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June 6, 2013 
 
 
 
Honorable Mayor and Council: 
 
This transmits the Capital Improvements Plan (CIP) and 2013-2018 Five-Year 
Capital Improvements Program for the Town of Gilbert. To comply with revisions 
made by the Arizona State Legislature to the Development Fee statute in 2007, this 
document also serves as Gilbert’s Infrastructure Improvements Plan (IIP). 
 
Council approved the first separate Five-Year CIP in June of 2001, and this document 
represents the twelfth annual review and update. This annual process and resulting 
document represents a key element in the transition of the financial management of the 
community from an annual planning horizon to a long range, well planned and publicly 
communicated plan for the future. We continue to include stakeholders in the 
development of the Plan and Program, as well as improve the quality and accuracy of 
information contained in this document to communicate project purposes, plans for 
timing and costs of improvements, and their ongoing maintenance and operating costs 
to the community. 
 
The Capital Improvements Plan is designed to identify and prioritize any and all 
known and future capital needs of the community which are to be constructed with 
public sources. This Plan does not include or recognize the public infrastructure being 
installed and donated to Gilbert as part of the development process within the 
community. Placement of a project in the Plan generally indicates that it is a facility or 
improvement which the community wishes to see at some point in the future. As Gilbert 
matures, maintenance and renovation projects will start to appear as the infrastructure 
ages and requires capital renovation.  The current focus of the community remain upon 
new - facilities and improvements to meet the demands of growth. 
 
The Five-Year Capital Improvement Program is a component of the longer range 
financial planning process, but it is focused on the next five years. Placement of a 
project in the 2013-2018 timeframe indicates a higher priority, and requires the project 
to have realistic funding sources for construction, as well as sufficient operating and 
maintenance funding for its future costs. The Program identifies all sources of 
construction funding, as well as the total cost of operating and maintenance costs, 
including staffing, for each project. 
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The Five-Year Capital Improvement Program is incorporated into the Five-Year 
Financial Plan for each operating fund.  These plans also include other personnel and 
programmatic additions not associated with new facilities or infrastructure to form a 
complete financial requirements plan for the community. 
 
This is all in an effort to communicate the financial planning and needs of the 
community toward self sufficiency and economic sustainability in the future. 
 
Overview 
 
The annual goal is to update the document by May. Based upon the required 
publication and approval process for the Infrastructure Improvements Plan, future 
updates will begin in late spring with substantial completion by the end of the calendar 
year, and final approval scheduled in June of each year. 
 
The Maricopa County Assessor’s Office provides assessed values for property tax 
purposes based on market prices at a fixed point in time.  By the time the property tax is 
collected, that assessment is based on sales from January two years before.  This lag in 
timing is seen in the continuing decline in valuations, even as we see the beginnings of 
economic recovery in current housing prices.  The FY 2013-14 Assessed Value (AV) 
decline of 4.8% combined with consecutive declining years brings the Town’s net AV 
down a total of 45% compared to FY 2006-07. This decline required an adjustment to 
historic assumptions, affecting the amount of capital financing sources available for 
projects, as well as the demand for additional facilities. 
 
This update reflects the completion of significant amounts of utility infrastructure and 
roadways in anticipation of build-out of Gilbert in the next ten to fifteen years. The 
projects include work in progress with anticipated completion dates by June 30, 2013. 
 
The ability to issue voter approved bonds for streets and parks projects is limited by the 
property tax rate of $1.15 per $100. Staff recommends that the property tax rate remain 
unchanged for FY 2013-14.  Road construction remains the priority in using bonding 
capacity within the $1.15 tax rate. Remaining authorization for unissued bonds includes 
$11,759,000 from the 2001 election (Parks Improvements) and $71,208,000 from the 
2007 election (Transportation Improvements). 
 
The Program anticipates that all of the remaining bond authorizations will eventually be 
issued.  Current property values restrict the Town’s ability to issue additional bonds 
within the current rate at this time. The decision to issue additional bonds will be 
contingent on both the ability to support additional bonds within the current tax rate and 
the ability to have sufficient operating resources to maintain and operate the facilities 
without compromising established Council service standards. 
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The 2013-18 Plan includes project costs that total $1,223,480,000 which is a decrease 
of $151,603,000 (11.03%) from the 2012-17 Plan of $1,375,083,000. The major budgets 
by Program area are as follows: 
 

Streets Improvements 339,470,000
Traffic Control Improvements 65,489,000
Municipal Facilities 46,666,000
Redevelopment 14,222,000
Public Safety 60,192,000
Storm Water Improvements 1,790,000
Water System Improvements 231,970,000
Wastewater System Improvements 57,913,000
Parks and Open Space 406,121,000

1,223,833,000
 

 
The total budget change in each program area includes removal of completed projects, 
the addition of new projects, and updated project cost estimates.  Those changes are 
summarized as follows by Program area compared to last year’s Plan: 
 

Streets (63,539,000)$       
Traffic Control (3,698,000)$         
Municipal Facilities 6,546,000$          
Redevelopment (1,453,000)$         
Public Safety (13,927,000)$       
Storm Water -$                     
Water (8,571,000)$         
Wastewater (52,868,000)$       
Parks and Open Space (14,093,000)$       

(151,603,000)$     
 

 
Of the $1,223,480,000 Plan, $660,624,000 or 48.04%are projects scheduled beyond 
the Five-Year Capital Improvement Program.  Additional details can be found in each of 
the respective program areas of this document.  The Summary Tables section of this 
document contains additional financial information and graphic presentations on the 
anticipated project costs for all of the projects within the Plan. 
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The Five-Year Capital Improvement Program budget totals $562,856,000 and is 
planned in the following program areas: 
 

Streets 96,746,000$        
Traffic Control 12,731,000$        
Municipal Facilities 15,343,000$        
Redevelopment 9,252,000$          
Fire Protection 59,342,000$        
Storm Water 1,199,000$          
Water 201,712,000$      
Wastewater 57,026,000$        
Parks 109,505,000$      

562,856,000$      
 

  
Funding Sources and Planning 
 
The Program blends multiple sources of funds to construct public improvements. It also 
requires that the sources of maintaining and operating additional facilities be clearly 
identified prior to placement in the Plan. Gilbert has planned and followed a course of 
making sure that growth pays its own way. 
 
A key component of that assurance is the establishment and use of System 
Development Fees (SDFs). SDFs are limited to financing new construction (projects) 
created by growth. SDFs can only provide for capital costs, so it is important to establish 
and incorporate all additional operating and maintenance expenses as part of the total 
ongoing cost of the project.  
 
Project costs are stated in current dollars and not inflated over time.  This annual update 
of cost estimates and the corresponding update to the SDF rates are necessary to 
assure that the fees are recovering the true cost of the growth related projects. 
 
Borrowing for construction through issuance of long-term debt continues to be 
necessary to construct large scale, expensive projects. Repayment of the debt is 
through property taxes for general obligation bond projects, operating revenue for non-
growth projects, and SDFs for growth-related projects.  
 
Other funding sources include grants and intergovernmental agreements. 
 
The Summary Tables Section of this document presents additional specific information 
and graphic presentations regarding planned sources of revenue for this Program. 
 
Timing and Priority 
 
The major challenge in preparing this year’s update was to determine the balance 
between the demands for service generated by the levels of growth in the community 
and available operating and capital funding sources.  
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The recent downturn in the economy affected Gilbert’s ability to fund the construction 
and operation of additional capital projects within the community. While a recent spike in 
building permit activity is reflected in the collection and use of system development fees 
(SDFs) additional bond funding remains unavailable for the construction of facilities.  
Operating revenues are also beginning to recover, but are less available than in years 
past to fund projects and their corresponding operating and maintenance costs. As the 
Plan is updated in the coming year it allows for changes in timing to projects to reflect 
the changes to forecast resources and service demands by growth on the community. 
 
Reduced capital and operating revenue required the delay or deferral of several capital 
projects, most notably in the area of Parks and Recreation and in the timing of certain 
public safety improvements, including the Public Safety Training Facility.  
 
It is important to note that while the current market conditions have affected the ability to 
construct and operate facilities, it has created an opportunity to acquire needed land 
required for future projects. Where advantageous, the acquisition of land has been 
accelerated to take advantage of current market conditions. 
 
Staff believes this Plan and Program represents the best balance of revenues and 
spending priorities, given known economic conditions. 
 
This update included significant involvement and review by stakeholders in the capital 
planning process. These stakeholders included the Gilbert Chamber of Commerce, 
Homebuilders Association of Central Arizona, Gilbert Small Business Alliance, 
American Council of Engineer Companies, Arizona Multi-Family Association, Valley 
Partnership (non-residential development), and members from the Gilbert Economic 
Development, Redevelopment Commission, and Parks and Recreation Advisory 
Boards. 
 
Project Implementation 
 
The inclusion of a project in the Program does not authorize its implementation and 
construction. 
 
Before each project is allowed to move forward, it must be demonstrated that the capital 
funding is assured and that the ongoing maintenance and operating requirements can 
be sustained within forecast operating resources. 
 
The preferred method of construction implementation is selected using either the 
traditional design-bid-build process, or an alternative project delivery method.  Council is 
presented with a project implementation authorization.  Depending upon the 
implementation method, there are also additional Council approvals required before a 
project begins construction. 
 
Gilbert has traditionally chosen to implement Alternative Project Delivery Methods 
including design-build (primarily for fire station and other municipal building 
construction), construction manager at risk (streets, water, and wastewater) and job 
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 2013 – 2018 CAPITAL IMPROVEMENT PLAN
 

 

What is a Capital Improvement Plan? 
 
 The Capital Improvement Plan is a public document that communicates timing and costs 

associated with constructing, staffing, maintaining, and operating publicly financed facilities and 
improvements with a total cost over $100,000. 

 
 It not only includes the short-term within the next five years, but also encompasses projects 

anticipated into the indefinite future. 
 
 All costs for year one are stated in current day dollars, all costs for year two include a one-time 

inflation factor of 2% due to the current economic environment, and all costs for year three and 
beyond include a one-time inflation factor of 5%. 

 
 In addition to the infrastructure improvements within the Plan, private development also 

continue to construct infrastructure improvements (water, wastewater, reclaimed water, streets, 
sidewalks, streetlights, etc.) during the development of private property in accordance with the 
Unified Land Development Code. 

 
 In addition to new construction, the Plan also includes replacement and maintenance projects. 

Over time, as infrastructure matures and requires reconstruction, it is anticipated that these 
types of projects will increase. 

 
 The Plan is reviewed and updated annually. 

 
 The Plan also serves as a foundation to Gilbert’s annual review of system development fees 

and utility rates in order to assure that certain capital and operating costs are sufficiently 
recovered. 

 
What is a Capital Improvement Program? 
 
 The Capital Improvement Program includes the first five years of the Capital Improvement Plan. 

 
 Projects included within the five year program must have sound cost estimates, an identified 

site, and verified financing sources, as well as confirmation it can be operationally staffed and 
maintained within the budget resources. Adherence to these requirements will assure 
responsible planning and management of resources. 

 
 The identification of a project within the five year program, however, does not guarantee 

construction. The initiation of any project requires other evaluations and approvals which must 
be completed for a project to advance to design and ultimately construction. 

 
What is an Infrastructure Improvement Plan? 
 
The combination of the Capital Improvement Plan and Capital Improvement Program document 
represents Gilbert’s Infrastructure Improvement Plan (CIP/IIP). The CIP/IIP serves as the basis for 
Gilbert’s System Development Fee Calculations. 
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The Process 
 
The CIP/IIP is reviewed and approved annually by the Town Council. The commitment of financial 
resources and the construction of publicly owned, operated, and maintained facilities do not occur until 
specific projects are authorized by the Town Council. 
 
It is beneficial to have the capital planning process completed in conjunction with the annual budget 
process, in order to assure that funding and operational issues are included in the subsequent annual 
budget. The process, however, remains flexible regarding timing and inclusion of information in the 
CIP/IIP, in order to take advantage of opportunities or respond to issues as they arise. 
 
The following identifies major areas of responsibility in completing the CIP/IIP: 
 
Engineering Services Division and Office of Management and Budget 
 
The calendar, coordination, and development of the CIP/IIP are completed through the Engineering 
Services Division.  This Division also serves as the focus for all information, scheduling, and updating, 
preparing, and submitting projects.  
 
Both the Engineering Services Division and the Office of Management and Budget coordinate and 
review estimates of available financial resources and assumptions regarding their availability for each 
of the five years within the program.  The Office of Management and Budget is also responsible for the 
preparation and completion of the CIP/IIP document. 
 
Departments 
 
Reality is the determining factor that all projects must meet in order to be submitted for inclusion in the 
program. Submittals have to be credible, meet demonstrated needs, and be realistic for the capital 
improvement planning process to be successful. 
 
Departments are responsible for preparing and submitting capital projects, which may include 
consultation with advisory boards, where appropriate. Departmental requests are to be realistic and 
cognizant of available sources of funding to construct improvements, as well as the ability to afford to 
maintain and operate them when completed. 
 
All projects within the first two years of the program need to meet the additional standard of having 
clearly available and approved sources of funding and allowances for maintenance and operating 
costs. 
 
Third Party Review 
 
In addition to internal staff review, the Town of Gilbert has initiated additional review by incorporating 
the services of a consultant to assist in the review/coordination process. 
 
The consultant’s role has been to review project priorities, timing, and scope; assess information and 
estimates to ensure accuracy and affordability; and to perform ongoing oversight and management of 
certain projects and work in process. 
 

8 of 254 Introduction

JocelynS
Text Box
Table of Contents



 2013 – 2018 CAPITAL IMPROVEMENT PLAN
 

 

Mayor and Council 
 
The Draft CIP/IIP was provided to the Town Council on May 16, 2013, and is scheduled for approval on 
June 6, 2013. Prior to the initiation of any individual project, additional approval must be provided by the 
Town Council. Capital project authorizations are taken up subsequently by the Town Council on a 
project by project basis. 
 
Economic Assumptions and Financial Resources 
 
Economic Assumptions 
 
This CIP/IIP is based upon the following general assumptions: 
 
 All costs for year one are stated in current day dollars, all costs for year two include a one-time 

inflation factor of 2% due to the current economic environment and all costs for year three and 
beyond include a one-time inflation factor of 5%; 

 The rate of growth in the community will average of 150 additional single family units per month 
for FY14, 180 in FY15, and 200 thereafter with non-residential growth projected at a sustained 
rate based upon continued development along the Santan Loop 202 freeway, substantially 
reduced, however, from historic levels; 

 The total secondary assessed value in FY14 is assumed to decrease by 4.8%, based upon the 
most recent projections from the Maricopa County Assessor’s Office and preliminary 
subsequent decline of 6% in FY15; and 

 Any debt which is projected to be issued is assumed to be issued between 15-25 years, 
depending on the specific project which is the subject of the debt financing. 

 
Financial Resources 
 
One of the largest capital project funding resources is System Development Fees (SDFs), which are 
charged to new growth at the time building permits are issued. By state law, SDFs may only pay for the 
cost of projects associated with growth, so only growth related projects are SDF eligible. In addition, in 
2010 modifications were enacted by the State of Arizona prohibiting the imposition of increased or new 
system development fees through June of 2012. As a result the fee amounts expressed below are 
those which were adopted with the last update to the CIP/IIP and will remain unchanged through June 
of 2012. The Town is currently undergoing a study to update the SDFs.  New fees are expected to be 
effective in the fall of 2013.  The following includes discussion of the available resources to fund and 
construct improvements: 
 
Police SDF 
 
At the current rate of $612 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, less internal borrowing costs, $1,400,000 will be generated in FY14 
from this source. These funds are limited to financing growth related police protection improvements. 
 
Fire SDF 
 
At the current rate of $821 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, less internal borrowing costs, $2,000,000 will be generated in FY14 
from this source. These funds are limited to financing growth related fire protection improvements. 
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General Government SDF 
 
At the current rate of $383 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, less internal borrowing costs, $1,000,000 will be generated in FY14 
from this source. These funds are limited to financing growth related general government 
improvements. 
 
Parks and Recreation SDF 
 
At the current rate of $4,030 per equivalent single family residential unit, based on projected residential 
growth rates, $8,815,000 will be generated in FY14 from this source. These funds are limited to 
financing growth related parks and recreation improvements. 
 
Traffic Signal SDF 
 
At the current rate of $423 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, $2,500,000 will be generated in FY14 from this source. These funds 
are limited to financing growth related traffic signal and control improvements. 
 
Water SDF 
 
At the current rate of $5,042 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, $11,100,000 will be generated in FY14 from this source. These funds 
are limited to growth related water system improvements. 
 
Water Resources 
 
At the current rate of $1,355 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, $3,050,000 will be generated in FY14 from this source. These funds 
are limited to growth related water rights acquisitions. 
 
Wastewater SDF 
 
At the current rate of $5,866 per equivalent single family residential unit, based on projected residential 
and non-residential growth rates, less internal borrowing costs, $12,000,000 will be generated in FY14 
from this source. These funds are limited to growth related wastewater system improvements. 
 
Grants 
 
Grants are available for various types of projects through different sources and governmental agencies. 
If capital grants are listed as the funding source, the project will not proceed until the grant is awarded. 
A grant funded project may also require Gilbert matching funds, which should also be clearly stated in 
the project description. 
 
Operating Revenue 
 
Operating Revenue has been used to fund certain one-time projects. This source would be in the form 
of a cash transfer from one of the operating funds such as the General, Streets, Water, or Wastewater 
Funds. These transfers are generally for maintenance type projects or for the non-growth related 
portion of a new project. 
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Improvement Districts 
 
Improvement Districts have been used to a limited extent as another financing and constructing 
method. Benefited property owners form a special taxing district to repay bonds sold specifically for 
construction of public improvements in a defined area. 
 
Bonds 
 
Bonds are issued in several forms. State law requires voters to authorize general obligation and 
revenue bonds through an election. Wherever General Obligation (GO) Bonds or Revenue Bonds are 
referenced, it includes specifics as to whether it is an existing authorization (date specific) including the 
issue date if the bonds have been sold or new authorization (future bonds). 
 
State law also authorizes other forms of debt to be issued without voter approval. These alternate 
financing sources include Public Facility Municipal Property Corporation (PFMPC) and Water Resource 
Municipal Property Corporation (WRMPC) bonds. 
 
Developer (Private) Contributions 
 
Developers contribute toward costs of capital projects when the construction is of direct benefit to their 
development. In some cases, funds are contributed toward a project from private sources as well. 
These sources are described as developer (if required) and private (if voluntary). 
 
 
The Format 
 
The following classifications have been developed to identify and track capital improvement projects:  

 Streets 
 Traffic Control 
 Municipal Facilities 
 Redevelopment 
 Public Safety 

 Storm Water 
 Water 
 Wastewater 
 Parks, Recreation, and Open Spaces 

 
Project Title 
 
This represents a descriptive name for the requested capital project, which may change over time. It 
may name a specific building, section of roadway, park, intersection, or length of pipeline. 
 
Project Number and Fund Cost Center 
 
The project number is used to track the project in the Town’s project accounting system. A project fund 
and cost center is assigned once the project is approved and funded for tracking in the General Ledger. 
 
Project Location and Scope 
 
This describes the requested capital project. The narrative generally includes the following information: 
 
 Physical description of the improvements (i.e. 24,000 square foot building, three miles of road, 

twelve acre park with playground equipment, etc.); 
 Justification for the project or alternatives to constructing the improvement. 

11 of 254 Introduction

JocelynS
Text Box
Table of Contents



 2013 – 2018 CAPITAL IMPROVEMENT PLAN
 

 

Project Information 
 
This section is used for pertinent information that is not included in the Project Location and Scope. The 
following is an example of what information may be found in this section: 
 
 Information about grants with time performance or matching requirements, intergovernmental 

agreements which must be negotiated, etc.; 
 How cost estimates were developed; 
 Which other projects it is to be coordinated with; 
 Required staffing levels and maintenance cost assumptions; 
 Estimated total debt service cost, if the project funding anticipates debt financing; 
 Estimated completion dates; and 
 Project delivery method. 

 
Maintenance Budget 
 
This section presents the annual income from a project, as well as the expenses of staffing, 
maintaining, and operating the completed project. This information is then carried over to the Financial 
Plan and annual operating budget to reflect the ongoing income and expenses upon project completion. 
 
Expenses and Sources 
 
This represents a preliminary estimate of cost, funding sources, and timing of expenditures. 
 
This is the single most important section of the project form since it states the estimates for major costs 
elements of the project. All costs are stated in current day dollars. 
 
In addition to the expenditure side, a proposed source of funding to construct the project is presented. 
The funding sources are clearly identified, such as matching requirements for grants or other aid and a 
clear identification of funding sources to pay for the improvements. 
 
SDF Impact 
 
This section includes information related to System Development Fee impact of the project - if the 
project is fully, partially, or excluded from the SDF calculation. 
 
 
Summary 
 
This document provides information to be used in future planning regarding publicly financed 
infrastructure needs in the community. 
 
If you have any comments regarding the document, or suggestions for improvements, please contact 
Edgar Medina at 480-503-6754 or edgar.medina@gilbertaz.gov. 
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2013 – 2018 CAPITAL IMPROVEMENT PLAN

Necessary Public Services/Growth & Non-Growth Basis
 

Gilbert adopted comprehensive System Development Fees (SDFs) in 1997 in order to ensure 
that necessary public services that are required to serve new development are funded by new 
development. Under Arizona Law, a municipality may assess SDFs to offset costs to the 
municipality associated with providing necessary public services to a development. For each 
necessary public service that is the subject of SDFs, it is required that an estimate of future 
necessary public services and the basis for the estimate be provided. 
 
Under recent legislation, Gilbert has established that there are a total of seven systems that 
comprise Necessary Public Services, as defined under the law, they are as follows: 
 

 Police Protection 
 Fire Protection 
 Parks and Recreation 
 Traffic Signals 
 Water System 
 Water Resources 
 Wastewater System 

 
General Government was previously a legally authorized category of Necessary Public 
Services, and the Town issued debt against General Government System Development Fees 
accordingly to build infrastructure in advance of development.  As such, the Town may legally 
continue to collect the General Government System Development Fees to repay the respective 
debt service. 
 
The sections that follow will describe the Necessary Public Services and the basis for each 
estimate (allocation to growth/non-growth). 
 

 POLICE PROTECTION 
 
Necessary Public Service 
 
Gilbert established a level of service for the Gilbert Police Department (PD-LOS) that requires 
1.1 sworn officers per 1,000 people to respond to calls for service from all incorporated 
properties within the Gilbert planning area. This response also includes the deployment of 
appropriately trained and equipped personnel that once on scene can appropriately respond to 
police incidents. 
 
This service level after 2001 is generally implemented through facilities located strategically 
throughout Gilbert as well as the deployment of specialized apparatus and equipment. The 
Public Safety Center Phase I and the South Area Service Center serve as both the 
administrative and deployment centers for the department. The Police Property Facility provides 
for the necessary secured storage and retention of all property that is being held by the 
department. In addition, a Public Safety Training Facility is planned to meet the training 
requirements of the department.  
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Necessary Public Services/Growth & Non-Growth Basis
 

A complete listing of projects including their funding mechanism and status are as follows: 
 

Project # Project Description Funding Status 
MF002 Public Safety Complex – Phase I Cash/Bonded Completed 
MF004 South Area Service Center Bonded Completed 
MF028 Incident Command Vehicle #1 Cash Completed 
MF029 Police Property Facility Cash/Bonded Completed 
MF040 Public Safety Training Facility – Land Bonded Completed 
MF040 Public Safety Training Facility – Facility Bonded Future 

 
The current and future project costs that are required to support the established level of 
necessary public service are described in detail within the section that follows. Completed 
projects, those projects that have been completed since 2001 that are also supporting (at least 
in part) the established level of necessary public service are listed in the completed project 
section of this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon existing and projected build-out data for Gilbert as of 2001. All 
projects completed after 2001, those currently under construction and those planned in the 
future are allocated to growth based upon the relationship between the 2001 (then current) and 
the remaining build-out projections for residential – single family, residential – multi-family, and 
non-residential development. The relationships are established through the consideration of 
both total square footage and total dwelling units. The exact ratios are as follows: 
 
 Percent of Remaining Development (2001 through Build-Out) 
 

 Residential 81% / Non-residential 19% 
 
 Units of Remaining Development (2001 through Build-Out) 
 

 Residential 81,078 Dwelling Units 
 Non-residential 35,672,831 Square Feet 

 
 Projects that have been added since 2001 are also subject to the following adjustments: 
 
 A New Projects (after 2001) at the same PD-LOS – No adjustment; 
 B New Projects (after 2001) at an increased PD-LOS – Allocation of 30.3% to Non-

Growth and 69.7% to Growth (Based upon the total square footage of existing 
construction (in 2001) compared to the remaining construction to build-out); or 

 C New Projects (after 2001) that include both existing and increased PD-LOS 
components – Increased PD-LOS components are funded through allocation of 
30.3% to Non-Growth and an allocation of 69.7% to Growth (Based upon the 
total square footage of existing construction (in 2001) compared to the remaining 
construction to build-out) 
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 FIRE PROTECTION 
 
Necessary Public Service 
 
Gilbert has established a level of service for the Gilbert Fire Department (FD-LOS) that requires 
a four minute response to calls for service from all incorporated properties within the Gilbert 
planning area. This response also includes the deployment of appropriately trained and 
equipped personnel that once on scene can appropriately respond to both fire and emergency 
medical incidents. 
 
This service level after 2001 is generally implemented through facilities located strategically 
throughout Gilbert as well as the deployment of specialized apparatus and equipment. Fire 
service is provided through a network of fire stations (existing and future); including Fire 
Stations 1, 4, 5, 6, 8, 9, 10, and 11. Fire Stations 2 and 3 include the expansion of current 
stations, and Fire Station 7 includes the relocation of an existing station. 
 
In addition to fire stations the system includes standardized (Adaptive Response Units) and 
specialized equipment (Fire Specialty Equipment – Non Assigned, Prior Years, FY05, FY06, 
and Future) to the system. Fire Station Emergency Signals provide signalized access to the 
arterial roadways fronting each fire station. The Public Safety Complex – Phase 1 serves as an 
administrative center for the department. The South Area Service Center provides the facilities 
necessary for the maintenance and repair of the department’s fleet vehicles. The Fire 
Department Warehouse & Repair Center provides for storage and repair of the department’s 
non-vehicular equipment. The Incident Command Vehicles provide the department necessary 
mobile command center capability during incidents throughout the community. In addition, the 
Public Safety Training Facility is planned to meet the training requirements of the department. 
 
A complete listing of projects including their funding mechanism and status are as follows: 
 

Project # Project Description Funding Status 
MF002 Public Safety Complex – Phase I Cash/Bonded Completed 
MF004 South Area Service Center Cash Completed 
MF011 Fire Specialty Equipment – Non Assigned Cash Completed 
MF014 Fire Station 6 – Warner Road Cash Completed 
MF017 Fire Station Emergency Signals Cash In-Progress 
MF018 Fire Station 1 – Williams Field Road Cash Completed 
MF021 Fire Station 5 – Germann Road Cash Completed 
MF022 Fire Station 10 – Guadalupe & McQueen Cash Completed 
MF023 Fire Station 9 – Ocotillo Road – Land Cash Completed 
MF023 Fire Station 9 – Ocotillo Road – Facility Bonded Future 
MF024 Fire Station 11 – Riggs Road Cash Completed 
MF028 Incident Command Vehicle #1 Cash Completed 
MF034 Fire Station 8 – West Germann Road Cash Completed 
MF035 Fire Dept. Warehouse & Repair Center Cash Completed 
MF040 Public Safety Training Facility – Land Bonded Completed 
MF040 Public Safety Training Facility – Facility Bonded Future 
MF043 Fire Equip Specialty – FY05 Cash Completed 
MF044 Public Safety Complex – Phase ll Cash Future 
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Project # Project Description Funding Status 
MF045 Incident Command Vehicle #2 Cash Future 
MF201 Fire Specialty Equipment – FY06 Cash Completed 
MF208 Fire Station 2 – Reconstruction Cash Completed 
MF209 Fire Station 3 – Reconstruction Cash Completed 
MF210 Fire Station Improvements #5 & #6 Cash Completed 
MF214 Fire Specialty Equipment – Prior Years Cash Completed 
MF216 Adaptive Response Unit (ARU) Cash Future 
MF217 Fire Station 7 – Land Cash Completed 
MF217 Fire Station 7 – Facility Cash In-Progress 
MF229 Fire Station 10 – Fire Pumper Cash Future 

 
The current and future project costs that are required to support the established level of 
necessary public service are described in detail within the section that follows. Other projects, 
those projects that have been completed since 2001 that are also supporting (at least in part) 
the established level of necessary public service are listed in the completed project section of 
this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon existing and projected build-out data for Gilbert as of 2001. All 
projects completed after 2001, those currently under construction and those planned in the 
future are allocated to growth based upon the relationship between the 2001 (then current) and 
the remaining build-out projections for residential – single family, residential – multi-family, and 
non-residential development. The relationships are established through the consideration of 
both total square footage and total dwelling units. The exact ratios are as follows: 
 
 Percent of Remaining Development (2001 through Build-Out) 
 

 Residential 81% / Non-residential 19% 
 

 
 Units of Remaining Development (2001 through Build-Out) 
 

 Residential 81,078 Dwelling Units 
 Non-residential 35,672,831 Square Feet 

 
 Projects that have been added since 2001 are also subject to the following adjustments: 
 
 A New Projects (after 2001) at the same FD-LOS – No adjustment; 
 B New Projects (after 2001) at an increased FD-LOS – Allocation of 30.3% to Non-

Growth and 69.7% to Growth (Based upon the total square footage of existing 
construction (in 2001) compared to the remaining construction to build-out); or 

 C New Projects (after 2001) that include both existing and increased FD-LOS 
components – Increased FD-LOS components are funded through allocation of 
30.3% to Non-Growth and an allocation of 69.7% to Growth (Based upon the 
total square footage of existing construction (in 2001) compared to the remaining 
construction to build-out) 
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 GENERAL GOVERNMENT 
 
Necessary Public Service 
 
Gilbert had established a level of service (GG-LOS) for the General Government that requires 
construction of facilities necessary to provide the public with access to efficient and responsive 
local government services, without unreasonable delay, within the Gilbert planning area.  
Recent legislation no longer allows for the consideration of General Government as Necessary 
Public Service, but it does allow for the repayment of debt as indicated below. 
 
This service level after 2001 is generally implemented through facilities located strategically 
throughout Gilbert. The Public Safety Center Phase I serves as the criminal justice center for 
the community. The Municipal Office Building II, Municipal Office II Addition and South Area 
Service Center serve as administrative offices for general government functions. The Branch 
Library – South Area provides library services to the community complementing Gilbert’s main 
library. The Radio Maintenance & Installation Facility (Fire Station 3 Reuse/Remodel) provides 
the necessary facilities to maintain Gilbert’s portable communication system. 
 
A complete listing of projects including their funding mechanism and status are as follows: 
 

Project # Project Description Funding Status 
MF002 Public Safety Complex – Phase I Cash/Bonded Completed 
MF004 South Area Service Center Bonded Completed 
MF005 Municipal Office Building II Cash Completed 
MF025 Branch Library – South Area Cash Completed 
MF026 Telecommunications Upgrade Cash Completed 
MF047 Fire Station 3 Reuse/Remodel Cash Completed 
MF048 Municipal Office II Addition Cash Completed 
MF225 System Development Fees Study Cash In Progress 

 
Those projects that have been completed since 2001 that are also supporting (at least in part) 
the established level of necessary public service are listed in the completed project section of 
this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon existing and projected build-out data for Gilbert as of 2001. All 
projects completed after 2001, those currently under construction and those planned in the 
future are allocated to growth based upon the relationship between the 2001 (then current) and 
the remaining build-out projections for residential – single family, residential – multi-family, and 
non-residential development. The relationships are established through the consideration of 
both total square footage and total dwelling units. The exact ratios are as follows: 
 
 Percent of Remaining Development (2001 through Build-Out) 
 

 Residential 81% / Non-residential 19% 
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 Units of Remaining Development (2001 through Build-Out) 
 

 Residential 81,078 Dwelling Units 
 Non-residential 35,672,831 Square Feet 

 
 In addition, as part of the implementation of the fee in 2008, based upon the input from 

stakeholders and review by staff, the per unit allocation for multi-family dwelling units 
was set at 86% of the single family dwelling unit allocation. 

 
Projects that have been added since 2001 are also subject to the following adjustments: 
 
 A New Projects (after 2001) at the same GG-LOS – No adjustment; 
 B New Projects (after 2001) at an increased GG-LOS – Allocation of 30.3% to Non-

Growth and 69.7% to Growth (Based upon the total square footage of existing 
construction (in 2001) compared to the remaining construction to build-out); or 

 C New Projects (after 2001) that include both existing and increased GG-LOS 
components – Increased GG-LOS components are funded through allocation of 
30.3% to Non-Growth and an allocation of 69.7% to Growth (Based upon the 
total square footage of existing construction (in 2001) compared to the remaining 
construction to build-out) 

 
 PARKS AND RECREATION 

 
Necessary Public Service 
 
Gilbert has established a level of service (PK-LOS) for parks and recreation that provides for 
open space and recreational facilities at reasonable access for all residents within the Gilbert 
Planning area.  
 
This service level after 2001 is generally implemented through facilities and other improvements 
located strategically throughout Gilbert. The Greenfield, Perry High School, Williams Field High 
School, Campo Verde High School Pools, and Future pools provide for recreational and 
instructional aquatic programming. The standard for aquatic center construction includes a pool 
plus one amenity (slide or other water feature). 
 
The trail component of the service level includes a series of improved multi-use routes that form 
an interconnected grid for pedestrian, bicycle, and equestrian movement throughout the 
community, including: Heritage Trail (North, Middle, and South Segments), Powerline Trail 
(Phase I, II, III, & IV), Santan Vista Trail (Phase I), Marathon Trail, Santan Freeway Basins and 
Park Trails, and Rittenhouse Trail. Complementing the trail system, other improvements include 
Trail Crossing Signals (Phase I and II) and Canal Crossings (Phase I & II). 
 
The park component of the service level is comprised of both local and district parks, including: 
Nichols Park at Water Ranch - Phase II, Santan Freeway Basins and Park Trails, Chandler 
Heights Lower Basin, Rittenhouse District Park, Hetchler Park, Crossroads Park NE Expansion 
(Phase I & II). Complementing the park system other improvements include Parks Maintenance 
Facility, Crossroads Park Field Lighting, Discovery Park Reclaimed Water Connection, and 
School Field Lighting at various locations. 
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The recreation center component of the service level is comprised of field complexes, activity 
and recreation centers, including: Elliot District Park, Crossroads Park Activity Center, 
Crossroads Park NE Expansion – Phase I, Hetchler Park, Elliot District Park Activity Center, 
Chandler Heights Upper Basin, and Southwest Activity Center/Field Complex A complete listing 
of projects including their funding mechanism and status are as follows: 
 

Project # Project Description Funding Status 
PR002 Parks Maintenance Facility Cash Completed 
PR005 Greenfield Pool Cash Completed 
PR007 Heritage Trail South Segment Cash Completed 
PR008 Heritage Trail North Segment Cash Completed 
PR015 Powerline Trail – Phase I Cash Completed 
PR017 Trail Crossing Signals – Phase I Cash Completed 
PR019 Nichols Park at Water Ranch – Phase II Cash/Bonded Future 
PR020 Elliot District Park -- Big League Dreams Cash/Bonded Completed 
PR029 Santan Vista Trail – Phase I Cash Completed 
PR031 Chandler Heights Lower Basin – Land Cash/Bonded Future 
PR031 Chandler Heights Lower Basin Bonded Future 
PR032 Rittenhouse District Park – Land Cash/Bonded Complete 
PR032 Rittenhouse District Park Cash Future 
PR040 Crossroads Park NE Expansion – Phase I Cash Completed 
PR050 Santan Freeway Basins and Park Trails Cash Completed 
PR059 Perry High School Pool Cash Completed 
PR065 Canal Crossings – Phase I Cash Completed 
PR066 Canal Crossings – Phase II Cash Completed 
PR069 Hetchler Park Cash Future 
PR072 Powerline Trail – Phase II Cash Completed 
PR073 Powerline Trail – Phase III Cash Completed 
PR074 Williams Field High School Pool Cash Completed 
PR077 Elliot District Park Activity Center Cash Future 
PR079 Crossroads Park NE Expansion – Phase II Cash Future 
PR080 Crossroads Park Field Lighting Cash Completed 
PR081 Campo Verde High School Pool Cash Future 
PR086 Chandler Heights Upper Basin – Land Bonded Completed 
PR086 Chandler Heights Upper Basin Cash Future 
PR087 SW Activity Center/Field Complex – Land Bonded Completed 
PR087 SW Activity Center/Field Complex Cash Future 
PR094 Discovery Pk Rclmd Water Connection Cash Completed 
PR095 Trail Crossing Signals – Phase II Cash In Progress 
PR096 School Field Lighting – Various Locations Cash Future 

 
The current and future project costs that are required to support the established level of 
necessary public service are described in detail within the section that follows. Other projects, 
those projects that have been completed since 2001 that are also supporting (at least in part) 
the established level of necessary public service are listed in the completed project section of 
this document. 
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Growth/Non-Growth Allocation Basis 
 
The allocation is based upon existing and projected residential (Single Family and Multi-Family) 
build-out data for Gilbert as of 2001. All projects completed after 2001, those currently under 
construction and those planned in the future, are allocated to growth based upon the 
relationship between the 2001 (then current) and the remaining build-out projections for 
residential – single family and residential – multi-family development and are as follows: 
 
 Units of Remaining Development (2001 through Build-Out) 
 

 Residential 81,078 Dwelling Units 
 
 In addition, as part of the implementation of the fee in 2001, based upon the input from 

stakeholders and review by staff, the per unit allocation for multi-family dwelling units 
was set at 86% of the single family dwelling unit allocation. 

 
Projects that have been added since 2001 are also subject to the following adjustments: 
 
 A New Projects (after 2001) at the same PK-LOS – No adjustment; 
 B New Projects (after 2001) at an increased PK-LOS – Allocation of 32.7% to Non-

Growth and 67.7% to Growth (Based upon the total residential dwelling units 
existing (in 2001) compared to the remaining dwelling units to build-out); or 

 C New Projects (after 2001) that include both existing and new PK-LOS 
components – New PK-LOS components are funded through non-growth 
sources and existing PK-LOS components are funded through growth sources. 

 
 TRAFFIC SIGNALS 

 
Necessary Public Service 
 
Gilbert has established a level of service (TS-LOS) for traffic signals that requires construction 
of a traffic signal system through out Gilbert that is signalized to standards established by the 
Manual on Uniform Traffic Control Devices. This does not include construction of traffic signals 
where the need is generated only by a single user and primarily benefit is only to that user.  
 
This service level is generally implemented through the installation of traffic signals at all major 
arterial street intersections and at minor street intersections that meet warrants as established 
by the Manual on Uniform Traffic Control Devices. All of the projects identified include those 
that either relate to the installation of a traffic signal or relate to the construction of the ATMS 
system to support the traffic signal system. Traffic signal standards include video loop detection 
at all signalized intersections as well as closed circuit television cameras at all arterial 
intersections. In addition, an Advanced Traffic Management System (ATMS) is included as a 
service level standard to phase and time traffic signal patterns in order to maximize the efficient 
flow of traffic. Traffic operations as well as ATMS will function through a Traffic Management 
Center (Lindsay Road Fire Station Conversion). All of the projects identified include those that 
either relate to the installation of a traffic signal or relate to the construction of the ATMS system 
to support the traffic signal system. 
 
A complete listing of projects including their funding mechanism and status are as follows: 
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Project # Project Description Funding Status 
TSMIN Minor Intersection Signal Program Cash Future 
TS005 Elliot and Burke Cash Completed 
TS009 Gilbert and Civic Center Cash Completed 
TS022 Ray and Val Vista Cash Completed 
TS024 Val Vista and Palo Verde Cash Completed 
TS029 Williams Field and Val Vista Cash Completed 
TS031 Higley and Elliot Cash Completed 
TS037 Elliot and Neely Cash Completed 
TS039 ATMS Phase I & II Cash Completed 
TS040 Elliot and General Dynamics Cash Completed 
TS041 Palo Verde and McQueen Cash Completed 
TS043 Warner and Riata Cash Completed 
TS044 Val Vista and Mesquite Cash Completed 
TS045 Guadalupe and Park Village Cash Completed 
TS046 Baseline and Recker Cash Completed 
TS048 Civic Center and Warner Cash Completed 
TS050 Power Ranch and Queen Creek Cash Completed 
TS051 Williams Field and Lindsay Cash Completed 
TS052 Baseline and Clairborne Cash Completed 
TS053 Baseline and Soloman Cash Completed 
TS054 Guadalupe and Velero Cash Completed 
TS055 Higley and Williams Field Cash Completed 
TS056 Pecos and Higley Cash Completed 
TS058 Warner and Western Skies Cash Completed 
TS059 Elliot and Cambridge Cash Completed 
TS060 Encore Plaza Cash Completed 
TS063 Havencrest and Power Cash Completed 
TS064 Higley and Germann Cash Completed 
TS065 Higley and Queen Creek Cash Completed 
TS066 Higley and Ray Cash Completed 
TS067 Islands Drive and Elliot Cash Completed 
TS068 Mesquite and Greenfield Cash Completed 
TS069 Cooper and Merrill Cash Completed 
TS073 Baseline and Auto Court Drive Cash Completed 
TS075 Ranch House Pkwy and Queen Creek Cash Completed 
TS076 Pecos and Recker Cash Completed 
TS077 Williams Field and Parkcrest Cash Completed 
TS078 Pecos and Costco Driveway Cash Completed 
TS079 Market and Costco Driveway Cash Completed 
TS081 Higley and Houston Cash Completed 
TS082 Pecos and Lindsay Cash Completed 
TS083 Queen Creek and Val Vista Cash Completed 
TS084 Chandler Heights and Higley Cash Completed 
TS085 Riggs and Higley Cash Completed 
TS086 Meadows and Baseline Cash Completed 
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Project # Project Description Funding Status 
TS087 Val Vista and Toledo Cash Completed 
TS097 Power and Germann Cash Completed 
TS099 Greenfield and Knox Cash Completed 
TS100 Germann and Ranch House Cash Completed 
TS101 Pecos and Ranch House Cash Completed 
TS102 Queen Creek and Perry HS Entr 1 Cash Completed 
TS103 Queen Creek and Perry HS Entr 2 Cash Completed 
TS104 Higley and Vest Cash Completed 
TS105 Santan Village and Westcor Entr 1 Cash Completed 
TS106 Santan Village and Westcor Entr 2 Cash Completed 
TS107 Higley and Banner Hospital Entr 1 Cash Completed 
TS108 Higley and Banner Hospital Entr 2 Cash Completed 
TS109 Gilbert and Fairview Cash Completed
TS110 Pecos and Rome Cash Completed
TS112 Pecos and Discovery Park Cash Completed
TS113 Santan Village and Discovery Park Cash Completed
TS114 Elliot and Recker Cash Completed 
TS115 Germann and Higley Cash Completed
TS117 Baseline and Pierpont/Claiborne Cash Completed
TS118 Lindsay and Juniper Cash Completed
TS119 Lindsay and Queen Creek Cash Completed
TS120 Higley and Galveston Cash Completed
TS121 Lindsay and Germann Cash Completed
TS122 Higley and Warner Cash In-Progress 
TS123 Ray and Recker Cash Future 
TS124 Ray and Agritopia Loop Cash Completed
TS125 Power and Village Parkway Cash Completed
TS126 Pecos and Los Gatos Cash Completed
TS128 Germann and Quartz Cash Completed 
TS131 Advanced Traffic Mgmt System Ph III Cash Future 
TS132 Advanced Traffic Mgmt System Ph IV Cash Future 
TS133 Advanced Traffic Mgmt System Ph V Cash Future 
TS134 Advanced Traffic Mgmt System Ph VI Cash Future 
TS138 Higley and Arrowhead Cash Completed
TS139 Warner and Western Skies Cash Completed
TS140 Elliot and Islands Drive Cash Future 
TS142 Greenfield and Chandler Heights  Cash Completed 
TS143 Recker and Williams Field  Cash Completed 
TS144 Recker and Cooley Loop North  Cash Future 
TS145 Recker and Cooley Loop South  Cash Future 
TS146 Williams Field and Cooley Loop West  Cash Future 
TS147 Williams Field and Cooley Loop East  Cash Future 
TS149 Riggs and Adora Trails  Cash Completed 
TS150 Riggs and Recker  Cash Future 
TS153 Greenfield and Germann  Cash Completed 
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Project # Project Description Funding Status 
TS154 Val Vista and Ocotillo  Cash Future 
TS155 Val Vista and Chandler Heights  Cash Future 
TS156 Greenfield and Ocotillo  Cash Future 
TS157 Recker and Warner  Cash Future 
TS158 Recker and Ocotillo  Cash Future 
TS162 Higley and Coldwater Cash Future 
TS171 Gilbert and Vaughn Cash Future 
TS172 Val Vista and Frye Cash Future 
MF004 South Area Service Center Cash Completed 
MF047 Fire Station 3 Reuse/Remodel Cash Completed 
PR020 Elliot District Park-Big League Dreams Cash/Bonded Completed 
PR025 Freestone Recreation Center Cash Completed 
ST018 Greenfield Rd-Knox to Ray Cash Completed 
ST033 Baseline - Cons Canal to Greenfield Cash Completed 
ST042 Scalloped Streets East Cash Completed 
ST047 Val Vista-Realigned Pecos to Germann Cash Completed 
ST052 Pecos Rd-Lindsay to Recker Cash Completed 
ST055 Realigned Greenfield-Ray to Pecos Cash Completed 
ST061 Ocotillo-Higley to Recker Cash Completed 
ST085 Power/Pecos-UPRR Crossing Cash Completed 
SW002 Greenfield/Warner Basin & Improvements Cash Completed 

 
The current and future project costs that are required to support the established level of 
necessary public service are described in detail within the section that follows. Other projects, 
those projects that have been completed since 2001 that are also supporting (at least in part) 
the established level of necessary public service are listed in the completed project section of 
this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon existing and projected build-out data for Gilbert as of 2001. All 
projects completed after 2001, those currently under construction and those planned in the 
future are allocated to growth based upon the relationship between the 2001 (then current) and 
the remaining build-out projections for residential – single family, residential – multi-family, and 
non-residential development. The relationships are established through the consideration of 
total square footage, total dwelling units, and weighted trip generation factors. The exact ratios 
are as follows: 
 
 Units of Remaining Development (2001 through Build-Out) 
 

 Residential 
o Single Family 72,550 Dwelling Units 
o Multi Family 8,528 Dwelling Units 

 
 Non-Residential 

o Retail 12,508,621 Square Feet 
o Office 4,439,328 Square Feet 
o Industrial 18,724,882 Square Feet 
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 Trip Generation by Land Use Category (Per 2001 Study) 
 

 Residential – Single Family 1.0 
 Residential – Multi Family 0.7 
 Retail 3.8 
 Office 1.5 
 Industrial 1.0 

 
 Weighted Average Trip Generation (Percent of Cost Distribution – Per 2001 Study) 
 

 Residential – Single Family 48.5% 
 Residential – Multi Family 4.0% 
 Retail 31.5% 
 Office 4.0% 
 Industrial 12.0% 

 
Projects that have been added since 2001 are also subject to the following adjustments: 
 
 A New Projects (after 2001) at the same TS-LOS – No adjustment; 
 B New Projects (after 2001) at an increased TS-LOS – Allocation of 27.3% to Non-

Growth and an allocation of 72.7% to Growth (based on the trip generation 
weighted average for total residential and non-residential build-out remaining in 
2001); or 

 C New Projects (after 2001) that include both existing and new TS-LOS 
components – New TS-LOS components are funded through non-growth 
sources and existing TS-LOS components are funded through growth sources. 

 
 WATER SYSTEM 

 
Necessary Public Service 
 
Gilbert has established a level of service (WA-LOS) for water production and distribution that 
requires the production of 905.58 gallons of potable water (peak daily demand) per equivalent 
residential unit (ERU) within the Gilbert Planning area. Delivery shall also be at a quality and 
pressure that meets or exceeds generally accepted engineering standards. These standards 
were most recently reviewed and reestablished as part of the 2012 update to Gilbert’s 
Integrated Water Resources Master Plan. 
 
This service level is generally implemented through two water treatment plants, a series of 
groundwater wells, and storage reservoirs necessary to provide the production, treatment, and 
storage capacity to the system. The system also includes a backbone of finished water mains 
that transport treated water throughout Gilbert’s service area. In addition, the system includes a 
raw (untreated) water line connecting the Santan Vista Water Treatment Plant to the Central 
Arizona Project canal. 
 
The system is also responsible for a portion of other project costs including: Pecos Rd-Lindsay 
to Recker ST052 (water mains installed as part of the project), and Realigned Greenfield-Ray to 
Pecos ST055 (water mains installed as part of the project), and South Recharge Site Phase II 
WW077 (extension of the CAP pipeline to the project). 
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A complete listing of projects including their funding mechanism and status are as follows: 
 

Project # Project Description Funding Status 
WA020 Direct System Wells Cash/Bonded Completed 
WA023 CAP Pipeline – CAP Aqueduct to SWTP Bonded Completed 
WA025 N Wtr Treatment Plant Exp 40-45 MGD Bonded Completed 
WA027 Well/2 MG Res/Pump – WField/Recker Cash Future 
WA029 Recker/Baseline – 16” Water Main Cash Completed 
WA035 Higley Rd – Transmission Main Cash Completed 
WA047 Well, 3 MG Res, Pump – Turner Ranch Cash Completed 
WA048 Santan Vista WTP – Phase I Bonded Completed 
WA050 Ocotillo Rd Wtr Mains – Gilbert to Higley Cash/Bonded Completed 
WA051 Ocotillo Rd Wtr Mains – Higley to Recker Cash Completed 
WA056 Well, 2 MG Res, Pump – Fire Station 1 Cash Completed 
WA058 2 MG Res/Pump – Chandler Heights/Gfield Bonded Completed 
WA059 Well/2 MG Res/Pump – Ray/Recker Cash/Bonded Completed 
WA060 Well/2 MG Res/Pump – Baseline/172nd St Bonded Completed 
WA061 Well/2 MG Res/Pump – 164th/Riggs Cash/Bonded Completed 
WA062 Reservoir, Pump Station & Well Conv-Land Cash Completed 
WA062 Reservoir, Pump Station & Well Conv Bonded Future 
WA067 Zone 2 to Zone 4 Interconnect Cash Future 
WA069 Higley Road 16" Water Main Cash Completed 
WA070 Santan Vista WTP – Phase II Bonded Future 
WA071 Direct System Well - Land Cash Completed 
WA071 Direct System Well Cash Future 
WA075 Williams Field Road Water Main Cash/Bonded Completed 
WA076 Western Canal Water Main Bonded Completed 
WA078 Direct System Well–Germann/Val Vista-Land Bonded Completed 
WA079 Direct System Well – Layton Lakes Cash In-Progress 
WA080 Well Equipping – Recker and Ocotillo Cash Future 
WA081 Direct System Well Cash Future 
WA088 Direct System Well Conversion – Land Cash/Bonded Completed 
WA088 Direct System Well Conversion Bonded Future 
ST048 Pecos Road – Recker to EMF Cash Completed 
ST052 Pecos Rd – Lindsay to Recker Cash Completed 
ST055 Realigned Greenfield – Ray to Pecos Cash Completed 

WW077 South Recharge Site II Cash Future 
 
The current and future project costs required to support the established level of necessary 
public service are described in detail within the section that follows. Other projects, completed 
projects that support (at least in part) the established level of necessary public service are listed 
in the completed project section of this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon water system projects constructed for production, treatment, 
storage, or transport of treated or untreated water, based on build-out demand data for Gilbert 
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as of the current integrated water resources master plan. All projects completed, under 
construction, or those planned in the future to meet the anticipated demand are allocated to 
growth. 
 
The per unit allocation for the projects are based upon total available capacity of the system 
divided by equivalent residential units. Total equivalent units are calculated based upon the 
available capacity of the system divided by the value of one equivalent residential unit in the 
system. When taking the most recent calculation of system capacity and dividing it by the value 
of one ERU the resulting value is 76,944 ERUs of system capacity. 
 

 WATER RESOURCES 
 
Necessary Public Service 
 
Gilbert has established a level of service (WA-LOS) for water resources that requires 
acquisition of permanent water rights in a volume necessary to sustain a 100 year water supply 
for the build-out demand of the customers to be served within Gilbert’s planning area. The 
equivalent residential unit (ERU) volume is 584.25 gallons per day. This standard was most 
recently reviewed and reestablished as part of the 2012 update to Gilbert’s Integrated Water 
Resources Master Plan. 
 
This service level is generally implemented through the acquisition of water rights in the open 
market. It is anticipated that the rights to be acquired will be surface water rights through the 
Central Arizona Project. A complete listing of projects including their funding mechanism and 
status are as follows: 
 

Project # Project Description Funding Status 
W00A CAP – Prior Rights Cash Complete 

WA052 Water Rights - Phase I Cash In-progress 
WA094 Water Rights – Phase II Bonded Future 

 
The current and future project costs that are required to support the established level of 
necessary public service are described in detail within the section that follows. Other 
completed projects that support (at least in part) the established level of necessary 
public service are listed in the completed project section of this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon water resource projects required to meet the build-out demand 
data for Gilbert as of the current integrated water resources master plan. All projects required to 
meet the anticipated demand are allocated to growth. 
 
The per unit allocation for the projects are based upon total available capacity of the system 
divided by equivalent residential units. Total equivalent units are calculated based upon the 
available capacity of the system divided by the value of one equivalent residential unit in the 
system. When taking the most recent calculation of system capacity and dividing it by the value 
of one ERU the resulting value is 55,640 ERUs of system capacity. 
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2013 – 2018 CAPITAL IMPROVEMENT PLAN

Necessary Public Services/Growth & Non-Growth Basis
 

 WASTEWATER SYSTEM 
 
Necessary Public Service 
 
Gilbert has established a level of service (WW-LOS) for wastewater collection, treatment, and 
reuse based on treatment of 208 gallons per equivalent residential unit (ERU) within the Gilbert 
Planning area. In addition, the treatment standards shall be to level that meets or exceeds 
Class A as defined by the Arizona Department of Water Resources. These standards were 
most recently reviewed and reestablished as part of the 2006 update to Gilbert’s Integrated 
Water Resources Master Plan. 
 
This service level is generally implemented through two wastewater treatment plants to provide 
the build-out treatment capacity to the system. The system also includes lift stations and a 
backbone of wastewater mains throughout Gilbert’s planning area that transports raw 
wastewater to one of the two treatment facilities. In addition, the system includes storage, 
recharge sites, and reclaimed water mains necessary to store, recharge, and distribute 
reclaimed water. 
 
The system is also responsible for a portion of other project costs including: South Area Service 
Center MF004 (reclaimed water main installed as part of the project), Greenfield Rd - Knox to 
Ray ST018 (wastewater and reclaimed water mains installed as part of the project), Pecos Rd - 
Recker to the EMF ST048 (wastewater and reclaimed water mains installed as part of the 
project), Pecos Rd - Lindsay to Recker ST052 (wastewater and reclaimed water mains installed 
as part of the project), Realigned Greenfield Rd - Ray to Pecos ST055 (wastewater and 
reclaimed water mains installed as part of the project), Greenfield/Warner Basin & 
Improvements SW002 (reclaimed water mains installed as part of the project), Higley Road - 
Transmission Main WA035 (reclaimed water mains installed as part of the project), Ocotillo Wtr 
Mains - Higley to Recker WA051 (water mains adjacent to the South Recharge Site). 
 
A complete listing of projects including their funding mechanism and status are as follows: 
 

Project # Project Description Funding Status 
WW004 Olney Alignment 18” Recl Water Main Cash Completed 
WW006 Neely WW Reclamation Plant Expansion Cash Completed 
WW007 Higley High School Sewer Line Cash Completed 
WW008 Gilbert Commons Lift Station/Force Main Cash Completed 
WW009 Crossroads Wastewater Lift Station Cash Completed 
WW010 South Recharge Site I Cash Completed 
WW017 Seville Offsite Sewer Improvements Cash Completed 
WW019 SRP Powerline – 18" Reclaimed WTR Main Cash Completed 
WW020 Recl Wtr Injection Wells Cash Completed 
WW022 Greenfield Rd – Recl Wtr Main Cash Completed 
WW023 Germann Road – 16” Recl Water Main Cash Completed 
WW027 R Wtr Mains – GWRP to S Recharge Site Cash/Bonded Completed 
WW028 GWRP 5 MG Reclaimed WTR Reservoir Cash Completed 
WW030 Reclaimed Water Recovery Well Cash Completed 
WW032 Greenfield WRP I & II (2.2 - 8.0 MGD) Cash/Bonded Completed 
WW035 Recker Road – Reclaimed Water Main Cash Completed 
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2013 – 2018 CAPITAL IMPROVEMENT PLAN

Necessary Public Services/Growth & Non-Growth Basis
 

Project # Project Description Funding Status 
WW038 Ocotillo Rd – 15" Sewer Cash Completed 
WW041 Higley Road – 16” Reclaimed Water Main Cash Completed 
WW044 Reclaimed Water Valve Stations Cash In-Progress 
WW045 Gilbert Rd FM/Sewer Boston to Hackamore Cash Completed 
WW047 Val Vista – 21” & 18” Sewers,12" Recl Wtr Cash Completed 
WW051 West Santan Lift Station and Force Main Cash Completed 
WW052 Higley/Warner/Williams Field Sewer Cash Completed 
WW053 Elliot Road 16” Reclaimed Water Line Cash Completed 
WW055 Higley Road – 12” Reclaimed Water Line Cash Completed 
WW059 Williams Field Rd – 16" Recl Wtr Line Cash Completed 
WW062 Greenfield Rd – 12" Recl Wtr Main Cash Completed 
WW070 Candlewood Lift Station and Force Main Cash/Bonded In-Progress 
WW072 Germann/Higley – 18" Recl Wtr Main Bonded Future 
WW075 Greenfield WRP III (8.0 - 16.0 MGD) Bonded Future 
WW077 South Recharge Site -- Phase II Bonded Future 
WW078 GWRP 20 MGD Rclmd Wtr Pump Stat Exp Bonded Future 
WW089 R Wtr Recovery Well – Elliot Dist Park Cash/Bonded Future 
MF004 South Area Service Center Cash Completed 
ST018 Greenfield Rd – Knox to Ray Cash Completed 
ST048 Pecos Rd – Recker to the EMF Cash Completed 
ST052 Pecos Rd – Lindsay to Recker Cash Completed 
ST055 Realigned Greenfield – Ray to Pecos Cash Completed 
SW002 Greenfield/Warner Basin & Improvements Cash Completed 
WA035 Higley Rd – Transmission Main Cash Completed 
WA051 Ocotillo Rd Wtr Mains – Higley to Recker Cash Completed 

 
The current and future project costs that are required to support the established level of 
necessary public service are described in detail within the section that follows. Other projects, 
completed projects that support (at least in part) the established level of necessary public 
service are listed in the completed project section of this document. 
 
Growth/Non-Growth Allocation Basis 
 
The allocation is based upon Wastewater System projects constructed for the treatment of 
wastewater, transport of treated or untreated Wastewater, or the storage and or recharge of 
treated wastewater based on build-out demand data for Gilbert as of the current integrated 
water resources master plan. All projects completed, under construction, or those planned in 
the future to meet the anticipated demand are allocated to growth. 
The per unit allocation for the projects are based upon total available capacity of the system 
divided by equivalent residential units. Total equivalent units are calculated based upon the 
available capacity of the system divided by the value of one equivalent residential unit in the 
system. When taking the most recent calculation of system capacity and dividing it by the value 
of one ERU the resulting value is 70,261 ERUs of system capacity. 
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2013 ‐ 2018 Capital Improvement Plan
Summary

Capital Expenses: (1,000s)
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsTotal

Streets Improvements 30,558 58,611 1,069 5,625 1,236 0 62,373 179,998339,470

Traffic Control Improvements 1,814 2,378 3,485 2,329 900 1,825 19,803 32,95565,489

Municipal Facilities 1,750 4,359 403 8,500 208 123 8,500 22,82346,666

Redevelopment 1,396 7,856 0 0 0 0 2,942 2,02814,222

Public Safety 15,633 589 5,624 7,070 30,426 0 850 060,192

Storm Water Improvements 42 1,157 0 0 0 0 0 5911,790

Water System Improvements 34,936 19,096 11,376 7,104 75,499 53,701 30,258 0231,970

Wastewater System Improvements 843 2,152 2,743 2,668 19,908 28,712 887 057,913

Parks, Recreation, and Open Space 78,794 4,983 1,469 6,992 16,759 508 172,431 124,185406,121

165,766 101,181 26,169 40,288 144,936 84,869 298,044 362,5801,223,833Total Capital Expenses

Future Bonds 0 0 0 0 0 0 46,019 176,591222,610

WRMPC‐2007 Bonds 13 0 0 0 0 0 0 013

WRMPC‐Future Bonds 0 0 0 5,812 89,110 39,438 887 0135,247

PFMPC‐2009 Bonds 70,645 7,576 0 0 0 0 0 078,221

PFMPC‐Future Bonds 0 0 715 6,220 30,426 0 7,920 15,95661,237

2001 GO Bonds 02‐03 209 298 0 0 0 0 0 0507

2003 GO Bonds 05A 64 108 0 0 0 0 0 0172

2003 GO Bonds 05B 237 3,639 0 0 0 0 0 03,876

2006 GO Bonds 08 24,997 16,814 0 0 0 0 0 041,811

2007 GO Bonds 08 6,290 7,075 0 0 0 0 0 013,365

2007 GO Bonds‐Future 0 0 0 0 0 0 29,639 029,639

Maricopa County FCD 0 0 0 0 0 0 0 2,0902,090

State Grant 113 280 0 0 0 0 0 0393

Federal Grant 0 2,327 936 1,096 0 0 0 04,359

MAG RTP Arterial Fund 6,629 17,395 1,364 5,120 1,131 0 30,272 73,076134,987

MAG RTP Transit Fund 395 1,005 0 0 0 0 0 01,400

Higley USD 0 16 0 0 0 0 0 016

Chandler USD 0 15 0 0 0 0 0 015

CIP Outside Sources 552 805 0 0 0 0 0 01,357

Developer Contribution 3,977 0 0 0 0 0 0 03,977

Salt River Project 68 0 0 0 0 0 0 068

City of Chandler 0 0 0 0 0 41,404 0 1,35642,760
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2013 ‐ 2018 Capital Improvement Plan
Summary

Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsTotal

Town of Queen Creek 0 0 0 0 0 0 0 7575

City of Mesa 912 0 0 0 0 0 100 9,17510,187

Gilbert Public Schools 0 93 0 0 0 0 0 093

General Fund 2,852 8,333 4,907 12,796 736 631 29,249 4,21263,716

General Repl Fund 570 0 0 0 0 0 0 0570

Streets Fund 453 6,983 953 293 105 0 4,128 6,29319,208

Env Svcs Res Fund 0 1,472 0 0 0 0 0 6,0437,515

Env Svcs Comm Fund 0 128 0 0 0 0 0 824952

Water Fund 573 9,785 11,376 0 0 780 9,109 3,11734,740

Water Repl Fund 98 3,923 0 0 0 0 0 04,021

Wastewater Fund 2,184 1,396 2,743 162 1,285 0 0 07,770

Wastewater Repl Fund 30 665 0 0 0 0 0 0695

Fire SDF 1,987 148 1,747 850 0 0 850 05,582

Park SDF 10,245 50 0 2,696 16,231 0 101,222 28,678159,122

Signal SDF 192 944 1,823 1,045 900 1,825 15,675 30,47052,874

Water SDF 2,143 0 0 3,798 5,012 791 21,767 033,511

Wastewater SDF 644 91 0 0 0 0 0 0735

Water Resources SDF 32,260 8,488 0 0 0 0 0 040,748

Residential Dev Tax 1,670 0 0 0 0 0 0 01,670

Private Fund 650 0 0 0 0 0 0 8231,473

Investment Income 231 0 0 0 0 0 0 0231

Miscellaneous 0 0 0 0 0 0 0 225225

171,883 99,852 26,564 39,888 144,936 84,869 296,837 359,0041,223,833Total Capital Sources

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 402 433 437 469Contractual Services

0 2 5 6 14Insurance

0 0 0 0 1,078Personnel

0 4 24 54 204Supplies

0 77 112 177 249Utilities

0 485 574 674 2,014Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan
Expenses and Funding Sources Summary

Capital Improvement Plan ‐ Expenses by Category

Streets  
Improvements

28%

Traffic Control  
Improvements

5%

Municipal  Facilities
4%

Redevelopment
1%

Public Safety
5%Storm Water 

Improvements
0%

Water System 
Improvements

19%

Wastewater System 
Improvements

5%

Parks, Recreation, 
and Open Space

33%

PLAN ‐ Expenditures by Category

Capital Expenses: (1,000s)
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsTotal

Streets Improvements 30,558 58,611 1,069 5,625 1,236 0 62,373 179,998339,470

Traffic Control Improvements 1,814 2,378 3,485 2,329 900 1,825 19,803 32,95565,489

Municipal Facilities 1,750 4,359 403 8,500 208 123 8,500 22,82346,666

Redevelopment 1,396 7,856 0 0 0 0 2,942 2,02814,222

Public Safety 15,633 589 5,624 7,070 30,426 0 850 060,192

Storm Water Improvements 42 1,157 0 0 0 0 0 5911,790

Water System Improvements 34,936 19,096 11,376 7,104 75,499 53,701 30,258 0231,970

Wastewater System Improvements 843 2,152 2,743 2,668 19,908 28,712 887 057,913

Parks, Recreation, and Open Space 78,794 4,983 1,469 6,992 16,759 508 172,431 124,185406,121

165,766 101,181 26,169 40,288 144,936 84,869 298,044 362,5801,223,833Total Capital Expenses
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2013 ‐ 2018 Capital Improvement Plan
Expenses and Funding Sources Summary

Capital Improvement Plan ‐ Funding Sources

Capital Sources: (1,000s)
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsTotal

Future Bonds 0 0 0 0 0 0 46,019 176,591222,610

WRMPC‐2007 Bonds 13 0 0 0 0 0 0 013

WRMPC‐Future Bonds 0 0 0 5,812 89,110 39,438 887 0135,247

PFMPC‐2009 Bonds 70,645 7,576 0 0 0 0 0 078,221

PFMPC‐Future Bonds 0 0 715 6,220 30,426 0 7,920 15,95661,237

2001 GO Bonds 02‐03 209 298 0 0 0 0 0 0507

2003 GO Bonds 05A 64 108 0 0 0 0 0 0172

2003 GO Bonds 05B 237 3,639 0 0 0 0 0 03,876

2006 GO Bonds 08 24,997 16,814 0 0 0 0 0 041,811

2007 GO Bonds 08 6,290 7,075 0 0 0 0 0 013,365

2007 GO Bonds‐Future 0 0 0 0 0 0 29,639 029,639

Maricopa County FCD 0 0 0 0 0 0 0 2,0902,090

State Grant 113 280 0 0 0 0 0 0393

Federal Grant 0 2,327 936 1,096 0 0 0 04,359

MAG RTP Arterial Fund 6,629 17,395 1,364 5,120 1,131 0 30,272 73,076134,987

MAG RTP Transit Fund 395 1,005 0 0 0 0 0 01,400

Higley USD 0 16 0 0 0 0 0 016

Chandler USD 0 15 0 0 0 0 0 015

CIP Outside Sources 552 805 0 0 0 0 0 01,357

Developer Contribution 3,977 0 0 0 0 0 0 03,977

Salt River Project 68 0 0 0 0 0 0 068

City of Chandler 0 0 0 0 0 41,404 0 1,35642,760

Town of Queen Creek 0 0 0 0 0 0 0 7575

City of Mesa 912 0 0 0 0 0 100 9,17510,187

Gilbert Public Schools 0 93 0 0 0 0 0 093

General Fund 2,852 8,333 4,907 12,796 736 631 29,249 4,21263,716

General Repl Fund 570 0 0 0 0 0 0 0570

Streets Fund 453 6,983 953 293 105 0 4,128 6,29319,208

Env Svcs Res Fund 0 1,472 0 0 0 0 0 6,0437,515

Env Svcs Comm Fund 0 128 0 0 0 0 0 824952

Water Fund 573 9,785 11,376 0 0 780 9,109 3,11734,740

Water Repl Fund 98 3,923 0 0 0 0 0 04,021

Wastewater Fund 2,184 1,396 2,743 162 1,285 0 0 07,770

Wastewater Repl Fund 30 665 0 0 0 0 0 0695

Fire SDF 1,987 148 1,747 850 0 0 850 05,582
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2013 ‐ 2018 Capital Improvement Plan
Expenses and Funding Sources Summary

Capital Improvement Plan ‐ Funding Sources

Capital Sources: (1,000s)
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsTotal

Federal/ State/ County 
Funds  Total

1%

Future Bond Funds  Total
18%

G.O. Bonds  Total
7%

MPC Bonds  Total
23%

Operating Funds  Total
11%

Other Total
12%

Other Municipalities/ 
Schools  Total

4%

Replacement Funds  Total
0% System Development 

Fees  Total
24%

PLAN ‐ Funding Sources

Park SDF 10,245 50 0 2,696 16,231 0 101,222 28,678159,122

Signal SDF 192 944 1,823 1,045 900 1,825 15,675 30,47052,874

Water SDF 2,143 0 0 3,798 5,012 791 21,767 033,511

Wastewater SDF 644 91 0 0 0 0 0 0735

Water Resources SDF 32,260 8,488 0 0 0 0 0 040,748

Residential Dev Tax 1,670 0 0 0 0 0 0 01,670

Private Fund 650 0 0 0 0 0 0 8231,473

Investment Income 231 0 0 0 0 0 0 0231

Miscellaneous 0 0 0 0 0 0 0 225225

171,883 99,852 26,564 39,888 144,936 84,869 296,837 359,0041,223,833Total Capital Sources
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2013 ‐ 2018 Capital Improvement Plan

Five Year Operating Cost Summary

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Streets Improvements Project Summary

Higley and Williams Field Improvements 0 50 50 50 50ST062

Power Road ‐ San Tan Freeway to Pecos Road 0 190 190 190 190ST103

Higley and Baseline Intersection 0 66 66 66 66ST146

Higley and Warner Improvements 0 30 30 30 30ST152

0 336 336 336 336Net Additional Operating Costs

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Traffic Control Improvements Project Summary

Fire Station Emergency Signals 0 0 0 2 2MF017

Higley and Warner 0 0 4 4 4TS122

Ray and Recker 0 0 0 4 4TS123

Advanced Traffic Mgmt System‐Phase IV 0 0 0 5 5TS132

Advanced Traffic Mgmt System‐Network CCTV Cameras 0 0 5 5 5TS135

Elliot and Islands Drive 0 0 0 4 4TS140

Recker and Cooley Loop North 0 0 0 0 4TS144

Gilbert ‐ Mesa Center to Center Communication 0 3 3 3 3TS151

Gilbert ‐ Queen Creek Interconnect 0 4 4 4 4TS152

Val Vista and Chandler Heights 0 0 0 4 4TS155

Greenfield and Ocotillo 0 0 4 4 4TS156

Recker and Warner 0 0 0 0 4TS157

Baseline Road Fiber Optic Infrastructure 0 0 1 1 1TS165

Gilbert and Vaughn 0 4 4 4 4TS171

Val Vista and Frye 0 4 4 4 4TS172

Minor Intersection Signal Program 0 0 12 24 36TSMIN

0 15 41 72 92Net Additional Operating Costs

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Municipal Facilities Project Summary

Police Application and Network Support 0 0 12 12 12MF222

CNG Fueling Station 0 58 58 58 115MF228

0 58 70 70 127Net Additional Operating Costs

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Redevelopment Project Summary

Vaughn Avenue Parking Structure 0 50 50 50 50RD110

0 50 50 50 50Net Additional Operating Costs
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2013 ‐ 2018 Capital Improvement Plan

Five Year Operating Cost Summary

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Public Safety Project Summary

Fire Station 9 0 0 0 0 1,263MF023

Fire Station 7 0 0 17 17 17MF217

0 0 17 17 1,280Net Additional Operating Costs

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Storm Water Improvements Project Summary

Commerce Avenue Drainage Improvements 0 1 1 1 1SW006

0 1 1 1 1Net Additional Operating Costs

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Water System Improvements Project Summary

Meadows 12" Water Main 0 0 0 1 1WA066

Well Equipping ‐ Recker and Ocotillo 0 0 0 68 68WA080

Well Blending Pipeline 0 1 1 1 1WA087

0 1 1 70 70Net Additional Operating Costs

2017‐182016‐172015‐162014‐152013‐14Operation and Maintenance Impact (1,000s)

Parks, Recreation, and Open Space Project Summary

Heritage Trail Middle Segment (Consolidated Canal) 0 12 12 12 12PR006

Western Canal Trail 0 12 12 12 12PR011

Powerline Trail ‐ Phase IV 0 0 3 3 3PR062

Playground Shade Structures ‐ Various Locations 0 0 5 5 5PR092

Trail Crossing Signals – Phase II 0 0 20 20 20PR095

Trail‐Santan Freeway‐Val Vista to Discovery Park 0 0 6 6 6PR101

0 24 58 58 58Net Additional Operating Costs

0 485 574 674 2,014Total Net Additional Operating Cost
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2013 – 2018 CAPITAL IMPROVEMENT PLAN

Debt Capacity
 
General Obligation (GO) Bonds must be approved by the voters and are backed by the full faith and credit of 
Gilbert. The bonds are secured by the property tax of Gilbert and are limited in size based on the secondary 
assessed valuation as determined by the Maricopa County Assessor. Gilbert’s assessed valuation is 
determined annually, subject to both annual changes in value and growth in the number of developed 
properties within Gilbert. 
 
The Arizona Constitution and State Statutes limit bonded debt capacity to a percentage of Gilbert’s secondary 
assessed valuation by the type of project to be constructed. There is a limit of 20% of secondary assessed 
valuation for projects involving water, sewer, lighting, parks, public safety, open space, recreational purpose 
and streets and safety projects. There is a limit of 6% of secondary assessed valuation for any other general 
municipal purpose projects. Before General Obligation bonds can be issued (sold) they must be both 
authorized by the Gilbert voters and within the aforementioned constitutional debt limitations. The following 
table summarizes the outstanding voter approvals. 
 

 2001 Election 2003 Election 2006 Election 2007 Election 
Approved Amount  $ 57,481,000  $ 80,000,000  $ 85,000,000  $ 174,000,000 
   Issued Series A – 2002   (38,975,000)   0   0   0 
   Issued Series B – 2003   (4,800,000)   (12,500,000)   0   0 
   Highway Bonds – 2003  0 (35,000,000)   0   0 
   Issued Series C – 2005   (1,947,000)   (16,803,000)   0   0 
   Issued Series D – 2005   0   (15,697,000)   0   0 
   Issued Series A – 2008   0   0   85,000,000   102,990,000 
Remaining Amount  $ 11,759,000  $ 0  $ 0  $ 71,010,000 

 
The table below outlines the debt limit, the debt outstanding, and the available capacity for Gilbert. 
 
 

CONSTITUTIONAL DEBT CAPACITY ANALYSIS  
6% Limitation 

General Municipal Purpose Bonds 
   
2012/13 Secondary Assessed Valuation*  $ 1,675,360,422  
Allowable 6% Debt   $ 100,521,625 
LESS: 6% Bonds Outstanding *   $ (0) 
Unused 2011/12 6% Debt Capacity   $ 100,521,625 
   

20% Limitation 
Water, Sewer, Lighting, Parks, Public Safety, 

Open Space, Recreational Purpose and Streets and Safety Projects 
   
2012/13 Secondary Assessed Valuation*  $ 1,675,360,422  
Allowable 20% Debt   $ 335,072,084 
LESS: 20% Bonds Outstanding *   $ (163,335,000) 
Unused 2011/12 20% Debt Capacity   $ 171,737,084 

 
 
* Note: The secondary assessed value for the 2011/12 Fiscal Year is based upon the Assessor’s valuation in 
August of 2011. The outstanding bond amounts reflect the amounts remaining after the July 1, 2012 payments 
are made (including any anticipated advanced payments). 
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2013 – 2018 CAPITAL IMPROVEMENT PLAN

Debt Service
 

  
 

Water Resources Municipal Property Corporation (WRMPC) and Public Facilities Municipal Property 
Corporation (PFMPC) Bonds are issued by non-profit corporations created by Gilbert as a financing 
mechanism for the purpose of funding the construction or acquisition of capital improvement projects. The 
Municipal Property Corporation (MPC) is governed by a board of directors consisting of citizens from the 
community appointed by the Council. These bonds may be issued without voter approval.  Water Resources 
issues are split into two funds based on the revenue source for debt repayment. There is a debt fund for Water 
projects and a debt fund for Wastewater projects. 
 
The Charts below show the debt issued by project for each MPC.   The year in the columns represents the 
year those particular bonds were issued, and the column labeled “Interest & Issuance Costs” represents the 
estimated total interest costs plus any other issuance or debt service costs. 
 
WATER RESOURCES MUNICIPAL PROPERTY CORPORATION (WRMPC): 
 

Total Proj Other WRMPC WRMPC Interest &
Budget Sources 2007 Future Issuance

PROJ # WRMPC PROJECTS (1,000s) (1,000s) (1,000s) (1,000s) Costs (1,000s)
WA062 Reservoir, Pump Station and Well Conversion -$             916$         -$             12,354$     18,208$        
WA070 Santan Vista Water Treatment Plant - Phase II -               41,404      -               41,404      59,246          
WA088 Direct System Well Conversion -               646           13             2,164        1,350            
WA094 Water Rights - Phase II -               -               -               29,252      -                   

WW044 Reclaimed Water Valve Stations -               88             -               533           549              
WW070 Candlewood Lift Station and Force Main -               212           -               6,389        6,542            
WW072 Germann and Higley 18" Reclaimed Water Main -               -               -               5,509        5,643            
WW075 Greenfield Water Reclamation Plant - Phase III -               -               -               30,445      82,064          
WW077 South Recharge Site - Phase II -               655           -               5,212        5,347            
WW078 20 MGD GWRP Rclmd Wtr Pump Station Exp -               -               -               1,098        1,124            
WW089 Reclaimed Water Recovery Well -               451           -               887           908              

Total: -$             44,372$     13$           135,247$   180,981$       
 
PUBLIC FACILITIES MUNICIPAL PROPERTY CORPORATION (PFMPC): 
 

Total Proj Other PFMPC PFMPC Interest &
Budget Sources 2009 Future Issuance

PROJ # PFMPC PROJECTS (1,000s) (1,000s) (1,000s) (1,000s) Costs (1,000s)
MF019 Civic Meeting and Conference Center -$             -$             -$             15,956$     11,510$        
MF023 Fire Station 9 -               734           -               6,935        4,060            
MF040 Public Safety Training Facility -               -               14,496      30,426      26,150          

RD110 Vaughn Avenue Parking Structure -               -               8,021        -               5,130            

PR031 Chandler Heights Lower Basin -               40,407      -               7,920        4,257            
PR032 Rittenhouse District Park -               37,215      10,268      -               6,942            
PR076 Special Events Center -               20,000      7,929        -               5,358            
PR086 Chandler Heights Upper Basin -               32,394      13,420      -               9,073            
PR087 Southwest Activity Center/Field Complex -               26,661      24,087      -               16,517          

Total: -$             157,411$   78,221$     61,237$     88,997$         
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2013 ‐ 2018 Capital Improvement Plan

Streets Improvements Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

246 0 0 0 0 0 0 20,711Ocotillo Road ‐ Greenfield to Higley ST054 20,957

2,412 10,504 0 0 0 0 0 0Germann Road ‐ Val Vista to Higley ST058 12,916

12,942 6,113 0 0 0 0 0 0Higley and Williams Field 
Improvements

ST062 19,055

0 0 0 0 0 0 0 2,373Baseline Road ‐ Burk to Consolidated 
Canal

ST071 2,373

112 0 0 0 0 0 0 16,907Baseline Road ‐ Greenfield to Power ST078 17,019

0 0 0 0 0 0 0 5,308Recker Road ‐ Ocotillo to Chandler 
Heights

ST080 5,308

0 0 0 0 0 0 0 12,801Hunt Highway ‐ Val Vista to 164th 
Street

ST084 12,801

1,246 8,265 0 0 0 0 0 0Cooper and Guadalupe Intersection ST094 9,511

14 0 0 0 0 0 0 1,832Recker Road ‐ 660' North of Ray to 
1,320' North

ST096 1,846

1,973 0 0 0 0 0 6,444 0Higley Road ‐ Riggs to Hunt Highway ST098 8,417

0 0 0 0 0 0 0 10,506Ocotillo Road ‐ Val Vista to Greenfield ST099 10,506

0 0 0 0 0 0 0 3,940Ocotillo Road ‐ Recker to Power ST102 3,940

1,352 7,397 0 0 0 0 0 0Power Road ‐ San Tan Freeway to 
Pecos Road

ST103 8,749

0 0 0 0 0 0 0 4,537Elliot Road Improvements ‐ Neely to 
Burk

ST105 4,537

395 1,005 0 0 0 0 0 0Bus Stop Passenger Improvements ‐ 
Phase III

ST111 1,400

2,598 3,311 0 0 0 0 15,618 0Val Vista Drive ‐ Appleby to Riggs ST112 21,527

0 0 0 0 0 0 5,991 0Lindsay Road ‐ Queen Creek to 
Ocotillo

ST114 5,991

0 0 0 0 0 0 0 14,681Hunt Highway ‐ Higley to Recker ST115 14,681

0 0 0 0 0 0 0 7,951Recker Road ‐ Riggs to Hunt Highway ST116 7,951

0 0 0 0 0 0 2,204 0Lindsay Road ‐ Pecos to Germann ST117 2,204

0 0 0 0 0 0 1,844 0Warner Road ‐ Power to 1/4 Mile 
West

ST118 1,844

14 1,476 0 0 0 0 0 0PM10 Paving ST119 1,490

0 0 0 0 0 0 7,427 0Power Road ‐ Guadalupe to Santan 
Freeway

ST120 7,427

57 332 0 0 0 0 0 0Gilbert Road Median Landscaping ST126 389

0 0 0 0 0 0 0 5,375Val Vista Drive ‐ Riggs to Hunt 
Highway

ST127 5,375

0 0 0 0 0 0 0 15,187Ray Road ‐ Val Vista to Power ST128 15,187

815 8,050 0 0 0 0 0 0Guadalupe and Gilbert Intersection ST129 8,865

0 0 0 0 0 0 7,615 0Warner and Greenfield Intersection ST130 7,615
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2013 ‐ 2018 Capital Improvement Plan

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Streets Improvements Summary

0 0 0 0 0 0 0 7,615Ray and Gilbert Intersection ST131 7,615

0 0 0 0 0 0 0 7,615Elliot and Gilbert Intersection ST132 7,615

0 0 0 0 0 0 7,615 0Guadalupe and Val Vista Intersection ST133 7,615

0 0 0 0 0 0 0 7,428Guadalupe and Power Intersection ST134 7,428

0 0 0 0 0 0 0 7,615Guadalupe and Greenfield 
Intersection

ST135 7,615

0 0 0 0 0 0 0 7,615Elliot and Greenfield Intersection ST136 7,615

0 0 0 0 0 0 7,615 0Elliot and Val Vista Intersection ST137 7,615

0 0 964 5,520 1,131 0 0 0Elliot and Cooper Intersection ST138 7,615

0 0 0 0 0 0 0 7,615Elliot and Higley Intersection ST139 7,615

0 0 0 0 0 0 0 12,386Germann Road ‐ Gilbert to Val Vista ST145 12,386

5,773 530 0 0 0 0 0 0Higley and Baseline Intersection ST146 6,303

235 295 0 0 0 0 0 0Intersection & Circulation 
Improvement Master Plan

ST147 530

60 2,380 0 0 0 0 0 0Neighborhood Streetlight 
Rehabilitation

ST148 2,440

70 2,395 0 0 0 0 0 0Higley Groves West Pavement 
Reconstruction

ST150 2,465

64 642 0 0 0 0 0 0McQueen Rd Median Landscaping ST151 706

180 5,876 0 0 0 0 0 0Higley and Warner Improvements ST152 6,056

0 40 105 105 105 0 0 0Left‐Turn Safety Enhancements ST154 355

Total Capital Expenses 339,470 30,558 58,611 1,069 5,625 1,236 0 62,373 179,998

Capital Sources: (1,000s)

0 0 0 0 0 0 1,844 85,590Future Bonds 87,434

64 108 0 0 0 0 0 02003 GO Bonds 05A 172

237 3,639 0 0 0 0 0 02003 GO Bonds 05B 3,876

14,997 16,814 0 0 0 0 0 02006 GO Bonds 08 31,811

6,290 7,075 0 0 0 0 0 02007 GO Bonds 08 13,365

0 0 0 0 0 0 29,639 02007 GO Bonds‐Future 29,639

0 640 0 0 0 0 0 0Federal Grant 640

6,629 17,395 1,364 5,120 1,131 0 30,272 73,076MAG RTP Arterial Fund 134,987

395 1,005 0 0 0 0 0 0MAG RTP Transit Fund 1,400

552 805 0 0 0 0 0 0CIP Outside Sources 1,357

3,859 0 0 0 0 0 0 0Developer Contribution 3,859

912 0 0 0 0 0 0 8,346City of Mesa 9,258

30 10 0 0 0 0 0 0General Fund 40

174 5,661 105 105 105 0 0 6,293Streets Fund 12,443

151 3,100 0 0 0 0 618 3,117Water Fund 6,986
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2013 ‐ 2018 Capital Improvement Plan

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Streets Improvements Summary

2,015 0 0 0 0 0 0 0Wastewater Fund 2,015

188 0 0 0 0 0 0 0Investment Income 188

Total Sources 339,470 36,493 56,252 1,469 5,225 1,236 0 62,373 176,422

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 336 336 336 336Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

ST054Project #:Ocotillo Road ‐ Greenfield to Higley
Project Description:

Construction of Ocotillo Road from approximately ¼ mile east of Greenfield Road to 
Higley Road to minor arterial standards.  Improvements include a four lane section 
with a striped two way left turn median lane, bike lanes, sidewalks and street lights.  
Includes crossings over the Queen Creek Wash, East Maricopa Floodway, Roosevelt 
Water Conservation District Canal and Chandler Heights Basin.

This project does not impact the SDF calculations.

• Project to be completed using the Construction Manger at Risk delivery method.
• Relocation of 69KV power lines is included in the project.
• Costs shown in prior years are for completion of an alignment study in FY09 to 
coordinate alignment with Flood Control District projects.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2,437 241 0 0 0 0 0 0 2,196

Construction Mgmt $1,574 5 0 0 0 0 0 0 1,569

Land/ROW $1,254 0 0 0 0 0 0 0 1,254

Construction $15,692 0 0 0 0 0 0 0 15,692

Total Expenses $20,957 246 0 0 0 0 0 0 20,711

Sources: (1,000s)

2007 GO Bonds 08 $246 246 0 0 0 0 0 0 0

Future Bonds $20,711 0 0 0 0 0 0 0 20,711

Total Sources $20,957 246 0 0 0 0 0 0 20,711
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2013 ‐ 2018 Capital Improvement Plan

ST058Project #:Germann Road ‐ Val Vista to Higley
Project Description:

Completion of Germann Road in accordance with the MAG Regional Transportation 
Plan approved by voters as Proposition 400 in 2004.  Improvements are to major 
arterial roadway standards, including six lanes, a raised median, sidewalks, bike lanes, 
street lights, and improvements to the bridge over the Eastern Canal.  This project will 
complete gaps in Germann Road left between areas previously completed by 
development between Val Vista Drive and Higley Road.

This project does not impact the SDF calculations.

• Poject schedule subject to change based on MAG Regional Council updates.
• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$7,367,000 in Regional Transportation Plan (RTP) funds scheduled for payment in FY15 
and FY16, and an additional $8,149,000 in FY21 and FY26 (per the FY 2012 MAG ALCP).  
The timing of RTP reimbursements may be adjusted by MAG based on funds availability.
• MAG RTP Arterial funds shown in sources are from prior year reimbursements.
• Future Developer Contributions may offset some project costs.
• Project anticipated to be completed by FY'15.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,327 542 785 0 0 0 0 0 0

Construction Mgmt $950 25 925 0 0 0 0 0 0

Land/ROW $3,159 1,845 1,314 0 0 0 0 0 0

Construction $7,480 0 7,480 0 0 0 0 0 0

Total Expenses $12,916 2,412 10,504 0 0 0 0 0 0

Sources: (1,000s)

2006 GO Bonds 08 $156 0 156 0 0 0 0 0 0

2007 GO Bonds 08 $1,682 1,682 0 0 0 0 0 0 0

Developer Contribution $181 181 0 0 0 0 0 0 0

Investment Income $4 4 0 0 0 0 0 0 0

MAG RTP Arterial Fund $10,893 545 10,348 0 0 0 0 0 0

Total Sources $12,916 2,412 10,504 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST062Project #:Higley and Williams Field Improvements
Project Description:

Improvements on Higley Road from Williams Field Road north to the Union Pacific 
Railroad (UPRR) and south of Williams Field for 660 feet (west half).  Also includes 
improvements on Williams Field from 1,300 feet west of Higley to the UPRR.  
Improvements will be to the major arterial standard and will include six lanes with a 
raised landscaped median, bike lanes, street lights and sidewalks.  Includes 
improvements to at‐grade railroad crossing on Higley, 8” sanitary sewer in Williams 
Field from Higley to UPRR, and traffic signal modifications at Higley and Williams Field.

This project does not impact the SDF calculations.

• Project to be completed using the Construction Manager at Risk delivery method.
• Coordinate with completed projects ST095 and WA075.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,755 1,400 355 0 0 0 0 0 0

Construction Mgmt $1,100 592 508 0 0 0 0 0 0

Land/ROW $4,100 3,950 150 0 0 0 0 0 0

Construction $12,100 7,000 5,100 0 0 0 0 0 0

Total Expenses $19,055 12,942 6,113 0 0 0 0 0 0

Sources: (1,000s)

2006 GO Bonds 08 $18,141 12,628 5,513 0 0 0 0 0 0

Developer Contribution $98 98 0 0 0 0 0 0 0

Investment Income $19 19 0 0 0 0 0 0 0

Wastewater Fund $197 197 0 0 0 0 0 0 0

Water Fund $600 0 600 0 0 0 0 0 0

Total Sources $19,055 12,942 6,113 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 5 5 5 5

Contractual Services 0 45 45 45 45

0 50 50 50 50Total Costs
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2013 ‐ 2018 Capital Improvement Plan

ST071Project #:Baseline Road ‐ Burk to Consolidated Canal
Project Description:

Widen Baseline Road from Burk to the Consolidated Canal to the major arterial 
standard, including six lanes with a raised landscaped median, bike lanes, sidewalks, 
and street lights.

This project does not impact the SDF calculations.

• Per the IGA with the City of Mesa, Mesa is the lead agency on the project.
• Expenses and sources shown below are for only Gilbert’s anticipated share of the 
project.
• Maintenance costs are the City of Mesa’s responsibility.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Construction $2,373 0 0 0 0 0 0 0 2,373

Total Expenses $2,373 0 0 0 0 0 0 0 2,373

Sources: (1,000s)

Future Bonds $2,373 0 0 0 0 0 0 0 2,373

Total Sources $2,373 0 0 0 0 0 0 0 2,373
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ST078Project #:Baseline Road ‐ Greenfield to Power
Project Description:

Widen unimproved sections of Baseline Road from Greenfield Road to Power Road to 
major arterial standards.  Includes six lanes with raised landscaped median, bike lanes, 
sidewalks and street lights.

This project does not impact the SDF calculations.

• Per the IGA with the City of Mesa, Gilbert is the lead agency. 
• Expenses shown below are for the total project cost subject to a 50% reimbursement 
from the City of Mesa.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,808 12 0 0 0 0 0 0 1,796

Construction Mgmt $1,283 0 0 0 0 0 0 0 1,283

Land/ROW $1,000 0 0 0 0 0 0 0 1,000

Construction $12,928 100 0 0 0 0 0 0 12,828

Total Expenses $17,019 112 0 0 0 0 0 0 16,907

Sources: (1,000s)

City of Mesa $8,346 0 0 0 0 0 0 0 8,346

Developer Contribution $305 305 0 0 0 0 0 0 0

Future Bonds $8,346 0 0 0 0 0 0 0 8,346

Investment Income $22 22 0 0 0 0 0 0 0

Total Sources $17,019 327 0 0 0 0 0 0 16,692
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ST080Project #:Recker Road ‐ Ocotillo to Chandler Heights
Project Description:

Complete Recker Road to full improvements from Ocotillo Road to Chandler Heights 
Road to minor collector street standards.  Improvements to include a two lane section 
with striped two way left turn median lane, bike lanes, sidewalk and street lights.

This project does not impact the SDF calculations.

• Per the IGA with the Town of Queen Creek, Queen Creek is the lead agency.
• Expenses and sources shown below are for only Gilbert’s anticipated share of the 
project.
• Timing may be adjusted to coordinate with adjacent development.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program. 
• Maintenance is Gilbert’s responsibility for the south half mile of Recker Road.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $452 0 0 0 0 0 0 0 452

Construction Mgmt $323 0 0 0 0 0 0 0 323

Land/ROW $1,306 0 0 0 0 0 0 0 1,306

Construction $3,227 0 0 0 0 0 0 0 3,227

Total Expenses $5,308 0 0 0 0 0 0 0 5,308

Sources: (1,000s)

Future Bonds $5,308 0 0 0 0 0 0 0 5,308

Total Sources $5,308 0 0 0 0 0 0 0 5,308
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ST084Project #:Hunt Highway ‐ Val Vista to 164th Street
Project Description:

Design and construction of a new roadway on the Hunt Highway alignment to minor 
collector standards, including four lanes with a striped two way left turn median lane, 
bike lanes, sidewalk and street lights.  Project requires construction of new bridges 
over the RWCD canal and East Maricopa Floodway.  Includes a 16‐inch water line from 
Val Vista Drive to 164th Street.  Initial project phase will construct two lanes and a 
striped median on the north half of the alignment.  South side of project to hold R/W 
line at Gila River Indian Community (GRIC) boundary.  South side to be single curb only 
with streetlights and no sidewalk.  All drainage will be included on the north side of the 
roadway, avoiding encroachment onto GRIC land.

This project does not impact the SDF calculations.

• Coordinate with projects ST127 and TS159.
• Project schedule may be adjusted due to timing of development in the area.
• Future development contributions may offset some project costs.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,383 0 0 0 0 0 0 0 1,383

Construction Mgmt $988 0 0 0 0 0 0 0 988

Land/ROW $552 0 0 0 0 0 0 0 552

Construction $9,878 0 0 0 0 0 0 0 9,878

Total Expenses $12,801 0 0 0 0 0 0 0 12,801

Sources: (1,000s)

Developer Contribution $888 888 0 0 0 0 0 0 0

Future Bonds $10,798 0 0 0 0 0 0 0 10,798

Water Fund $1,115 0 0 0 0 0 0 0 1,115

Total Sources $12,801 888 0 0 0 0 0 0 11,913
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ST094Project #:Cooper and Guadalupe Intersection
Project Description:

Intersection improvements at Cooper and Guadalupe Roads in accordance with the 
MAG Regional Transportation Plan approved by the voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Project to be completed by FY'15 using the Construction Manager at Risk project 
delivery method.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $900 750 150 0 0 0 0 0 0

Construction Mgmt $600 330 270 0 0 0 0 0 0

Land/ROW $1,000 104 896 0 0 0 0 0 0

Construction $7,011 62 6,949 0 0 0 0 0 0

Total Expenses $9,511 1,246 8,265 0 0 0 0 0 0

Sources: (1,000s)

2006 GO Bonds 08 $1,573 0 1,573 0 0 0 0 0 0

2007 GO Bonds 08 $1,655 0 1,655 0 0 0 0 0 0

MAG RTP Arterial Fund $5,033 1,246 3,787 0 0 0 0 0 0

Water Fund $1,250 0 1,250 0 0 0 0 0 0

Total Sources $9,511 1,246 8,265 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST096Project #:Recker Road ‐ 660' North of Ray to 1,320' North
Project Description:

Complete Recker Road improvements on the west side of Recker Road to minor arterial 
standards, per the Gateway Character Area standards, including four lanes, raised 
median, landscaping, bike lanes, sidewalks, and street lights.  Includes relocation of 
69kv power lines.  Includes a raised, landscaped median north to the Santan Freeway 
in accordance with the Gateway Character Area guidelines.

This project does not impact the SDF calculations.

• Timing of the project is to coincide with development at the northwest corner of 
Recker and Ray.
• Developer contribution includes median buy‐in for construction of median along 
previously constructed developer frontage at northeast corner of Recker and Ray.
• Maintenance cost to be determined when the project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $121 2 0 0 0 0 0 0 119

Construction Mgmt $87 0 0 0 0 0 0 0 87

Land/ROW $770 12 0 0 0 0 0 0 758

Construction $868 0 0 0 0 0 0 0 868

Total Expenses $1,846 14 0 0 0 0 0 0 1,832

Sources: (1,000s)

Developer Contribution $75 75 0 0 0 0 0 0 0

Investment Income $15 15 0 0 0 0 0 0 0

Streets Fund $1,756 0 0 0 0 0 0 0 1,756

Total Sources $1,846 90 0 0 0 0 0 0 1,756
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2013 ‐ 2018 Capital Improvement Plan

ST098Project #:Higley Road ‐ Riggs to Hunt Highway
Project Description:

Complete Higley Road improvements from ¼ mile south of Riggs Road to South of 
Stacey Road.  Higley is a six lane major arterial with a raised landscaped median, bike 
lanes, sidewalks and streetlights, transitioning to the existing two lane roadway on 
Hunt Highway.  Project includes approximately 1,100 linear feet of 8” sewer line at the 
southern end.

This project does not impact the SDF calculations.

• Coordinate with project TS162.
• Future development contributions may offset some project costs.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $602 512 0 0 0 0 0 90 0

Construction Mgmt $592 212 0 0 0 0 0 380 0

Land/ROW $1,226 1,226 0 0 0 0 0 0 0

Construction $5,997 23 0 0 0 0 0 5,974 0

Total Expenses $8,417 1,973 0 0 0 0 0 6,444 0

Sources: (1,000s)

2007 GO Bonds 08 $1,973 1,973 0 0 0 0 0 0 0

2007 GO Bonds‐Future $6,217 0 0 0 0 0 0 6,217 0

Water Fund $227 0 0 0 0 0 0 227 0

Total Sources $8,417 1,973 0 0 0 0 0 6,444 0
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2013 ‐ 2018 Capital Improvement Plan

ST099Project #:Ocotillo Road ‐ Val Vista to Greenfield
Project Description:

Complete Ocotillo Road improvements from Val Vista Drive to Greenfield Road to 
minor arterial standards with four traffic lanes and a striped two way left turn median 
lane, bike lanes, sidewalk and streetlights.

This project does not impact the SDF calculations.

• Coordinate with project TS156.
• Future development contributions may offset some project costs.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $999 0 0 0 0 0 0 0 999

Construction Mgmt $714 0 0 0 0 0 0 0 714

Land/ROW $1,657 0 0 0 0 0 0 0 1,657

Construction $7,136 0 0 0 0 0 0 0 7,136

Total Expenses $10,506 0 0 0 0 0 0 0 10,506

Sources: (1,000s)

Future Bonds $10,506 0 0 0 0 0 0 0 10,506

Total Sources $10,506 0 0 0 0 0 0 0 10,506
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2013 ‐ 2018 Capital Improvement Plan

ST102Project #:Ocotillo Road ‐ Recker to Power
Project Description:

Complete Ocotillo Road from Recker Road to Power Road to minor arterial standards 
with four traffic lanes and a striped two way left turn median lane, bike lanes, 
sidewalks and street lights.

This project does not impact the SDF calculations.

• Per the IGA with the Town of Queen Creek, Queen Creek is the lead agency.
• Coordinate with projects TS158 and SW007.
• Expenses and sources shown below are for only Gilbert’s anticipated share of the 
costs of construction, professional services, and construction management for the 
north half of Ocotillo Road and the Ocotillo Road Bridge over the Sonoqui Wash.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Construction $3,940 0 0 0 0 0 0 0 3,940

Total Expenses $3,940 0 0 0 0 0 0 0 3,940

Sources: (1,000s)

Developer Contribution $2,269 2,269 0 0 0 0 0 0 0

Future Bonds $1,543 0 0 0 0 0 0 0 1,543

Investment Income $128 128 0 0 0 0 0 0 0

Total Sources $3,940 2,397 0 0 0 0 0 0 1,543
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2013 ‐ 2018 Capital Improvement Plan

ST103Project #:Power Road ‐ San Tan Freeway to Pecos Road
Project Description:

Complete Power Road improvements from the Santan Freeway to Pecos Road to major 
arterial standards in accordance with the MAG Regional Transportation Plan approved 
by voters as Proposition 400 in 2004.  Improvements include widening to six lanes with 
a raised landscaped median, bike lanes, sidewalks and streetlights.  Also includes 
bridge widening over the East Maricopa Floodway and RWCD Canal.

This project does not impact the SDF calculations.

• An IGA is required with City of Mesa and Maricopa County.
• Coordinate with project PR032 for $2,355,000 reimbursement of costs for 
Rittenhouse Basin frontage.
• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$15,447,938 in Regional Transportation Plan (RTP) funds scheduled for payment in 
FY12 through FY14 (per the FY2012 MAG ALCP), distributed proportionately between 
the participating agencies.  
• Total project cost is $31,695,000, and will be offset by our partner agencies. City of 
Mesa's cost share will be $12,314,000, and Maricopa County's cost share will be 
$10,632,000.
• MAG RTP Arterial funds shown in sources are from prior year reimbursements.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,124 7 1,117 0 0 0 0 0 0

Construction Mgmt $267 161 106 0 0 0 0 0 0

Land/ROW $863 863 0 0 0 0 0 0 0

Construction $6,495 253 6,242 0 0 0 0 0 0

Total Expenses $8,749 1,284 7,465 0 0 0 0 0 0

Sources: (1,000s)

2007 GO Bonds 08 $6,303 883 5,420 0 0 0 0 0 0

MAG RTP Arterial Fund $2,396 2,396 0 0 0 0 0 0 0

Water Fund $50 50 0 0 0 0 0 0 0

Total Sources $8,749 3,329 5,420 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 15 15 15 15

Contractual Services 0 175 175 175 175

0 190 190 190 190Total Costs
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2013 ‐ 2018 Capital Improvement Plan

ST105Project #:Elliot Road Improvements ‐ Neely to Burk
Project Description:

Conversion of above ground APS, Cox, and Qwest utilities to underground facilities on 
the south side of Elliot Road.  Project also includes replacement of curb and gutter, 
landscaping, sidewalks, and street lights.

This project does not impact the SDF calculations.

• Coordinate with project ST132.
• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $495 0 0 0 0 0 0 0 495

Construction Mgmt $354 0 0 0 0 0 0 0 354

Land/ROW $150 0 0 0 0 0 0 0 150

Construction $3,538 0 0 0 0 0 0 0 3,538

Total Expenses $4,537 0 0 0 0 0 0 0 4,537

Sources: (1,000s)

Streets Fund $4,537 0 0 0 0 0 0 0 4,537

Total Sources $4,537 0 0 0 0 0 0 0 4,537
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2013 ‐ 2018 Capital Improvement Plan

ST111Project #:Bus Stop Passenger Improvements ‐ Phase III
Project Description:

Improvements to existing bus stops and construction of new bus stops at various 
locations throughout Gilbert.

This project does not impact the SDF calculations.

• VA Clinic $40,000

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $120 20 100 0 0 0 0 0 0

Construction Mgmt $84 4 80 0 0 0 0 0 0

Construction $1,196 371 825 0 0 0 0 0 0

Total Expenses $1,400 395 1,005 0 0 0 0 0 0

Sources: (1,000s)

MAG RTP Transit Fund $1,400 395 1,005 0 0 0 0 0 0

Total Sources $1,400 395 1,005 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST112Project #:Val Vista Drive ‐ Appleby to Riggs
Project Description:

Complete Val Vista Drive to full width improvements for a major arterial from Appleby 
Riggs Road.  Improvements include a six lane section with raised landscaped median, 
bike lanes, sidewalks and street lights from Ocotillo Road to Merlot Street, reducing in 
the southbound direction from three lanes to two lanes across the Basha High School 
frontage to Riggs Road.  Also includes a 16‐inch waterline in Val Vista from Ocotillo 
Road to Brooks Farm Road.

This project does not impact the SDF calculations.

• Per the IGA with City of Chandler, Gilbert is the lead agency for the border section 
from Chandler Heights to Riggs.
• An IGA will be necessary with Maricopa County for land acquisition.
• Coordinate with projects TS154 and TS155.
• Future development contribution may offset some project costs.
• Construction Management costs have been reduced to 7% to reflect in‐house project 
management effort.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,990 1,180 570 0 0 0 0 240 0

Construction Mgmt $1,021 30 200 0 0 0 0 791 0

Land/ROW $3,929 1,388 2,541 0 0 0 0 0 0

Construction $14,587 0 0 0 0 0 0 14,587 0

Total Expenses $21,527 2,598 3,311 0 0 0 0 15,618 0

Sources: (1,000s)

2006 GO Bonds 08 $4,483 1,554 2,929 0 0 0 0 0 0

2007 GO Bonds 08 $1,406 1,406 0 0 0 0 0 0 0

2007 GO Bonds‐Future $15,227 0 0 0 0 0 0 15,227 0

Water Fund $411 20 0 0 0 0 0 391 0

Total Sources $21,527 2,980 2,929 0 0 0 0 15,618 0
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2013 ‐ 2018 Capital Improvement Plan

ST114Project #:Lindsay Road ‐ Queen Creek to Ocotillo
Project Description:

Complete Lindsay Road to full width improvements for a minor arterial from Queen 
Creek Road to Ocotillo Road.  Improvements include a four lane section with striped 
two way left turn median lane, bike lanes, sidewalks and street lights.

This project does not impact the SDF calculations.

• Timing may be adjusted to coordinate with adjacent development. 
• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $590 0 0 0 0 0 0 590 0

Construction Mgmt $421 0 0 0 0 0 0 421 0

Land/ROW $766 0 0 0 0 0 0 766 0

Construction $4,214 0 0 0 0 0 0 4,214 0

Total Expenses $5,991 0 0 0 0 0 0 5,991 0

Sources: (1,000s)

2007 GO Bonds‐Future $5,991 0 0 0 0 0 0 5,991 0

Total Sources $5,991 0 0 0 0 0 0 5,991 0
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2013 ‐ 2018 Capital Improvement Plan

ST115Project #:Hunt Highway ‐ Higley to Recker
Project Description:

Complete Hunt Highway to full improvements for a major arterial from Higley Road to 
Recker Road.  Improvements to include a six lane section with raised landscaped 
median, bike lanes, sidewalk and street lights.  Also includes a 16‐inch waterline from 
Higley to Recker.

This project does not impact the SDF calculations.

• Project requires coordination with the Gila River Indian Community and Town of 
Queen Creek.
• Timing may be adjusted to coordinate with adjacent development.
• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,247 0 0 0 0 0 0 0 1,247

Construction Mgmt $891 0 0 0 0 0 0 0 891

Land/ROW $3,635 0 0 0 0 0 0 0 3,635

Construction $8,908 0 0 0 0 0 0 0 8,908

Total Expenses $14,681 0 0 0 0 0 0 0 14,681

Sources: (1,000s)

Future Bonds $13,797 0 0 0 0 0 0 0 13,797

Water Fund $884 0 0 0 0 0 0 0 884

Total Sources $14,681 0 0 0 0 0 0 0 14,681
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2013 ‐ 2018 Capital Improvement Plan

ST116Project #:Recker Road ‐ Riggs to Hunt Highway
Project Description:

Complete Recker Road to full improvements for a major collector street from Riggs 
Road to Hunt Highway.  Improvements to include a two lane section with striped two 
way left turn median lane, bike lanes, sidewalk and street lighting.  Includes a 16‐inch 
waterline from Hunt Highway for ½ mile north to tie into existing line.

This project does not impact the SDF calculations.

• Timing may be adjusted to coordinate with adjacent development.
• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $776 0 0 0 0 0 0 0 776

Construction Mgmt $554 0 0 0 0 0 0 0 554

Land/ROW $1,078 0 0 0 0 0 0 0 1,078

Construction $5,543 0 0 0 0 0 0 0 5,543

Total Expenses $7,951 0 0 0 0 0 0 0 7,951

Sources: (1,000s)

Future Bonds $7,509 0 0 0 0 0 0 0 7,509

Water Fund $442 0 0 0 0 0 0 0 442

Total Sources $7,951 0 0 0 0 0 0 0 7,951
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2013 ‐ 2018 Capital Improvement Plan

ST117Project #:Lindsay Road ‐ Pecos to Germann
Project Description:

Complete Lindsay Road improvements from Pecos Road to Germann Road to minor 
arterial standards, including four traffic lanes, a striped two way left turn median lane, 
sidewalk and street lights.

This project does not impact the SDF calculations.

• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $187 0 0 0 0 0 0 187 0

Construction Mgmt $134 0 0 0 0 0 0 134 0

Land/ROW $544 0 0 0 0 0 0 544 0

Construction $1,339 0 0 0 0 0 0 1,339 0

Total Expenses $2,204 0 0 0 0 0 0 2,204 0

Sources: (1,000s)

2007 GO Bonds‐Future $2,204 0 0 0 0 0 0 2,204 0

Total Sources $2,204 0 0 0 0 0 0 2,204 0
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2013 ‐ 2018 Capital Improvement Plan

ST118Project #:Warner Road ‐ Power to 1/4 Mile West
Project Description:

Design and construction of improvements to the south side of Warner Road from 
Power Road to one‐quarter of a mile to the west to major arterial standard of six lanes, 
raised landscaped median, bike lanes, sidewalk and street lights.

This project does not impact the SDF calculations.

• Coordinate with project ST120.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $170 0 0 0 0 0 0 170 0

Construction Mgmt $122 0 0 0 0 0 0 122 0

Land/ROW $337 0 0 0 0 0 0 337 0

Construction $1,215 0 0 0 0 0 0 1,215 0

Total Expenses $1,844 0 0 0 0 0 0 1,844 0

Sources: (1,000s)

Future Bonds $1,844 0 0 0 0 0 0 1,844 0

Total Sources $1,844 0 0 0 0 0 0 1,844 0
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2013 ‐ 2018 Capital Improvement Plan

ST119Project #:PM10 Paving
Project Description:

Project consists of paving various unpaved streets within the Town for compliance with 
air quality requirements.  Streets included in this project are: Recker Rd, Stacey Rd to 
Watford Ct (west side, 1/8 mi); 164th St, Riggs Rd to Seville subdivision(1/2 mi); 164th 
St, Coldwater to Stacey (1/4 mi); 156th St, Riggs Rd to 1/4 mile south; Coldwater, Val 
Vista Rd to EMF(1/2 mi); Ryan Rd, Greenfield to 1/2 mile east; Lexington/Bonanza Rd, 
156th to 157th (1/8 mi); Walnut Rd, 162nd to 164th alignment (1/4 mi); Pecos Rd, EMF 
to Power Rd(1/4 mi).

This project does not impact the SDF calculations.

• Specific pavement sections to be defined upon initiation of each street.
• Federal CMAQ grants will pay for a portion of construction of the 164th Street, Ryan 
Road and Lexington/Bonanza, Walnut and 156th Street segments in FY14.
• Maintenance costs are already included in the streets operating budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $123 10 113 0 0 0 0 0 0

Construction Mgmt $15 4 11 0 0 0 0 0 0

Construction $1,352 0 1,352 0 0 0 0 0 0

Total Expenses $1,490 14 1,476 0 0 0 0 0 0

Sources: (1,000s)

Federal Grant $640 0 640 0 0 0 0 0 0

Streets Fund $850 14 836 0 0 0 0 0 0

Total Sources $1,490 14 1,476 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST120Project #:Power Road ‐ Guadalupe to Santan Freeway
Project Description:

Design and construction of Power Road to full major arterial standards in accordance 
with the MAG Regional Transportation Plan approved by voters as Proposition 400 in 
2004.  Improvements to include six lanes, raised median, bike lanes, landscaping, 
sidewalks and street lighting.  The work will be coordinated with other intersecting 
arterial projects (coordinate with project ST118).

This project does not impact the SDF calculations.

• An IGA is required with Maricopa County and the City of Mesa.
• Expenses and sources shown below are for only Gilbert’s anticipated share of the 
project.
• Total project cost will be offset by up to 70% reimbursement to a maximum of 
$8,192,000 in Regional Transportation Plan (RTP) funds scheduled for payment in FY20 
(per the FY2012 MAG ALCP), distributed proportionately between the participating 
agencies. The timing of RTP reimbursements may be adjusted by MAG based on funds 
availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $5,199,000.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $761 0 0 0 0 0 0 761 0

Construction Mgmt $544 0 0 0 0 0 0 544 0

Land/ROW $684 0 0 0 0 0 0 684 0

Construction $5,438 0 0 0 0 0 0 5,438 0

Total Expenses $7,427 0 0 0 0 0 0 7,427 0

Sources: (1,000s)

MAG RTP Arterial Fund $7,427 0 0 0 0 0 0 7,427 0

Total Sources $7,427 0 0 0 0 0 0 7,427 0
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2013 ‐ 2018 Capital Improvement Plan

ST126Project #:Gilbert Road Median Landscaping
Project Description:

Complete median landscaping and irrigation system from south of Civic Center Drive to 
Frye Road, including adjacent intersecting arterial streets where un‐landscaped raised 
medians exist.  Design theme to be determined, but should carry and transition themes 
north and south of section to be completed.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $59 52 7 0 0 0 0 0 0

Construction Mgmt $18 5 13 0 0 0 0 0 0

Construction $312 0 312 0 0 0 0 0 0

Total Expenses $389 57 332 0 0 0 0 0 0

Sources: (1,000s)

2003 GO Bonds 05B $389 57 332 0 0 0 0 0 0

Total Sources $389 57 332 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST127Project #:Val Vista Drive ‐ Riggs to Hunt Highway
Project Description:

Complete Val Vista Drive from Riggs Road to Hunt Highway to full minor arterial 
roadway standards.  Improvements include a four lane section with striped two way 
left turn median lane, bike lanes, sidewalk and street lights.  Also includes a 16‐inch 
waterline.

This project does not impact the SDF calculations.

• Coordinate with projects ST084 and TS159.
• Timing may be adjusted to coincide with adjacent development.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $500 0 0 0 0 0 0 0 500

Construction Mgmt $357 0 0 0 0 0 0 0 357

Land/ROW $950 0 0 0 0 0 0 0 950

Construction $3,568 0 0 0 0 0 0 0 3,568

Total Expenses $5,375 0 0 0 0 0 0 0 5,375

Sources: (1,000s)

Future Bonds $4,699 0 0 0 0 0 0 0 4,699

Water Fund $676 0 0 0 0 0 0 0 676

Total Sources $5,375 0 0 0 0 0 0 0 5,375
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2013 ‐ 2018 Capital Improvement Plan

ST128Project #:Ray Road ‐ Val Vista to Power
Project Description:

Complete Ray Road from Val Vista Drive to Power Road to major arterial standards in 
accordance with the MAG Regional Transportation Plan approved by voters as 
Proposition 400 in 2004.  Improvements include a six lane section with raised 
landscaped median, bike lanes, sidewalks and street lights.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$16,683,077 in Regional Transportation Plan (RTP) funds scheduled for payment in 
FY14 through FY17, FY23 and FY26 (per the FY2012 MAG ALCP).  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $10,630,900.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,376 0 0 0 0 0 0 0 1,376

Construction Mgmt $983 0 0 0 0 0 0 0 983

Land/ROW $3,000 0 0 0 0 0 0 0 3,000

Construction $9,828 0 0 0 0 0 0 0 9,828

Total Expenses $15,187 0 0 0 0 0 0 0 15,187

Sources: (1,000s)

MAG RTP Arterial Fund $15,187 0 0 0 0 0 0 0 15,187

Total Sources $15,187 0 0 0 0 0 0 0 15,187
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2013 ‐ 2018 Capital Improvement Plan

ST129Project #:Guadalupe and Gilbert Intersection
Project Description:

Intersection improvements at Guadalupe and Gilbert Roads in accordance with the 
MAG Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$3,774,919 in Regional Transportation Plan (RTP) funds scheduled for payment in FY23 
(per the FY2012 MAG ALCP). The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.  
• This project applies RTP reimbursement from previously completed projects.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 645 79 0 0 0 0 0 0

Construction Mgmt $700 120 580 0 0 0 0 0 0

Land/ROW $1,000 50 950 0 0 0 0 0 0

Construction $6,441 0 6,441 0 0 0 0 0 0

Total Expenses $8,865 815 8,050 0 0 0 0 0 0

Sources: (1,000s)

2006 GO Bonds 08 $4,355 815 3,540 0 0 0 0 0 0

MAG RTP Arterial Fund $3,260 0 3,260 0 0 0 0 0 0

Water Fund $1,250 0 1,250 0 0 0 0 0 0

Total Sources $8,865 815 8,050 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST130Project #:Warner and Greenfield Intersection
Project Description:

Intersection improvements at Warner and Greenfield Roads in accordance with the 
MAG Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$3,774,768 in Regional Transportation Plan (RTP) funds scheduled for payment in FY21 
(per the FY2012 MAG ALCP).  The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional 2007 GO 
Bonds‐Future totaling $3,774,768.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 724 0

Construction Mgmt $517 0 0 0 0 0 0 517 0

Land/ROW $1,200 0 0 0 0 0 0 1,200 0

Construction $5,174 0 0 0 0 0 0 5,174 0

Total Expenses $7,615 0 0 0 0 0 0 7,615 0

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 7,615 0

Total Sources $7,615 0 0 0 0 0 0 7,615 0
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2013 ‐ 2018 Capital Improvement Plan

ST131Project #:Ray and Gilbert Intersection
Project Description:

Intersection improvements at Ray and Gilbert Roads in accordance with the MAG 
Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$3,774,710 in Regional Transportation Plan (RTP) funds (currently unfunded per the 
FY2012 MAG ALCP). The timing of RTP reimbursements may be adjusted by MAG based 
on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $3,774,710.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 0 724

Construction Mgmt $517 0 0 0 0 0 0 0 517

Land/ROW $1,200 0 0 0 0 0 0 0 1,200

Construction $5,174 0 0 0 0 0 0 0 5,174

Total Expenses $7,615 0 0 0 0 0 0 0 7,615

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 0 7,615

Total Sources $7,615 0 0 0 0 0 0 0 7,615
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2013 ‐ 2018 Capital Improvement Plan

ST132Project #:Elliot and Gilbert Intersection
Project Description:

Intersection improvements at Elliot and Gilbert Roads in accordance with the MAG 
Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$3,775,172 in Regional Transportation Plan (RTP) funds scheduled for payment in FY23 
(per the FY2012 MAG ALCP). The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $3,775,172.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 0 724

Construction Mgmt $517 0 0 0 0 0 0 0 517

Land/ROW $1,200 0 0 0 0 0 0 0 1,200

Construction $5,174 0 0 0 0 0 0 0 5,174

Total Expenses $7,615 0 0 0 0 0 0 0 7,615

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 0 7,615

Total Sources $7,615 0 0 0 0 0 0 0 7,615

71 of 254 Streets Improvement

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

ST133Project #:Guadalupe and Val Vista Intersection
Project Description:

Intersection improvements at Guadalupe Road and Val Vista Drive in accordance with 
the MAG Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$3,775,192 in Regional Transportation Plan (RTP) funds scheduled for payment in FY22 
(per the FY2012 MAG ALCP). The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $3,775,192.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 724 0

Construction Mgmt $517 0 0 0 0 0 0 517 0

Land/ROW $1,200 0 0 0 0 0 0 1,200 0

Construction $5,174 0 0 0 0 0 0 5,174 0

Total Expenses $7,615 0 0 0 0 0 0 7,615 0

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 7,615 0

Total Sources $7,615 0 0 0 0 0 0 7,615 0
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2013 ‐ 2018 Capital Improvement Plan

ST134Project #:Guadalupe and Power Intersection
Project Description:

Intersection improvements at Guadalupe and Power Roads in accordance with the 
MAG Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$6,279,772 in Regional Transportation Plan (RTP) funds scheduled for payment in FY26 
($3,901,107 currently unfunded per the FY2012 MAG ALCP). The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $5,330,500.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $703 0 0 0 0 0 0 0 703

Construction Mgmt $502 0 0 0 0 0 0 0 502

Land/ROW $1,200 0 0 0 0 0 0 0 1,200

Construction $5,023 0 0 0 0 0 0 0 5,023

Total Expenses $7,428 0 0 0 0 0 0 0 7,428

Sources: (1,000s)

MAG RTP Arterial Fund $7,428 0 0 0 0 0 0 0 7,428

Total Sources $7,428 0 0 0 0 0 0 0 7,428
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2013 ‐ 2018 Capital Improvement Plan

ST135Project #:Guadalupe and Greenfield Intersection
Project Description:

Intersection improvements at Guadalupe and Greenfield Roads in accordance with the 
MAG Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Coordinate with project ST105.
• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$4,911,685 in Regional Transportation Plan (RTP) funds scheduled for payment in FY21 
through FY23 (per the FY2012 MAG ALCP). The timing of RTP reimbursements may be 
adjusted by MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $4,911,685.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 0 724

Construction Mgmt $517 0 0 0 0 0 0 0 517

Land/ROW $1,200 0 0 0 0 0 0 0 1,200

Construction $5,174 0 0 0 0 0 0 0 5,174

Total Expenses $7,615 0 0 0 0 0 0 0 7,615

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 0 7,615

Total Sources $7,615 0 0 0 0 0 0 0 7,615
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2013 ‐ 2018 Capital Improvement Plan

ST136Project #:Elliot and Greenfield Intersection
Project Description:

Intersection improvements at Elliot and Greenfield Roads in accordance with the MAG 
Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$3,774,218 in Regional Transportation Plan (RTP) funds scheduled for payment in FY22 
(per the FY2012 MAG ALCP). The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $3,774,218.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 0 724

Construction Mgmt $517 0 0 0 0 0 0 0 517

Land/ROW $1,200 0 0 0 0 0 0 0 1,200

Construction $5,174 0 0 0 0 0 0 0 5,174

Total Expenses $7,615 0 0 0 0 0 0 0 7,615

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 0 7,615

Total Sources $7,615 0 0 0 0 0 0 0 7,615
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2013 ‐ 2018 Capital Improvement Plan

ST137Project #:Elliot and Val Vista Intersection
Project Description:

Intersection improvements at Elliot Road and Val Vista Drive in accordance with the 
MAG Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$4,474,213 in Regional Transportation Plan (RTP) funds scheduled for payment in FY21 
($669,021 currently unfunded per the FY2012 MAG ALCP). The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $4,474,213.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 724 0

Construction Mgmt $517 0 0 0 0 0 0 517 0

Land/ROW $1,200 0 0 0 0 0 0 1,200 0

Construction $5,174 0 0 0 0 0 0 5,174 0

Total Expenses $7,615 0 0 0 0 0 0 7,615 0

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 7,615 0

Total Sources $7,615 0 0 0 0 0 0 7,615 0
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2013 ‐ 2018 Capital Improvement Plan

ST138Project #:Elliot and Cooper Intersection
Project Description:

Intersection improvements at Elliot and Cooper Roads in accordance with the MAG 
Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$4,140,267 in Regional Transportation Plan (RTP) funds scheduled for payment in FY21 
(per the FY2012 MAG ALCP). The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional 2007 GO 
Bonds‐Future totaling $4,140,267.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 564 135 25 0 0 0

Construction Mgmt $517 0 0 0 415 102 0 0 0

Land/ROW $1,200 0 0 400 800 0 0 0 0

Construction $5,174 0 0 0 4,170 1,004 0 0 0

Total Expenses $7,615 0 0 964 5,520 1,131 0 0 0

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 1,364 5,120 1,131 0 0 0

Total Sources $7,615 0 0 1,364 5,120 1,131 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST139Project #:Elliot and Higley Intersection
Project Description:

Intersection improvements at Elliot and Higley Roads in accordance with the MAG 
Regional Transportation Plan approved by voters as Proposition 400 in 2004.  
Improvements being made to reduce congestion include widening to accommodate 
dual left turn lanes in all four directions, additional through and right turn lanes as 
justified by traffic studies, and related drainage improvements.

This project does not impact the SDF calculations.

• Total project costs will be offset by up to 70% reimbursement to a maximum of 
$4,912,015 in Regional Transportation Plan (RTP) funds scheduled for payment in FY21 
($1,136,823 currently unfunded per the FY2012 MAG ALCP). The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability.  
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $4,912,015.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $724 0 0 0 0 0 0 0 724

Construction Mgmt $517 0 0 0 0 0 0 0 517

Land/ROW $1,200 0 0 0 0 0 0 0 1,200

Construction $5,174 0 0 0 0 0 0 0 5,174

Total Expenses $7,615 0 0 0 0 0 0 0 7,615

Sources: (1,000s)

MAG RTP Arterial Fund $7,615 0 0 0 0 0 0 0 7,615

Total Sources $7,615 0 0 0 0 0 0 0 7,615
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2013 ‐ 2018 Capital Improvement Plan

ST145Project #:Germann Road ‐ Gilbert to Val Vista
Project Description:

Completion of Germann Road in accordance with the MAG Regional Transportation 
Plan approved by voters as Proposition 400 in 2004.  Improvements are to major 
arterial roadway standards, including six lanes, a raised median, sidewalks, bike lanes, 
street lights, and improvements to the bridge over the Eastern Canal.  This project will 
complete gaps in Germann Road left between areas previously completed by 
development between Gilbert Road and Val Vista Drive.

This project does not impact the SDF calculations.

• Project schedule subject to change based on MAG Regional Council updates.
• Total project costs will be offset by up to $6,743,000 in Regional Transportation Plan 
(RTP) funds scheduled for payment in FY16 and FY26 ($1,458,151 currently unfunded 
per the FY 2012 MAG ALCP).  The timing of RTP reimbursements may be adjusted by 
MAG based on funds availability.
• Prior to receipt of RTP funds, the project will be funded with additional Future Bonds 
totaling $6,743,000.
• Future Developer Contributions may offset some project costs.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,198 0 0 0 0 0 0 0 1,198

Construction Mgmt $849 0 0 0 0 0 0 0 849

Land/ROW $1,651 0 0 0 0 0 0 0 1,651

Construction $8,688 0 0 0 0 0 0 0 8,688

Total Expenses $12,386 0 0 0 0 0 0 0 12,386

Sources: (1,000s)

MAG RTP Arterial Fund $12,386 0 0 0 0 0 0 0 12,386

Total Sources $12,386 0 0 0 0 0 0 0 12,386
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2013 ‐ 2018 Capital Improvement Plan

ST146Project #:Higley and Baseline Intersection
Project Description:

Complete Higley and Baseline Roads at this intersection on the south and east legs to 
full improvements for major arterial roadways.  Improvements include six lane sections 
with raised, landscaped median, bike lanes, sidewalks and street lights.  Will maintain 
single left turn lanes in all directions and right turn lanes to be determined by start of 
design.

This project does not impact the SDF calculations.

• Coordinate access points with property owners and Traffic Engineering.
• Includes improvements to pedestrian push buttons for ADA purposes at all corners.
• Signing and pavement marking work will extend beyond construction limits on all 
four legs of intersection to accommodate changed configuration.
•  MAG RTP Arterial funds shown in sources are from unallocated prior year 
reimbursements.
•  Future Developer Contributions may offset some project costs.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $515 515 0 0 0 0 0 0 0

Construction Mgmt $525 495 30 0 0 0 0 0 0

Land/ROW $702 702 0 0 0 0 0 0 0

Construction $4,561 4,061 500 0 0 0 0 0 0

Total Expenses $6,303 5,773 530 0 0 0 0 0 0

Sources: (1,000s)

CIP Outside Sources $1,007 477 530 0 0 0 0 0 0

City of Mesa $912 912 0 0 0 0 0 0 0

Developer Contribution $43 43 0 0 0 0 0 0 0

MAG RTP Arterial Fund $2,442 2,442 0 0 0 0 0 0 0

Wastewater Fund $1,818 1,818 0 0 0 0 0 0 0

Water Fund $81 81 0 0 0 0 0 0 0

Total Sources $6,303 5,773 530 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 6 6 6 6

Contractual Services 0 60 60 60 60

0 66 66 66 66Total Costs
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2013 ‐ 2018 Capital Improvement Plan

ST147Project #:Intersection & Circulation Improvement Master Plan
Project Description:

The Intersection & Circulation Improvement Master Plan will evaluate the existing 
intersections and transportation system by identifying key assets and improvement 
needs. These findings will then be incorporated into a needs assessment and 
prioritization.  This Master Plan will also provide guidance on how intersections and 
the transportation system should develop and function in the long‐term future in the 
context of other elements of the Town’s General Plan, and how other transportation 
modes (transit, bicycle, pedestrian, etc.) are integrated into the system improvement.

This project does not impact the SDF calculations.

• Project to be developed in two phases.  Phase 1 focus is on intersections and Phase 2 
focus is on multi‐modal system integration and prioritization.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $520 230 290 0 0 0 0 0 0

Construction Mgmt $10 5 5 0 0 0 0 0 0

Total Expenses $530 235 295 0 0 0 0 0 0

Sources: (1,000s)

2007 GO Bonds 08 $100 100 0 0 0 0 0 0 0

CIP Outside Sources $350 75 275 0 0 0 0 0 0

General Fund $40 30 10 0 0 0 0 0 0

Streets Fund $40 30 10 0 0 0 0 0 0

Total Sources $530 235 295 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST148Project #:Neighborhood Streetlight Rehabilitation
Project Description:

Remove and replace direct bury street light poles with new foundation mounted poles, 
and switch out luminaires to new energy efficient models.  Existing ground rods shall 
be removed or incorporated into the new foundation, and each pole shall have a 
junction box in the base and have its GPS coordinates identified.

This project does not impact the SDF calculations.

• Project includes approximately 699 streetlights (existing) in the Island Subdivision.
• Project includes approximately 384 streetlights (existing) in Val Vista Lakes.
• Project includes 233 streetlights along the arterial streets throughout the Town.
• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $110 30 80 0 0 0 0 0 0

Construction Mgmt $169 30 139 0 0 0 0 0 0

Construction $2,161 0 2,161 0 0 0 0 0 0

Total Expenses $2,440 60 2,380 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $2,440 60 2,380 0 0 0 0 0 0

Total Sources $2,440 60 2,380 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST150Project #:Higley Groves West Pavement Reconstruction
Project Description:

Rehabilitate the pavement within the Higley Groves West community, which is 
experiencing significant cracking and failure issues.  Also includes upgrading all non‐
compliant sidewalk ramps to meet ADA standards.

This project does not impact the SDF calculations.

• Subdivision contains approximately 77,000 square yards of pavement. 
• Project scope to be re‐visited upon completion of geotechnical investigation in FY13.
• Professional services costs have been reduced to 10% reflecting the unique aspects of 
the project scope.
• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $228 65 163 0 0 0 0 0 0

Construction Mgmt $203 5 198 0 0 0 0 0 0

Construction $2,034 0 2,034 0 0 0 0 0 0

Total Expenses $2,465 70 2,395 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $2,465 70 2,395 0 0 0 0 0 0

Total Sources $2,465 70 2,395 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST151Project #:McQueen Rd Median Landscaping
Project Description:

Reconstruct and replace the landscape irrigation and vegetation materials in the 
median from Baseline Road to the South Town Limit at Mesquite H.S. South Drive, 
including interesecting arterial streets where un‐landscaped raised medians exist.  
Includes approximately 96,000 square feet of area.

This project does not impact the SDF calculations.

• Includes approximately 96,000 square feet of area.
• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $59 59 0 0 0 0 0 0 0

Construction Mgmt $29 5 24 0 0 0 0 0 0

Construction $618 0 618 0 0 0 0 0 0

Total Expenses $706 64 642 0 0 0 0 0 0

Sources: (1,000s)

2003 GO Bonds 05A $172 0 172 0 0 0 0 0 0

2003 GO Bonds 05B $188 64 124 0 0 0 0 0 0

2006 GO Bonds 08 $346 0 346 0 0 0 0 0 0

Total Sources $706 64 642 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

ST152Project #:Higley and Warner Improvements
Project Description:

Complete the intersection of Higley and Warner Roads to the full major arterial 
intersection configuration, including three through lanes and a bicycle lane in each 
direction, dual left‐turn lanes and right turn lanes where justified by traffic studies, and 
all related improvements.  Project also includes interim widening of Higley Road from 
Warner Road to the Santan Freeway to consist of two through lanes in each direction, 
a raised, non‐landscaped median, and street lighting.

This project does not impact the SDF calculations.

• Coordinate with Project TS122.
• Future development will complete Higley Road and Warner Road to full major 
arterial standards.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $800 160 640 0 0 0 0 0 0

Construction Mgmt $452 20 432 0 0 0 0 0 0

Land/ROW $400 0 400 0 0 0 0 0 0

Construction $4,404 0 4,404 0 0 0 0 0 0

Total Expenses $6,056 180 5,876 0 0 0 0 0 0

Sources: (1,000s)

2003 GO Bonds 05B $3,299 0 3,299 0 0 0 0 0 0

2006 GO Bonds 08 $2,757 180 2,577 0 0 0 0 0 0

Total Sources $6,056 180 5,876 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 5 5 5 5

Contractual Services 0 25 25 25 25

0 30 30 30 30Total Costs
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2013 ‐ 2018 Capital Improvement Plan

ST154Project #:Left‐Turn Safety Enhancements
Project Description:

Modify various intersections that were constructed with a negative offset causing no 
left‐turn sight distance for turning traffic. Project will design and reconstruct medians 
to provide safer sight distance.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $40 0 40 0 0 0 0 0 0

Construction Mgmt $15 0 0 5 5 5 0 0 0

Construction $300 0 0 100 100 100 0 0 0

Total Expenses $355 0 40 105 105 105 0 0 0

Sources: (1,000s)

Streets Fund $355 0 40 105 105 105 0 0 0

Total Sources $355 0 40 105 105 105 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

Traffic Control Improvements Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

1,343 0 373 0 0 0 0 0Fire Station Emergency Signals MF017 1,716

17 344 0 0 0 0 0 0Higley and Warner TS122 361

18 0 0 0 0 343 0 0Ray and Recker TS123 361

20 140 0 0 0 0 0 0Val Vista and Warner Signal 
Improvements

TS129 160

37 0 262 0 0 0 0 0Val Vista and Baseline Signal 
Improvements

TS130 299

0 0 0 0 0 0 2,007 0Advanced Traffic Mgmt System‐Phase 
III

TS131 2,007

0 0 283 1,154 0 0 0 0Advanced Traffic Mgmt System‐Phase 
IV

TS132 1,437

0 0 0 0 0 0 4,178 0Advanced Traffic Mgmt System‐Phase 
V

TS133 4,178

0 0 0 0 0 0 7,307 0Advanced Traffic Mgmt System‐Phase 
VI

TS134 7,307

0 109 109 188 0 0 0 0Advanced Traffic Mgmt System‐
Network CCTV Cameras

TS135 406

0 0 0 87 0 0 0 0Elliot and Islands Drive TS140 87

0 0 0 0 0 221 0 0Recker and Cooley Loop North TS144 221

31 0 0 0 0 0 221 0Recker and Cooley Loop South TS145 252

32 0 0 0 0 0 221 0Williams Field and Cooley Loop West TS146 253

32 0 0 0 0 0 221 0Williams Field and Cooley Loop East TS147 253

0 0 0 0 0 0 309 0Riggs and Recker TS150 309

175 10 0 0 0 0 0 0Gilbert ‐ Mesa Center to Center 
Communication

TS151 185

0 0 195 0 0 0 0 0Gilbert ‐ Queen Creek Interconnect TS152 195

31 0 0 0 0 0 330 0Val Vista and Ocotillo TS154 361

31 0 0 0 0 0 330 0Val Vista and Chandler Heights TS155 361

0 0 340 0 0 0 0 0Greenfield and Ocotillo TS156 340

0 0 0 0 0 361 0 0Recker and Warner TS157 361

0 0 0 0 0 0 361 0Recker and Ocotillo TS158 361

0 0 0 0 0 0 274 0Higley and Coldwater TS162 274

0 185 384 0 0 0 0 0Baseline Road Fiber Optic 
Infrastructure

TS165 569

0 0 0 0 0 0 444 0Fiber Optic Communications 
Infrastructure Replacement

TS166 444

0 523 0 0 0 0 0 0Traffic Ops Ctr Signal Subsystem 
Replacement

TS167 523

0 0 339 0 0 0 0 0Traffic Operations Center Video Wall 
Replacement

TS168 339
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2013 ‐ 2018 Capital Improvement Plan

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Traffic Control Improvements Summary

47 82 0 0 0 0 0 0Pecos Rd Conduit Installation‐EMF & 
RWCD Crossing

TS169 129

0 385 0 0 0 0 0 0Adaptive Signal Control System‐San 
Tan Village Mall

TS170 385

0 300 0 0 0 0 0 0Gilbert and Vaughn TS171 300

0 300 0 0 0 0 0 0Val Vista and Frye TS172 300

0 0 1,200 900 900 900 3,600 32,955Minor Intersection Signal Program TSMIN 40,455

Total Capital Expenses 65,489 1,814 2,378 3,485 2,329 900 1,825 19,803 32,955

Capital Sources: (1,000s)

0 117 436 1,096 0 0 0 0Federal Grant 1,649

0 0 0 0 0 0 0 1,356City of Chandler 1,356

0 0 0 0 0 0 0 75Town of Queen Creek 75

0 0 0 0 0 0 0 829City of Mesa 829

90 0 71 0 0 0 0 0General Fund 161

279 1,322 848 188 0 0 4,128 0Streets Fund 6,765

1,253 0 302 0 0 0 0 0Fire SDF 1,555

192 944 1,823 1,045 900 1,825 15,675 30,470Signal SDF 52,874

0 0 0 0 0 0 0 225Miscellaneous 225

Total Sources 65,489 1,814 2,383 3,480 2,329 900 1,825 19,803 32,955

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 15 41 72 92Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

MF017Project #:Fire Station Emergency Signals
Project Description:

Construction of traffic control signals at each fire station.  A station merits installation 
of a signal when traffic volume or speed increases and prohibits safe entry by 
emergency vehicles onto the arterial roadway.  Signals are designed to be activated 
with the dispatch system so when vehicles leave on a call, traffic is stopped at the 
driveway.

This project is 100% funded through Fire SDFs (partially offset by General Fund contributions). The project is required to support 
growth within the community. See Project Information for additional detail.

• Costs shown in FY16 are for Fire Station 9. Costs shown in prior years include Fire 
Stations 1 through 8, 10 and 11.
• General Fund allocations to the project are for the costs associated with the 
relocation of an existing emergency signal, located at Fire Station 3 in Prior Years, and 
the relocation of an existing emergency signal for Fire Station 7 in FY15.
• This project is anticipated to be completed in FY15 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $212 185 0 27 0 0 0 0 0

Construction Mgmt $29 15 0 14 0 0 0 0 0

Construction $1,395 1,072 0 323 0 0 0 0 0

Equipment & Furniture $80 71 0 9 0 0 0 0 0

Total Expenses $1,716 1,343 0 373 0 0 0 0 0

Sources: (1,000s)

Fire SDF $1,555 1,253 0 302 0 0 0 0 0

General Fund $161 90 0 71 0 0 0 0 0

Total Sources $1,716 1,343 0 373 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 0 0 1 1

Supplies 0 0 0 1 1

0 0 0 2 2Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS122Project #:Higley and Warner
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Higley 
Road and Warner Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Coordinate with project ST152.
• This project is anticipated to be completed in FY14 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 17 19 0 0 0 0 0 0

Construction Mgmt $4 0 4 0 0 0 0 0 0

Construction $321 0 321 0 0 0 0 0 0

Total Expenses $361 17 344 0 0 0 0 0 0

Sources: (1,000s)

Signal SDF $361 17 344 0 0 0 0 0 0

Total Sources $361 17 344 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 0 2 2 2

Supplies 0 0 2 2 2

0 0 4 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS123Project #:Ray and Recker
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Ray Road 
and Recker Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 18 0 0 0 0 18 0 0

Construction Mgmt $4 0 0 0 0 0 4 0 0

Construction $321 0 0 0 0 0 321 0 0

Total Expenses $361 18 0 0 0 0 343 0 0

Sources: (1,000s)

Signal SDF $361 18 0 0 0 0 343 0 0

Total Sources $361 18 0 0 0 0 343 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 0 0 2 2

Supplies 0 0 0 2 2

0 0 0 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS129Project #:Val Vista and Warner Signal Improvements
Project Description:

Convert left‐turn lanes in all four directions of travel to dual left‐turn lanes.  Work 
includes modifications to pavement markings, new signal heads, new pole foundations 
and sidewalk ramps on the southeast and southwest corners, and new concrete pole 
aprons and detectable mats on all four corners.

This project does not impact the SDF calculations.

• Intersection operating conditions to be assessed annually.  Timing of project may be 
adjusted based on results of the assessment.
• Maintenance costs are already included in the operating and maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $25 20 5 0 0 0 0 0 0

Construction Mgmt $6 0 6 0 0 0 0 0 0

Construction $129 0 129 0 0 0 0 0 0

Total Expenses $160 20 140 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $160 20 140 0 0 0 0 0 0

Total Sources $160 20 140 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

TS130Project #:Val Vista and Baseline Signal Improvements
Project Description:

Convert northbound and southbound left turn lanes to dual left‐turn lanes.  Work 
includes modifications to pavement markings and the raised median island on the 
south leg of the intersection, new signal heads, new signal poles and sidewalk ramps 
on the southeast and southwest corners, and new concrete pole aprons and detectable 
mats on all four corners.

This project does not impact the SDF calculations.

• Intersection operating conditions to be assessed annually.  Timing of project may be 
adjusted based on results of the assessment.
• Maintenance costs are already included in the operating and maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $44 37 0 7 0 0 0 0 0

Construction Mgmt $5 0 0 5 0 0 0 0 0

Construction $250 0 0 250 0 0 0 0 0

Total Expenses $299 37 0 262 0 0 0 0 0

Sources: (1,000s)

Streets Fund $299 37 0 262 0 0 0 0 0

Total Sources $299 37 0 262 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

TS131Project #:Advanced Traffic Mgmt System‐Phase III
Project Description:

Includes design and construction of the South Val Vista Branch Ring (Ray to Germann) 
and North Val Vista Branch Ring (Warner to Baseline); both consisting of conduit, fiber 
optic cable, enclosures and related infrastructure and equipment.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• The project was added to the plan after FY01 and Growth/Non‐growth allocation is 
based on the trip generation weighted average for total residential and non‐residential 
build‐out remaining in 2001 (27.3% Non‐growth/72.7% Growth).
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is a anticipated to be completed by FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $227 0 0 0 0 0 0 227 0

Construction Mgmt $162 0 0 0 0 0 0 162 0

Construction $1,618 0 0 0 0 0 0 1,618 0

Total Expenses $2,007 0 0 0 0 0 0 2,007 0

Sources: (1,000s)

Signal SDF $1,459 0 0 0 0 0 0 1,459 0

Streets Fund $548 0 0 0 0 0 0 548 0

Total Sources $2,007 0 0 0 0 0 0 2,007 0

94 of 254 Traffic Control Improvement

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

TS132Project #:Advanced Traffic Mgmt System‐Phase IV
Project Description:

Design and installation of the North West Fiber Ring.  Includes approximately 7 miles of 
conduit, and fiber optic cable, enclosures and related infrastructure.  Along Houston, 
Cooper, Guadalupe, McQueen, Elliot, Cooper, and Warner Roads.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• The project was added to the plan after FY01 and Growth/Non‐growth allocation is 
based on the trip generation weighted average for total residential and non‐residential 
build‐out remaining in 2001 (27.3% Non‐growth/72.7% Growth).
• This project is a anticipated to be completed by FY16 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $275 0 0 275 0 0 0 0 0

Construction Mgmt $17 0 0 8 9 0 0 0 0

Construction $1,145 0 0 0 1,145 0 0 0 0

Total Expenses $1,437 0 0 283 1,154 0 0 0 0

Sources: (1,000s)

Federal Grant $1,096 0 0 0 1,096 0 0 0 0

Signal SDF $341 0 0 283 58 0 0 0 0

Total Sources $1,437 0 0 283 1,154 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Supplies 0 0 0 5 5

0 0 0 5 5Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS133Project #:Advanced Traffic Mgmt System‐Phase V
Project Description:

Design and construction of the East Fiber Ring.  Includes approximately 11.5 miles of 
conduit, 15 miles of fiber optic cable, enclosures and related infrastructure.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• The project was added to the plan after FY01 and Growth/Non‐growth allocation is 
based on the trip generation weighted average for total residential and non‐residential 
build‐out remaining in 2001 (27.3% Non‐growth/72.7% Growth).
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed by FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $472 0 0 0 0 0 0 472 0

Construction Mgmt $337 0 0 0 0 0 0 337 0

Construction $3,369 0 0 0 0 0 0 3,369 0

Total Expenses $4,178 0 0 0 0 0 0 4,178 0

Sources: (1,000s)

Signal SDF $3,037 0 0 0 0 0 0 3,037 0

Streets Fund $1,141 0 0 0 0 0 0 1,141 0

Total Sources $4,178 0 0 0 0 0 0 4,178 0
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2013 ‐ 2018 Capital Improvement Plan

TS134Project #:Advanced Traffic Mgmt System‐Phase VI
Project Description:

Design and construction of the Southeast Fiber Ring.  Includes approximately 21 miles 
of conduit, 22 miles of fiber optic cable, enclosures and related infrastructure.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• The project was added to the plan after FY01 and Growth/Non‐growth allocation is 
based on the trip generation weighted average for total residential and non‐residential 
build‐out remaining in 2001 (27.3% Non‐growth/72.7% Growth).
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed by FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $825 0 0 0 0 0 0 825 0

Construction Mgmt $589 0 0 0 0 0 0 589 0

Construction $5,893 0 0 0 0 0 0 5,893 0

Total Expenses $7,307 0 0 0 0 0 0 7,307 0

Sources: (1,000s)

Signal SDF $5,312 0 0 0 0 0 0 5,312 0

Streets Fund $1,995 0 0 0 0 0 0 1,995 0

Total Sources $7,307 0 0 0 0 0 0 7,307 0
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2013 ‐ 2018 Capital Improvement Plan

TS135Project #:Advanced Traffic Mgmt System‐Network CCTV Cameras
Project Description:

Furnish, install and integrate 4 CCTV Cameras, 15 video cameras, 1 multi‐channel video 
decoder, 50 broadband radios, traffic controllers, and a new core switch for the Traffic 
Operations Center.

This project does not impact the SDF calculations.

• Maintenance costs are included in the Traffic Operations Center operating and 
maintenance budget.
• This project is anticipated to be completed in FY16 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Equipment & Furniture $406 0 109 109 188 0 0 0 0

Total Expenses $406 0 109 109 188 0 0 0 0

Sources: (1,000s)

Streets Fund $406 0 109 109 188 0 0 0 0

Total Sources $406 0 109 109 188 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 0 5 5 5

0 0 5 5 5Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS140Project #:Elliot and Islands Drive
Project Description:

Design and construction of the remaining leg of the minor arterial traffic signal at Elliot 
Road and Islands Drive.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Timing may be adjusted based on changed traffic volumes or patterns due to 
development on the northside.
• This project is anticipated to be completed in FY16 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $12 0 0 0 12 0 0 0 0

Construction Mgmt $2 0 0 0 2 0 0 0 0

Construction $73 0 0 0 73 0 0 0 0

Total Expenses $87 0 0 0 87 0 0 0 0

Sources: (1,000s)

Signal SDF $87 0 0 0 87 0 0 0 0

Total Sources $87 0 0 0 87 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 0 0 2 2

Supplies 0 0 0 2 2

0 0 0 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS144Project #:Recker and Cooley Loop North
Project Description:

Design and installation of a minor arterial traffic signal at the intersection of Recker 
Road and Cooley Loop North, and connection to the signal system.  Includes stamped 
asphalt crosswalks per Gateway standards.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Completion of design and all underground portions will be installed with project 
ST095.
• Coordinate with projects TS145, TS146 and TS147.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $3 0 0 0 0 0 3 0 0

Construction Mgmt $4 0 0 0 0 0 4 0 0

Construction $214 0 0 0 0 0 214 0 0

Total Expenses $221 0 0 0 0 0 221 0 0

Sources: (1,000s)

Signal SDF $221 0 0 0 0 0 221 0 0

Total Sources $221 0 0 0 0 0 221 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Supplies 0 0 0 0 2

Utilities 0 0 0 0 2

0 0 0 0 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS145Project #:Recker and Cooley Loop South
Project Description:

Design and installation of a minor arterial traffic signal at the intersection of Recker 
Road and Cooley Loop South, and connection to the signal system.  Includes stamped 
asphalt crosswalks per Gateway standards.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Completion of design and all underground portions will be installed with project 
ST095.
• Coordinate with projects TS144, TS146 and TS147.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $4 1 0 0 0 0 0 3 0

Construction Mgmt $4 0 0 0 0 0 0 4 0

Construction $214 0 0 0 0 0 0 214 0

Equipment & Furniture $30 30 0 0 0 0 0 0 0

Total Expenses $252 31 0 0 0 0 0 221 0

Sources: (1,000s)

Signal SDF $252 31 0 0 0 0 0 221 0

Total Sources $252 31 0 0 0 0 0 221 0
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2013 ‐ 2018 Capital Improvement Plan

TS146Project #:Williams Field and Cooley Loop West
Project Description:

Design and installation of a minor arterial traffic signal at the intersection of Williams 
Field Road and Cooley Loop West, and connection to the signal system.  Includes 
stamped asphalt crosswalks per Gateway standards.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Completion of design and all underground portions will be installed with project 
ST095.
• Coordinate with projects TS144, TS145 and TS147.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY20 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $3 0 0 0 0 0 0 3 0

Construction Mgmt $5 1 0 0 0 0 0 4 0

Construction $214 0 0 0 0 0 0 214 0

Equipment & Furniture $31 31 0 0 0 0 0 0 0

Total Expenses $253 32 0 0 0 0 0 221 0

Sources: (1,000s)

Signal SDF $253 32 0 0 0 0 0 221 0

Total Sources $253 32 0 0 0 0 0 221 0
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2013 ‐ 2018 Capital Improvement Plan

TS147Project #:Williams Field and Cooley Loop East
Project Description:

Design and installation of a minor arterial traffic signal at the intersection of Williams 
Field Road and Cooley Loop East, and connection to the signal system.  Includes 
stamped asphalt crosswalks per Gateway standards.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Completion of design and all underground portions will be installed with project 
ST095.
• Coordinate with projects TS144, TS145 and TS146.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY21 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $3 0 0 0 0 0 0 3 0

Construction Mgmt $5 1 0 0 0 0 0 4 0

Construction $214 0 0 0 0 0 0 214 0

Equipment & Furniture $31 31 0 0 0 0 0 0 0

Total Expenses $253 32 0 0 0 0 0 221 0

Sources: (1,000s)

Signal SDF $253 32 0 0 0 0 0 221 0

Total Sources $253 32 0 0 0 0 0 221 0

103 of 254 Traffic Control Improvement

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

TS150Project #:Riggs and Recker
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Riggs Road 
and Recker Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Completion of design and all underground portions will be installed with project 
ST100.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $5 0 0 0 0 0 0 5 0

Construction Mgmt $4 0 0 0 0 0 0 4 0

Construction $246 0 0 0 0 0 0 246 0

Equipment & Furniture $54 0 0 0 0 0 0 54 0

Total Expenses $309 0 0 0 0 0 0 309 0

Sources: (1,000s)

Signal SDF $309 0 0 0 0 0 0 309 0

Total Sources $309 0 0 0 0 0 0 309 0
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2013 ‐ 2018 Capital Improvement Plan

TS151Project #:Gilbert ‐ Mesa Center to Center Communication
Project Description:

Design and install conduit and fiber optic cable between the Town of Gilbert Traffic 
Operations Center and the City of Mesa Traffic Management Center to provide inter‐
city communication and signal coordination.

This project does not impact the SDF calculations.

• Department of Transportation will manage the construction, and the Town of Gilbert 
will manage the design of the project.
• Total project cost is $645,500; of which, $460,500 will be funded through Federal 
Congestion Mitigation Air Quality (CMAQ) funds.  The Town of Gilbert's cost share will 
be $185,000.
• Project requires Gilbert and Mesa to jointly revise pathway and update MAG.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $135 130 5 0 0 0 0 0 0

Construction Mgmt $50 45 5 0 0 0 0 0 0

Total Expenses $185 175 10 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $185 175 10 0 0 0 0 0 0

Total Sources $185 175 10 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 3 3 3 3

0 3 3 3 3Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS152Project #:Gilbert ‐ Queen Creek Interconnect
Project Description:

Design and install approximately 5 miles of 48‐strand fiber optic cable and associated 
electronics to provide signal system interconnect between the Town of Gilbert and 
Town of Queen Creek signals on Power Road.  Also includes shared CCTV capabilities 
along Power at the Pecos, Germann and Queen Creek Intersections.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $22 0 0 22 0 0 0 0 0

Construction Mgmt $16 0 0 16 0 0 0 0 0

Construction $157 0 0 157 0 0 0 0 0

Total Expenses $195 0 0 195 0 0 0 0 0

Sources: (1,000s)

Federal Grant $138 0 0 138 0 0 0 0 0

Streets Fund $57 0 0 57 0 0 0 0 0

Total Sources $195 0 0 195 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 4 4 4 4

0 4 4 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS154Project #:Val Vista and Ocotillo
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Val Vista 
Drive and Ocotillo Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Coordinate with project ST112.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 31 0 0 0 0 0 5 0

Construction Mgmt $4 0 0 0 0 0 0 4 0

Construction $321 0 0 0 0 0 0 321 0

Total Expenses $361 31 0 0 0 0 0 330 0

Sources: (1,000s)

Signal SDF $361 31 0 0 0 0 0 330 0

Total Sources $361 31 0 0 0 0 0 330 0
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2013 ‐ 2018 Capital Improvement Plan

TS155Project #:Val Vista and Chandler Heights
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Val Vista 
Drive and Chandler Heights Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Coordinate with project ST112.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 31 0 0 0 0 0 5 0

Construction Mgmt $4 0 0 0 0 0 0 4 0

Construction $321 0 0 0 0 0 0 321 0

Total Expenses $361 31 0 0 0 0 0 330 0

Sources: (1,000s)

Signal SDF $361 31 0 0 0 0 0 330 0

Total Sources $361 31 0 0 0 0 0 330 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Supplies 0 0 0 2 2

Utilities 0 0 0 2 2

0 0 0 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS156Project #:Greenfield and Ocotillo
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Greenfield 
Road and Ocotillo Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Construction cost reduced slightly to reflect installation of underground items with 
project ST101.
• This project is anticipated to be completed in FY15 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 0 0 36 0 0 0 0 0

Construction Mgmt $4 0 0 4 0 0 0 0 0

Construction $300 0 0 300 0 0 0 0 0

Total Expenses $340 0 0 340 0 0 0 0 0

Sources: (1,000s)

Signal SDF $340 0 0 340 0 0 0 0 0

Total Sources $340 0 0 340 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Supplies 0 0 2 2 2

Utilities 0 0 2 2 2

0 0 4 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS157Project #:Recker and Warner
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Recker 
Road and Warner Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 0 0 0 0 0 36 0 0

Construction Mgmt $4 0 0 0 0 0 4 0 0

Construction $321 0 0 0 0 0 321 0 0

Total Expenses $361 0 0 0 0 0 361 0 0

Sources: (1,000s)

Signal SDF $361 0 0 0 0 0 361 0 0

Total Sources $361 0 0 0 0 0 361 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Supplies 0 0 0 0 2

Utilities 0 0 0 0 2

0 0 0 0 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS158Project #:Recker and Ocotillo
Project Description:

Design and installation of a major arterial traffic signal at the intersection of Recker 
Road and Ocotillo Road, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Coordinate with project ST102.  Signal timing may be adjusted to coincide with street 
improvements, or street project may install underground components for signal.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 0 0 0 0 0 0 36 0

Construction Mgmt $4 0 0 0 0 0 0 4 0

Construction $321 0 0 0 0 0 0 321 0

Total Expenses $361 0 0 0 0 0 0 361 0

Sources: (1,000s)

Signal SDF $361 0 0 0 0 0 0 361 0

Total Sources $361 0 0 0 0 0 0 361 0
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2013 ‐ 2018 Capital Improvement Plan

TS162Project #:Higley and Coldwater
Project Description:

Construction of a minor arterial traffic signal at the intersection of Higley Road and 
Coldwater Boulevard, and connection to the signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Design was included with project ST098; therefore, design costs are not reflected 
here.
• Coordinate with project ST098.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2 0 0 0 0 0 0 2 0

Construction Mgmt $4 0 0 0 0 0 0 4 0

Construction $236 0 0 0 0 0 0 236 0

Equipment & Furniture $32 0 0 0 0 0 0 32 0

Total Expenses $274 0 0 0 0 0 0 274 0

Sources: (1,000s)

Signal SDF $274 0 0 0 0 0 0 274 0

Total Sources $274 0 0 0 0 0 0 274 0
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2013 ‐ 2018 Capital Improvement Plan

TS165Project #:Baseline Road Fiber Optic Infrastructure
Project Description:

Design and construction of fiber optic communication infrastructure on Baseline Road 
from Greenfield to Driftwood, including fiber optic cable, PTZ cameras, vaults, pull 
boxes and related facilities.  Also includes replacement of fiber optic cable on 
Greenfield Road between Baseline and Guadalupe.  Adds 5 signals into Gilbert's fiber 
optic communications system.

This project does not impact the SDF calculations.

• Construction cost shown includes equipment.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $185 0 180 5 0 0 0 0 0

Construction Mgmt $10 0 5 5 0 0 0 0 0

Construction $374 0 0 374 0 0 0 0 0

Total Expenses $569 0 185 384 0 0 0 0 0

Sources: (1,000s)

Federal Grant $415 0 117 298 0 0 0 0 0

Streets Fund $154 0 73 81 0 0 0 0 0

Total Sources $569 0 190 379 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 0 1 1 1

0 0 1 1 1Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS166Project #:Fiber Optic Communications Infrastructure Replacement
Project Description:

Repair/replace existing fiber optic communications infrastructure along approximately 
11 miles of arterial streets.  Includes replacement of broken conduit and installation of 
fiber optic cable, vaults, pull boxes and related equipment.

This project does not impact the SDF calculations.

• Project replaces the oldest portion of Gilbert’s ATMS and Muni‐Net.
• This project replaces 48 strand fiber optic with 96 strand fiber optic cable.
• Replacement of fiber optic infrastructure is anticipated to be needed by FY20.
• Construction cost shown includes equipment.
• Maintenance costs are included in current traffic operations operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $50 0 0 0 0 0 0 50 0

Construction Mgmt $36 0 0 0 0 0 0 36 0

Construction $358 0 0 0 0 0 0 358 0

Total Expenses $444 0 0 0 0 0 0 444 0

Sources: (1,000s)

Streets Fund $444 0 0 0 0 0 0 444 0

Total Sources $444 0 0 0 0 0 0 444 0
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2013 ‐ 2018 Capital Improvement Plan

TS167Project #:Traffic Ops Ctr Signal Subsystem Replacement
Project Description:

Replacement of the traffic signal subsystem in the Traffic Operations Center (TOC) 
includes servers, switches and software.  Also includes replacement/upgrade of TOC 
computer work stations.

This project does not impact the SDF calculations.

• Construction cost shown includes equipment.
• Maintenance costs are included in current traffic operations operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $59 0 59 0 0 0 0 0 0

Construction Mgmt $42 0 42 0 0 0 0 0 0

Construction $422 0 422 0 0 0 0 0 0

Total Expenses $523 0 523 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $523 0 523 0 0 0 0 0 0

Total Sources $523 0 523 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

TS168Project #:Traffic Operations Center Video Wall Replacement
Project Description:

Replace video wall in the Traffic Operations Center, including modifying wall structure 
and replacing video wall cubes and processor.  Also includes upgrading equipment for 
cameras connected to the system.

This project does not impact the SDF calculations.

• Project costs may be offset by future grant funding.
• Construction cost shown includes equipment.
• Maintenance costs are included in current traffic operations operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $38 0 0 38 0 0 0 0 0

Construction Mgmt $27 0 0 27 0 0 0 0 0

Construction $274 0 0 274 0 0 0 0 0

Total Expenses $339 0 0 339 0 0 0 0 0

Sources: (1,000s)

Streets Fund $339 0 0 339 0 0 0 0 0

Total Sources $339 0 0 339 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

TS169Project #:Pecos Rd Conduit Installation‐EMF & RWCD Crossing
Project Description:

Installation of a single four‐inch PVC conduit with collapsible inner ducts along the 
Pecos Road alignment across the East Maricopa Floodway and Roosevelt Water 
Conversation District canal.  Connects to existing conduit on both ends.

This project does not impact the SDF calculations.

• Coordinate with project TS152.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $37 35 2 0 0 0 0 0 0

Construction Mgmt $11 6 5 0 0 0 0 0 0

Construction $81 6 75 0 0 0 0 0 0

Total Expenses $129 47 82 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $129 47 82 0 0 0 0 0 0

Total Sources $129 47 82 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

TS170Project #:Adaptive Signal Control System‐San Tan Village Mall
Project Description:

Install an adaptive signal timing system and associated equipment at nine (9) 
intersection in the San Tan Village Mall area:  Williams Field Road at San Tan Village 
Parkway, Market Street, Loop 202, and Parkcrest; and Santan Village Parkway at 
Coronado, Mall Entry, Market Street, Loop 202, and Discovery Park.

This project does not impact the SDF calculations.

• The full scope of work to be determined when the adaptive signal timing system is 
selected.
• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $45 0 45 0 0 0 0 0 0

Construction Mgmt $31 0 31 0 0 0 0 0 0

Construction $309 0 309 0 0 0 0 0 0

Total Expenses $385 0 385 0 0 0 0 0 0

Sources: (1,000s)

Streets Fund $385 0 385 0 0 0 0 0 0

Total Sources $385 0 385 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

TS171Project #:Gilbert and Vaughn
Project Description:

Design and Installation of an arterial traffic signal at the intersection of Gilbert Road 
and Vaughn Avenue, and connection to the traffic signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Timing of project to coincide with RD110 Vaughn Avenue Parking Structure
• This project is anticipated to be completed in FY14 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $29 0 29 0 0 0 0 0 0

Construction Mgmt $4 0 4 0 0 0 0 0 0

Construction $267 0 267 0 0 0 0 0 0

Total Expenses $300 0 300 0 0 0 0 0 0

Sources: (1,000s)

Signal SDF $300 0 300 0 0 0 0 0 0

Total Sources $300 0 300 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 2 2 2 2

Supplies 0 2 2 2 2

0 4 4 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TS172Project #:Val Vista and Frye
Project Description:

Design and Installation of an arterial traffic signal at the intersection of Val Vista Road 
and Frye Road and connection to the traffic signal system.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• This project is anticipated to be completed in FY14 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $29 0 29 0 0 0 0 0 0

Construction Mgmt $4 0 4 0 0 0 0 0 0

Construction $267 0 267 0 0 0 0 0 0

Total Expenses $300 0 300 0 0 0 0 0 0

Sources: (1,000s)

Signal SDF $300 0 300 0 0 0 0 0 0

Total Sources $300 0 300 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 2 2 2 2

Supplies 0 2 2 2 2

0 4 4 4 4Total Costs
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2013 ‐ 2018 Capital Improvement Plan

TSMINProject #:Minor Intersection Signal Program
Project Description:

Design and construct minor intersection traffic signals at various locations in the 
community annually, based upon traffic engineering needs analysis.  Average cost is 
approximately $292,000 per intersection.  Based on a study of potential signal 
locations performed in 2009, this allows for approximately 126 additional arterial 
intersections until build out.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• As intersections are identified, an intersection specific project account will be 
opened.  For planning purposes 3 signals are budgeted each year, although additional 
may be completed pending funding availability and signal needs.
• 107 signals will be funded 100% by Gilbert.
• 12 signals will be funded 75% by Gilbert and 25% by other municipalities.
• 7 signals will be funded 25% by Gilbert and 75% by other municipalities.
• Gilbert’s share of the project is 100% funded through Traffic Signal SDFs.
• This project is anticipated to be completed by build‐out in FY27.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $3,908 0 0 116 87 87 87 348 3,183

Construction Mgmt $539 0 0 16 12 12 12 48 439

Construction $36,008 0 0 1,068 801 801 801 3,204 29,333

Total Expenses $40,455 0 0 1,200 900 900 900 3,600 32,955

Sources: (1,000s)

City of Chandler $1,356 0 0 0 0 0 0 0 1,356

City of Mesa $829 0 0 0 0 0 0 0 829

Miscellaneous $225 0 0 0 0 0 0 0 225

Signal SDF $37,970 0 0 1,200 900 900 900 3,600 30,470

Town of Queen Creek $75 0 0 0 0 0 0 0 75

Total Sources $40,455 0 0 1,200 900 900 900 3,600 32,955

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 0 6 12 18

Supplies 0 0 6 12 18

0 0 12 24 36Total Costs
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2013 ‐ 2018 Capital Improvement Plan

Municipal Facilities Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

0 0 0 0 0 0 0 15,956Civic Meeting and Conference Center MF019 15,956

0 0 0 0 0 0 0 6,867Transfer Station MF032 6,867

0 0 0 0 0 0 8,500 0Municipal Center I Renovation ‐ 
Phase II

MF053 8,500

0 355 0 0 0 0 0 0Human Resources Information 
System Replacement

MF056 355

1,036 404 0 0 0 0 0 0Police Application and Network 
Support

MF222 1,440

714 0 0 8,500 208 123 0 0Topaz Radio MF223 9,545

0 0 403 0 0 0 0 0Security Access System Upgrades MF226 403

0 2,000 0 0 0 0 0 0Permitting System Replacement MF227 2,000

0 1,600 0 0 0 0 0 0CNG Fueling Station MF228 1,600

Total Capital Expenses 46,666 1,750 4,359 403 8,500 208 123 8,500 22,823

Capital Sources: (1,000s)

0 0 0 0 0 0 0 15,956PFMPC‐Future Bonds 15,956

63 0 0 0 0 0 0 0State Grant 63

1,100 2,759 403 8,500 208 123 8,500 0General Fund 21,593

570 0 0 0 0 0 0 0General Repl Fund 570

0 1,472 0 0 0 0 0 6,043Env Svcs Res Fund 7,515

0 128 0 0 0 0 0 824Env Svcs Comm Fund 952

17 0 0 0 0 0 0 0Investment Income 17

Total Sources 46,666 1,750 4,359 403 8,500 208 123 8,500 22,823

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 58 70 70 127Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

MF019Project #:Civic Meeting and Conference Center
Project Description:

Construction of a 40,000 square foot meeting and conference center for use by the 
community.  There are presently no facilities for large assemblies, dances, weddings, or 
similar celebrations.  This facility is proposed for the 20‐acre Municipal complex site on 
Gilbert Road.  The Town Council has previously authorized the development of a 
conceptual master plan for the total 46‐acre Civic Center site, of which this facility was 
one component.

This project does not impact the SDF calculations.

• Project is anticipated to be primarily funded through Public Facility Municipal 
Property Corporation bonds to be repaid through General Fund revenues.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,667 0 0 0 0 0 0 0 1,667

Construction Mgmt $1,191 0 0 0 0 0 0 0 1,191

Construction $11,907 0 0 0 0 0 0 0 11,907

Equipment & Furniture $1,191 0 0 0 0 0 0 0 1,191

Total Expenses $15,956 0 0 0 0 0 0 0 15,956

Sources: (1,000s)

PFMPC‐Future Bonds $15,956 0 0 0 0 0 0 0 15,956

Total Sources $15,956 0 0 0 0 0 0 0 15,956
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2013 ‐ 2018 Capital Improvement Plan

MF032Project #:Transfer Station
Project Description:

Design and construction of a 10,500 square foot solid waste transfer station on six 
acres of land north of the Greenfield Water Reclamation Plant.  The anticipated design 
would provide for up to 500 tons of solid waste per day.  The transfer station would 
allow refuse trucks to transfer their loads to a large transport truck for more efficient 
transport to the landfill.  Gilbert’s proximity to the current disposal locations makes it 
more efficient to use the existing service trucks to move Gilbert’s refuse.  In the future, 
however, as disposal options and locations change, Gilbert may be in a position 
whereby it is more efficient and practical to utilize a transfer station in its solid waste 
disposal operations.

This project does not impact the SDF calculations.

• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $775 0 0 0 0 0 0 0 775

Construction Mgmt $554 0 0 0 0 0 0 0 554

Construction $5,538 0 0 0 0 0 0 0 5,538

Total Expenses $6,867 0 0 0 0 0 0 0 6,867

Sources: (1,000s)

Env Svcs Comm Fund $824 0 0 0 0 0 0 0 824

Env Svcs Res Fund $6,043 0 0 0 0 0 0 0 6,043

Total Sources $6,867 0 0 0 0 0 0 0 6,867
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2013 ‐ 2018 Capital Improvement Plan

MF053Project #:Municipal Center I Renovation ‐ Phase II
Project Description:

The Municipal Center was completed in 1992 and parking lot improvements were 
completed in 2004.  The project will include the remodeling of the existing facilities in 
order to improve the function and use of the facility based upon current and future 
demand.

This project does not impact the SDF calculations.

• As a result of the project, additional operating costs are anticipated to be offset in 
part by energy efficient improvements to the facility, in terms of equipment and low 
energy exterior glass.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $776 0 0 0 0 0 0 776 0

Construction Mgmt $554 0 0 0 0 0 0 554 0

Construction $5,541 0 0 0 0 0 0 5,541 0

Equipment & Furniture $1,629 0 0 0 0 0 0 1,629 0

Total Expenses $8,500 0 0 0 0 0 0 8,500 0

Sources: (1,000s)

General Fund $8,500 0 0 0 0 0 0 8,500 0

Total Sources $8,500 0 0 0 0 0 0 8,500 0
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2013 ‐ 2018 Capital Improvement Plan

MF056Project #:Human Resources Information System Replacement
Project Description:

Replace the current Human Resources Information System (HRIS) with a 
comprehensive system incorporating the following features:  HR Management, benefits 
administration, salary planning and budgeting, time and attendance, learning 
management system (LMS), talent management (recruitment, onboarding, 
performance management, and succession management), compliance and reporting, 
workforce analytics, and online services.

This project does not impact the SDF calculations.

• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Equipment & Furniture $355 0 355 0 0 0 0 0 0

Total Expenses $355 0 355 0 0 0 0 0 0

Sources: (1,000s)

General Fund $355 0 355 0 0 0 0 0 0

Total Sources $355 0 355 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

MF222Project #:Police Application and Network Support
Project Description:

Upgrade the two factor authentication systems for the Police Department network, 
replace 25 mobile data computers mounted in Police patrol cars, and upgrade the 
Police Department’s Computer Aided Dispatch (CAD), Mobile, Records Management 
System (RMS) and Mobile for Public Safety (MPS).

This project does not impact the SDF calculations.

• Replace and upgrade the existing two factor solution which has reached its end of 
supported life. Extending the useful life of patrol cars has created a mismatch in the 
remaining life of the patrol cars and the MDCs in the patrol cars.  As a result, MDCs are 
routinely failing in patrol cars that have years of service remaining.
• The Computer Aided Dispatch (CAD), Mobile, and RMS systems were last upgraded in 
2008 and are currently in an essential support only status, meaning the vendor will 
support the application if it is out of service but will not develop new enhancements or 
patches for the products.  The system needs to be upgraded to take advantage of new 
features of the product and continue innovative use of technology for the Police 
Department.
• In FY14, Police implemented a new technology called Mobile for Public Safety (MPS), 
MPS will equip field officers with unprecedented access to emergency response and 
reporting capabilities.
• Maintenance is included in the Police Departments operating budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $520 425 95 0 0 0 0 0 0

Equipment & Furniture $920 611 309 0 0 0 0 0 0

Total Expenses $1,440 1,036 404 0 0 0 0 0 0

Sources: (1,000s)

General Fund $807 403 404 0 0 0 0 0 0

General Repl Fund $570 570 0 0 0 0 0 0 0

State Grant $63 63 0 0 0 0 0 0 0

Total Sources $1,440 1,036 404 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 0 12 12 12

0 0 12 12 12Total Costs
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2013 ‐ 2018 Capital Improvement Plan

MF223Project #:Topaz Radio
Project Description:

The cities of Mesa, Gilbert, Apache Junction have formed an East Valley Cooperative to 
provide radio support and communications infrastructure for the public safety entities 
of these cities.  This covers our police, fire and public works radio systems. Linking the 
radio systems of multiple jurisdictions maximizes public safety, promotes 
interoperability and fosters regional efficiencies which ultimately better serves our 
citizens.  The Topaz website http//www.topazrwc.org/AboutTRWC.aspx provides 
comprehensive details on the location and scope of this project.

This project does not impact the SDF calculations.

• To facilitate better capital project planning, Mesa has projected the budget costs for 
the next 10 years.  The project information captures Gilbert’s annual outlays towards 
the TOPAZ project through FY19.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Equipment & Furniture $9,545 714 0 0 8,500 208 123 0 0

Total Expenses $9,545 714 0 0 8,500 208 123 0 0

Sources: (1,000s)

General Fund $9,528 697 0 0 8,500 208 123 0 0

Investment Income $17 17 0 0 0 0 0 0 0

Total Sources $9,545 714 0 0 8,500 208 123 0 0
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2013 ‐ 2018 Capital Improvement Plan

MF226Project #:Security Access System Upgrades
Project Description:

Upgrade/replace the badge reader system on all facilities town wide.

This project does not impact the SDF calculations.

• Maintenance costs are already included in the current operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Construction $108 0 0 108 0 0 0 0 0

Equipment & Furniture $295 0 0 295 0 0 0 0 0

Total Expenses $403 0 0 403 0 0 0 0 0

Sources: (1,000s)

General Fund $403 0 0 403 0 0 0 0 0

Total Sources $403 0 0 403 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

MF227Project #:Permitting System Replacement
Project Description:

Replace the EDEN Permitting system with a new, modern software application that can 
better automate the planning, building, engineering, inspections, and code compliance 
process.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $500 0 500 0 0 0 0 0 0

Equipment & Furniture $1,500 0 1,500 0 0 0 0 0 0

Total Expenses $2,000 0 2,000 0 0 0 0 0 0

Sources: (1,000s)

General Fund $2,000 0 2,000 0 0 0 0 0 0

Total Sources $2,000 0 2,000 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

MF228Project #:CNG Fueling Station
Project Description:

Construction of CNG fueling station at 4760 S Greenfield Rd. Project to include a fast 
fill, open to the public and for Town use, located outside the west gate, as well as a 
slow fill inside the yard to service the Town’s fleet. The estimated fuel price per Diesel 
Gallon Equivalent will be $1.47 compared to current diesel prices of $3.65. This 
represents annual savings of $19,838 per truck. Return on investment for the station 
will depend on the number of CNG vehicles in service. Environmental Services averages 
5‐7 vehicles per year.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $180 0 180 0 0 0 0 0 0

Construction Mgmt $120 0 120 0 0 0 0 0 0

Construction $1,300 0 1,300 0 0 0 0 0 0

Total Expenses $1,600 0 1,600 0 0 0 0 0 0

Sources: (1,000s)

Env Svcs Comm Fund $128 0 128 0 0 0 0 0 0

Env Svcs Res Fund $1,472 0 1,472 0 0 0 0 0 0

Total Sources $1,600 0 1,600 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 40 40 40 80

Contractual Services 0 18 18 18 35

0 58 58 58 115Total Costs
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2013 ‐ 2018 Capital Improvement Plan

Redevelopment Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

901 0 0 0 0 0 1,938 0Page and Elm Parking Lot RD106 2,839

445 7,576 0 0 0 0 0 0Vaughn Avenue Parking Structure RD110 8,021

0 0 0 0 0 0 1,004 0West Washington Street Parking Lot RD112 1,004

50 280 0 0 0 0 0 0Downtown Transit Stops RD114 330

0 0 0 0 0 0 0 2,028Southeast Corner Elliot and Gilbert RD208 2,028

Total Capital Expenses 14,222 1,396 7,856 0 0 0 0 2,942 2,028

Capital Sources: (1,000s)

0 0 0 0 0 0 1,004 2,028Future Bonds 3,032

445 7,576 0 0 0 0 0 0PFMPC‐2009 Bonds 8,021

50 280 0 0 0 0 0 0State Grant 330

901 0 0 0 0 0 1,938 0General Fund 2,839

Total Sources 14,222 1,396 7,856 0 0 0 0 2,942 2,028

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 50 50 50 50Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

RD106Project #:Page and Elm Parking Lot
Project Description:

Acquisition of property and the development of an additional surface parking lot on 
the half block bounded by Page, Elm, and Vaughn.  The lot will support development 
on the west half of the block fronting Gilbert Road.  Current parking demands exceed 
the limited capacity of the existing lot in the alleyway, with overflow going to the North 
Elm lot.

This project does not impact the SDF calculations.

• Staff is following a policy of voluntary property acquisition.
• Construction costs are based upon the experience of the North Elm parking lot, 
which is the pattern to be followed in the design and construction of this surface 
parking facility.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $166 22 0 0 0 0 0 144 0

Construction Mgmt $103 0 0 0 0 0 0 103 0

Land/ROW $1,536 874 0 0 0 0 0 662 0

Construction $1,034 5 0 0 0 0 0 1,029 0

Total Expenses $2,839 901 0 0 0 0 0 1,938 0

Sources: (1,000s)

General Fund $2,839 901 0 0 0 0 0 1,938 0

Total Sources $2,839 901 0 0 0 0 0 1,938 0
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2013 ‐ 2018 Capital Improvement Plan

RD110Project #:Vaughn Avenue Parking Structure
Project Description:

Design and construction of a structured parking facility located near Vaughn and Ash 
on the north side of Vaughn in support of the restaurant and entertainment uses 
developing in the Heritage District.  The garage is planned for 350 spaces in a 3‐story 
structure with restroom facilities and surrounding surface parking.  Includes additional 
roadway improvements for circulation and access.

This project does not impact the SDF calculations.

• Project will be completed using the Construction Manager at Risk project delivery 
method.
• Timing of the project is to coincide with adjacent development.
• Coordinate with project TS171.
• Project is primarily funded through Public Facility Municipal Property Corporation 
(PFMPC) bonds to be repaid through General Fund revenues.
• Primary funding source includes PFMPC bonds that the Town issued in 2009.  Project 
costs have been escalated from original estimates.  Any escalation of project costs 
beyond previously issued bonds will need to be from other sources‐General Fund.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $640 388 252 0 0 0 0 0 0

Construction Mgmt $400 57 343 0 0 0 0 0 0

Construction $6,981 0 6,981 0 0 0 0 0 0

Total Expenses $8,021 445 7,576 0 0 0 0 0 0

Sources: (1,000s)

PFMPC‐2009 Bonds $8,021 445 7,576 0 0 0 0 0 0

Total Sources $8,021 445 7,576 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 50 50 50 50

0 50 50 50 50Total Costs
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2013 ‐ 2018 Capital Improvement Plan

RD112Project #:West Washington Street Parking Lot
Project Description:

Design and construction of a parking lot to provide additional parking in downtown 
Gilbert.

This project does not impact the SDF calculations.

• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $113 0 0 0 0 0 0 113 0

Construction Mgmt $81 0 0 0 0 0 0 81 0

Construction $810 0 0 0 0 0 0 810 0

Total Expenses $1,004 0 0 0 0 0 0 1,004 0

Sources: (1,000s)

Future Bonds $1,004 0 0 0 0 0 0 1,004 0

Total Sources $1,004 0 0 0 0 0 0 1,004 0
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2013 ‐ 2018 Capital Improvement Plan

RD114Project #:Downtown Transit Stops
Project Description:

Upgrade/replace three transit stops in the downtown area with new artistic transit 
stops.  Locations are Historical Society, Market Place, and Boys and Girls Club.

This project does not impact the SDF calculations.

• Costs are supported by a State LTAF II Grant.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $80 30 50 0 0 0 0 0 0

Construction Mgmt $40 20 20 0 0 0 0 0 0

Construction $210 0 210 0 0 0 0 0 0

Total Expenses $330 50 280 0 0 0 0 0 0

Sources: (1,000s)

State Grant $330 50 280 0 0 0 0 0 0

Total Sources $330 50 280 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

RD208Project #:Southeast Corner Elliot and Gilbert
Project Description:

Park and public space development on the southeast corner of Gilbert Road and Elliot 
Road.  Eight‐acre project to include landscaping, hardscape, some structures, parking, 
and other amenities.  No specific approved uses have been identified at this time.

This project does not impact the SDF calculations.

• Project costs to be updated upon completion of a scoping study prior to design.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $218 0 0 0 0 0 0 0 218

Construction Mgmt $156 0 0 0 0 0 0 0 156

Construction $1,560 0 0 0 0 0 0 0 1,560

Equipment & Furniture $94 0 0 0 0 0 0 0 94

Total Expenses $2,028 0 0 0 0 0 0 0 2,028

Sources: (1,000s)

Future Bonds $2,028 0 0 0 0 0 0 0 2,028

Total Sources $2,028 0 0 0 0 0 0 0 2,028

138 of 254 Redevelopment Improvement

JocelynS
Text Box
Table of Contents



Public Safety 
 
 
Public Safety Improvement Summary 
Public Safety Projects Detail 
 
 

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

Public Safety Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

734 0 715 6,220 0 0 0 0Fire Station 9 MF023 7,669

14,496 0 0 0 30,426 0 0 0Public Safety Training Facility MF040 44,922

56 116 0 0 0 0 0 0Fire Station Connectivity 
Infrastrucuture Support

MF055 172

0 0 0 0 0 0 850 0Adaptive Response Unit (ARU) MF216 850

347 473 4,909 0 0 0 0 0Fire Station 7 MF217 5,729

0 0 0 850 0 0 0 0Fire Station 10 ‐ Fire Pumper MF229 850

Total Capital Expenses 60,192 15,633 589 5,624 7,070 30,426 0 850 0

Capital Sources: (1,000s)

14,496 0 0 0 0 0 0 0PFMPC‐2009 Bonds 14,496

0 0 715 6,220 30,426 0 0 0PFMPC‐Future Bonds 37,361

403 441 3,464 0 0 0 0 0General Fund 4,308

734 148 1,445 850 0 0 850 0Fire SDF 4,027

Total Sources 60,192 15,633 589 5,624 7,070 30,426 0 850 0

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 0 17 17 1,280Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

MF023Project #:Fire Station 9
Project Description:

Construction of a new 10,500 square foot, four bay fire station on a three acre site 
generally located on Ocotillo between Higley and Recker that was acquired in FY06 as 
part of the Basha development on Ocotillo Road.  Includes a new fire pumper.

This project is 100% funded through Fire SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Fire SDFs include a pro‐rata allocation of $23,000 for waterlines and $172,000 for 
roadway improvements to Ocotillo Road (ST061, WA051).  Improvement of arterial 
street frontage is required of all new development in the community.
• Maintenance costs (personnel) includes three fire captains, three engineers, seven 
fire fighters, and paramedic compensation to be implemented in FY16.
• This project is anticipated to be completed in FY16 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $697 7 0 690 0 0 0 0 0

Construction Mgmt $487 7 0 25 455 0 0 0 0

Land/ROW $525 525 0 0 0 0 0 0 0

Construction $4,976 195 0 0 4,781 0 0 0 0

Equipment & Furniture $984 0 0 0 984 0 0 0 0

Total Expenses $7,669 734 0 715 6,220 0 0 0 0

Sources: (1,000s)

Fire SDF $734 734 0 0 0 0 0 0 0

PFMPC‐Future Bonds $6,935 0 0 715 6,220 0 0 0 0

Total Sources $7,669 734 0 715 6,220 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Insurance 0 0 0 0 8

Utilities 0 0 0 0 22

Supplies 0 0 0 0 140

Contractual Services 0 0 0 0 15

Personnel 0 0 0 0 1,078

0 0 0 0 1,263Total Costs
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2013 ‐ 2018 Capital Improvement Plan

MF040Project #:Public Safety Training Facility
Project Description:

Construction and equipping a public safety training facility on approximately 25 acres. 
The project will provide a campus of training props that will complement the public 
safety training concept throughout the Valley and provide a training facility for the 
growing needs of the Gilbert Fire and Police Departments. The facility will have the 
conventional structure props for recruit and firefighter training. It’s anticipated that a 
mock fire station with classrooms will be built to provide the instructional component 
of the training sessions. Streetscape props will be adaptable for tactical police and fire 
scenarios.  Also included is a driving track for police and fire driver training.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• Construction cost shown includes Equipment/Furniture.
• Land costs shown are for the acquisition of 40 acres of property, 25 acres allocated 
to the facility with 15 excess acres to be funded through the General Fund.
• The project was added to the program in FY05 and Growth/Non‐growth allocation is 
based on the percentage of build‐out remaining in 2001 (30.3% Non‐growth/69.7% 
Growth).
• Based upon anticipated utilization, the growth component of the project will be 
allocated 15%/85% to Police and Fire SDFs.
• The project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $3,467 32 0 0 0 3,435 0 0 0

Construction Mgmt $2,454 0 0 0 0 2,454 0 0 0

Land/ROW $14,464 14,464 0 0 0 0 0 0 0

Construction $24,537 0 0 0 0 24,537 0 0 0

Total Expenses $44,922 14,496 0 0 0 30,426 0 0 0

Sources: (1,000s)

PFMPC‐2009 Bonds $14,496 14,496 0 0 0 0 0 0 0

PFMPC‐Future Bonds $30,426 0 0 0 0 30,426 0 0 0

Total Sources $44,922 14,496 0 0 0 30,426 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

MF055Project #:Fire Station Connectivity Infrastrucuture Support
Project Description:

Replace and upgrade obsolete microwave infrastructure at the public safety complex 
and at various fire stations around Gilbert.  The fire stations receive and transmit alerts 
and data over the microwave system, and the primary facilities are now outdated and 
no longer supported with parts or service by the manufacturer.

This project does not impact the SDF calculations.

• Costs in Prior Years are for replacement of the primary microwave facilities at Fire 
Stations 2 & 3, and for moving them off microwave and onto the muni‐net fiber optic 
network.
• Costs in FY14 are for replacement of the primary microwave facilities at the public 
safety complex, and for moving Fire Stations 1 and 4 off microwave and onto the muni‐
net fiber optic network.
• Maintenance costs are already included in the operating budget of the respective 
Departments.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $42 42 0 0 0 0 0 0 0

Construction Mgmt $1 1 0 0 0 0 0 0 0

Equipment & Furniture $129 13 116 0 0 0 0 0 0

Total Expenses $172 56 116 0 0 0 0 0 0

Sources: (1,000s)

General Fund $172 56 116 0 0 0 0 0 0

Total Sources $172 56 116 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

MF216Project #:Adaptive Response Unit (ARU)
Project Description:

The addition of an engine company and personnel to supplement Fire Station 1 to 
meet service needs for its response area.

This project is 100% funded through Fire SDFs.  The project is required to support growth within the community.  See Financial 
Information for additional detail.

• Specific timing to be determined based upon future call volumes.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed by FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Equipment & Furniture $850 0 0 0 0 0 0 850 0

Total Expenses $850 0 0 0 0 0 0 850 0

Sources: (1,000s)

Fire SDF $850 0 0 0 0 0 0 850 0

Total Sources $850 0 0 0 0 0 0 850 0

143 of 254 Public Safety Improvement

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

MF217Project #:Fire Station 7
Project Description:

The present location of Fire Station 7 at Cooper and the Western Canal has been found 
to be inadequate to provide four minute response time to southwest portion of the 
Fire Station’s current response area.  A new two‐story, three‐bay Fire Station at a new 
location near Cooper and Warner Roads will provide better coverage and assure a 
more timely response to this area.

This project is funded through both growth and non‐growth sources. A portion of the project is required to support growth within the 
community. See Financial Information for additional detail.

• Land was completed in FY13.
• Construction is scheduled for the FY15 timeframe, since the relocation of Station 7 is 
tied to the completion of new Station 10.  
• Non‐Growth funding (General Funds) are applied to the replacement of the existing 
facility at two bays.  Growth funding (Fire SDFs) are only applied to the expansion of 
the reconstructed facility beyond its original two bays.
• Construction cost is estimated to be 75% of the cost for a four‐bay, single‐story 
station.  Costs will be updated upon completion of initial scoping phase of the project.
• This project is anticipated to be completed in FY15 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $583 5 370 208 0 0 0 0 0

Construction Mgmt $424 9 103 312 0 0 0 0 0

Land/ROW $333 333 0 0 0 0 0 0 0

Construction $4,389 0 0 4,389 0 0 0 0 0

Total Expenses $5,729 347 473 4,909 0 0 0 0 0

Sources: (1,000s)

Fire SDF $1,593 0 148 1,445 0 0 0 0 0

General Fund $4,136 347 325 3,464 0 0 0 0 0

Total Sources $5,729 347 473 4,909 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Insurance 0 0 2 2 2

Utilities 0 0 14 14 14

Contractual Services 0 0 1 1 1

0 0 17 17 17Total Costs
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2013 ‐ 2018 Capital Improvement Plan

MF229Project #:Fire Station 10 ‐ Fire Pumper
Project Description:

The construction of a new 10,500 square foot, three bay station near McQueen and 
Guadalupe was completed in FY12.  As part of that project, it was programmed to 
include a fire pumper in FY16 to support the demand for that fire station.

This project is 100% funded through Fire SDFs.  The project is required to support growth within the community.  See Project 
Information for additional detail.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Equipment & Furniture $850 0 0 0 850 0 0 0 0

Total Expenses $850 0 0 0 850 0 0 0 0

Sources: (1,000s)

Fire SDF $850 0 0 0 850 0 0 0 0

Total Sources $850 0 0 0 850 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

Storm Water Improvements Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

42 1,157 0 0 0 0 0 0Commerce Avenue Drainage 
Improvements

SW006 1,199

0 0 0 0 0 0 0 591Sonoqui Wash Landscaping SW007 591

Total Capital Expenses 1,790 42 1,157 0 0 0 0 0 591

Capital Sources: (1,000s)

42 1,157 0 0 0 0 0 591General Fund 1,790

Total Sources 1,790 42 1,157 0 0 0 0 0 591

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 1 1 1 1Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

SW006Project #:Commerce Avenue Drainage Improvements
Project Description:

Design and construction of storm water improvements recommended in the drainage 
study completed for the areas along Commerce Avenue east of Cooper Road, and 
along Cooper Road, to prevent flooding of Commerce Avenue and Cooper Road.

This project does not impact the SDF calculations.

• Costs shown in prior years is for a drainage study performed for the area bounded by 
Cooper, UPRR, and the Western Canal.
• Coordinate with project ST094.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $142 42 100 0 0 0 0 0 0

Construction Mgmt $71 0 71 0 0 0 0 0 0

Land/ROW $275 0 275 0 0 0 0 0 0

Construction $711 0 711 0 0 0 0 0 0

Total Expenses $1,199 42 1,157 0 0 0 0 0 0

Sources: (1,000s)

General Fund $1,199 42 1,157 0 0 0 0 0 0

Total Sources $1,199 42 1,157 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 1 1 1 1

0 1 1 1 1Total Costs
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2013 ‐ 2018 Capital Improvement Plan

SW007Project #:Sonoqui Wash Landscaping
Project Description:

Landscaping along the south side of Sonoqui Wash and the north side of Ocotillo Road 
between the limits of the South Recharge Site and the point where the wash passes 
entirely into the Town of Queen Creek limits.

This project does not impact the SDF calculations.

• Coordinate with project ST102.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $67 0 0 0 0 0 0 0 67

Construction Mgmt $48 0 0 0 0 0 0 0 48

Construction $476 0 0 0 0 0 0 0 476

Total Expenses $591 0 0 0 0 0 0 0 591

Sources: (1,000s)

General Fund $591 0 0 0 0 0 0 0 591

Total Sources $591 0 0 0 0 0 0 0 591
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2013 ‐ 2018 Capital Improvement Plan

Water System Improvements Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

1 0 0 900 0 0 10,540 0Well, 2 MG Reservoir and Pump 
Station

WA027 11,441

32,260 8,488 0 0 0 0 0 0Water Rights ‐ Phase I WA052 40,748

0 0 0 0 0 780 6,858 0North WTP Chlorine Conversion WA055 7,638

916 0 0 1,396 10,958 0 0 0Reservoir, Pump Station and Well 
Conversion

WA062 13,270

0 0 0 0 0 0 1,633 0Meadows 12" Water Main WA066 1,633

0 0 0 0 0 791 0 0Zone 2 to Zone 4 Interconnect WA067 791

0 0 0 2,213 28,465 52,130 0 0Santan Vista Water Treatment Plant ‐ 
Phase II

WA070 82,808

456 0 0 0 0 0 5,514 0Direct System Well WA071 5,970

112 4,209 0 0 0 0 0 0Reservoir #7 Tank Replacement and 
Site Improvement

WA074 4,321

122 0 0 579 4,880 0 0 0Direct System Well WA079 5,581

0 0 0 1,796 0 0 0 0Well Equipping ‐ Recker and Ocotillo WA080 1,796

2 0 0 0 0 0 5,713 0Direct System Well WA081 5,715

0 0 10,048 0 0 0 0 0Water Rights ‐ WMA Settlement WA083 10,048

84 747 0 0 0 0 0 0Well Blending Pipeline WA087 831

659 0 0 220 1,944 0 0 0Direct System Well Conversion WA088 2,823

246 3,725 0 0 0 0 0 0Reservoir #3 Tank Replacement and 
Site Improvement

WA089 3,971

32 351 0 0 0 0 0 0North WTP Filter Media Replacement WA090 383

0 300 0 0 0 0 0 0Water Distribution System, Infra & 
Wtr Loss Assessment

WA091 300

46 276 0 0 0 0 0 0North WTP Corrosion Rehabilitation WA092 322

0 0 1,328 0 0 0 0 0Well Site Upgrades at Various Sites WA093 1,328

0 0 0 0 29,252 0 0 0Water Rights ‐ Phase II WA094 29,252

0 1,000 0 0 0 0 0 0Arsenic Treatment Facility‐Relocation WA097 1,000

Total Capital Expenses 231,970 34,936 19,096 11,376 7,104 75,499 53,701 30,258 0

Capital Sources: (1,000s)

13 0 0 0 0 0 0 0WRMPC‐2007 Bonds 13

0 0 0 3,829 70,619 10,726 0 0WRMPC‐Future Bonds 85,174

0 0 0 0 0 41,404 0 0City of Chandler 41,404

422 6,685 11,376 0 0 780 8,491 0Water Fund 27,754

98 3,923 0 0 0 0 0 0Water Repl Fund 4,021

2,143 0 0 3,275 4,880 791 21,767 0Water SDF 32,856

32,260 8,488 0 0 0 0 0 0Water Resources SDF 40,748
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2013 ‐ 2018 Capital Improvement Plan

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Water System Improvements Summary

Total Sources 231,970 34,936 19,096 11,376 7,104 75,499 53,701 30,258 0

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 1 1 70 70Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

WA027Project #:Well, 2 MG Reservoir and Pump Station
Project Description:

Design and construct a 2.0 MGD well, 2 million gallon in ground reservoir, and pump 
station.  Reservoir to be located in the Cooley Station.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• Three‐acre site dedicated as part of development. Well adds 2.0 MGD of capacity to 
the system, which equates to a total of 3,051 additional Equivalent Residential Units 
(ERUs).
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.
• This project is anticipated to be completed in FY20 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,191 1 0 0 0 0 0 1,190 0

Construction Mgmt $850 0 0 0 0 0 0 850 0

Land/ROW $900 0 0 0 900 0 0 0 0

Construction $8,500 0 0 0 0 0 0 8,500 0

Total Expenses $11,441 1 0 0 900 0 0 10,540 0

Sources: (1,000s)

Water SDF $11,441 1 0 0 900 0 0 10,540 0

Total Sources $11,441 1 0 0 900 0 0 10,540 0
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2013 ‐ 2018 Capital Improvement Plan

WA052Project #:Water Rights ‐ Phase I
Project Description:

Acquisition of water rights (lease) for 11,640 acre‐feet of water.

This project is 100% funded through Water Resource SDFs.  Project expands Gilbert's water rights necessary to support new growth in 
the community.  See Financial Information for additional detail.

• Project adds 11,640 acre‐feet of water rights to the system, which equates to a total 
of 21,738 additional Equivalent Residential Units (ERUs).
• Anticipated cost of surface water rights is $3,500 per acre foot.
• This project is anticipated to be completed in FY14 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Land/ROW $40,748 32,260 8,488 0 0 0 0 0 0

Total Expenses $40,748 32,260 8,488 0 0 0 0 0 0

Sources: (1,000s)

Water Resources SDF $40,748 32,260 8,488 0 0 0 0 0 0

Total Sources $40,748 32,260 8,488 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA055Project #:North WTP Chlorine Conversion
Project Description:

Conversion of existing chlorine feed system which utilizes chlorine gas stored in 1‐ton 
cylinders to an on‐site chlorine generation facility.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $862 0 0 0 0 0 700 162 0

Construction Mgmt $616 0 0 0 0 0 80 536 0

Construction $6,160 0 0 0 0 0 0 6,160 0

Total Expenses $7,638 0 0 0 0 0 780 6,858 0

Sources: (1,000s)

Water Fund $7,638 0 0 0 0 0 780 6,858 0

Total Sources $7,638 0 0 0 0 0 780 6,858 0
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2013 ‐ 2018 Capital Improvement Plan

WA062Project #:Reservoir, Pump Station and Well Conversion
Project Description:

Design and construct a 2 million gallon in ground reservoir and pump station, and 
equipping of a previously drilled well to feed the reservoir. Includes approximately 
5,200 feet of 16‐inch waterline.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• Two and one‐half acre site reserved as part of property acquired under project PR076
• Refer to study done under well drilling project WA078 for basis of design and water 
quality information.
• The initial phase of this project is funded through Water SDFs.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,397 1 0 0 1,096 300 0 0 0

Construction Mgmt $998 15 0 0 300 683 0 0 0

Land/ROW $900 900 0 0 0 0 0 0 0

Construction $9,975 0 0 0 0 9,975 0 0 0

Total Expenses $13,270 916 0 0 1,396 10,958 0 0 0

Sources: (1,000s)

Water SDF $916 916 0 0 0 0 0 0 0

WRMPC‐Future Bonds $12,354 0 0 0 1,396 10,958 0 0 0

Total Sources $13,270 916 0 0 1,396 10,958 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA066Project #:Meadows 12" Water Main
Project Description:

Design and construction of a 12‐inch water main from Meadows east in the Houston 
Avenue alignment to the East Maricopa Floodway right‐of‐way and south to 
Guadalupe.  Requires two crossings of the RWCD Canal.  This project completes a loop 
in the water distribution system.

This project does not impact the SDF calculations.

• Alignment to be coordinated with RWCD and FCDMC.
• Professional services and construction management estimated at 17.5% and 12.5% of 
construction respectively due to small size of project with significant permit and right‐
of‐way coordination effort.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $159 0 0 0 0 0 0 159 0

Construction Mgmt $114 0 0 0 0 0 0 114 0

Land/ROW $450 0 0 0 0 0 0 450 0

Construction $910 0 0 0 0 0 0 910 0

Total Expenses $1,633 0 0 0 0 0 0 1,633 0

Sources: (1,000s)

Water Fund $1,633 0 0 0 0 0 0 1,633 0

Total Sources $1,633 0 0 0 0 0 0 1,633 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 0 0 1 1

0 0 0 1 1Total Costs
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2013 ‐ 2018 Capital Improvement Plan

WA067Project #:Zone 2 to Zone 4 Interconnect
Project Description:

Installation of valves and piping to tie back‐feed into Turner Ranch Reservoir into Zone 
2 of the water distribution system at the 30” line in Higley Road near Olney Avenue.  
This will allow Zone 4 to utilize CAP water which is off‐project.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $89 0 0 0 0 0 89 0 0

Construction Mgmt $64 0 0 0 0 0 64 0 0

Construction $638 0 0 0 0 0 638 0 0

Total Expenses $791 0 0 0 0 0 791 0 0

Sources: (1,000s)

Water SDF $791 0 0 0 0 0 791 0 0

Total Sources $791 0 0 0 0 0 791 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA070Project #:Santan Vista Water Treatment Plant ‐ Phase II
Project Description:

Phase II improvements will expand the SVWTP to an ultimate capacity of 48 MGD.  
Gilbert will have 12 MGD of the additional 24 MGD capacity being added.  The plant is 
a joint facility with the City of Chandler.  Project to be completed using the 
Construction Manager at Risk project delivery method.

This project is 100% funded through Water SDFs.  Total project costs, however, are offset by 50% from the City of Chandler.  See 
Financial Information for additional information.

• IGA is with the City of Chandler.  Gilbert is the lead agency and operates the plant.
• The project adds 12 MGD of capacity to the system, which equates to a total of 
18,306 additional Equivalent Residential Units (ERUs).  
• Project scope and priority to be reevaluated upon completion of the Integrated 
Water Resources Master Plan in FY12.
• The operating and maintenance costs are to be split 50% Gilbert and 50% Chandler.
• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $5,811 0 0 0 1,507 3,146 1,158 0 0

Construction Mgmt $4,359 0 0 0 706 1,241 2,412 0 0

Construction $72,638 0 0 0 0 24,078 48,560 0 0

Total Expenses $82,808 0 0 0 2,213 28,465 52,130 0 0

Sources: (1,000s)

City of Chandler $41,404 0 0 0 0 0 41,404 0 0

WRMPC‐Future Bonds $41,404 0 0 0 2,213 28,465 10,726 0 0

Total Sources $82,808 0 0 0 2,213 28,465 52,130 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA071Project #:Direct System Well
Project Description:

Design and construction of one 2.0 MGD direct system well.  Well will be located in the 
Zone 2 water system at the northeast corner of Ray and Recker Roads.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• Well adds 2.0 MGD of capacity to the system, which equates to a total of 3,051 
additional Equivalent Residential Units (ERUs). 
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Costs shown in prior years represent site acquisition to be paid directly by Water 
SDFs.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.
• This project is anticipated to be completed in FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $678 11 0 0 0 0 0 667 0

Construction Mgmt $446 6 0 0 0 0 0 440 0

Land/ROW $439 439 0 0 0 0 0 0 0

Construction $4,407 0 0 0 0 0 0 4,407 0

Total Expenses $5,970 456 0 0 0 0 0 5,514 0

Sources: (1,000s)

Water SDF $5,970 456 0 0 0 0 0 5,514 0

Total Sources $5,970 456 0 0 0 0 0 5,514 0
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2013 ‐ 2018 Capital Improvement Plan

WA074Project #:Reservoir #7 Tank Replacement and Site Improvement
Project Description:

Reservoir #7 is an above ground steel tank installed in 1985.  An inspection of the tank 
in FY09 considered possible rehabilitation measures, with a final recommendation for 
complete replacement of the tank with a new above ground steel tank.  In addition, 
the discharge manifold will be replaced at this site, including valves, pressure gauge, 
and flow meter.  Will also add a chlorinator and Variable Frequency Drives or Soft 
Start, replace Programmable Logic Controller with Allen Bradley, and replace surge 
tank with surge anticipation valve.

This project does not impact the SDF calculations.

• Prior year costs are for scope assessment.
• Professional Services costs have been reduced to 12.5% reflecting the unique aspects 
of the project scope.
• Maintenance costs are included in current water system operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $621 100 521 0 0 0 0 0 0

Construction Mgmt $336 12 324 0 0 0 0 0 0

Construction $3,364 0 3,364 0 0 0 0 0 0

Total Expenses $4,321 112 4,209 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $300 14 286 0 0 0 0 0 0

Water Repl Fund $4,021 98 3,923 0 0 0 0 0 0

Total Sources $4,321 112 4,209 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA079Project #:Direct System Well
Project Description:

Design and construction of a 2.0 MGD direct system well.  Project includes ½ mile of 16‐
inch waterline to connect to existing line in Val Vista Drive during equipping phase.  
Site area is 125’ X 125'.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• Well adds 2.0 MGD of capacity to the system, which equates to a total of 3,051 
additional Equivalent Residential Units (ERUs). 
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Costs shown in prior years represent site acquisition costs paid directly by Water 
SDFs.
• Timing of the well drilling may be adjusted based on adjacent development.
• This project is anticipated to be completed in FY17, based upon demand in the 
system.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $617 3 0 0 491 123 0 0 0

Construction Mgmt $441 3 0 0 88 350 0 0 0

Land/ROW $116 116 0 0 0 0 0 0 0

Construction $4,407 0 0 0 0 4,407 0 0 0

Total Expenses $5,581 122 0 0 579 4,880 0 0 0

Sources: (1,000s)

Water SDF $5,581 122 0 0 579 4,880 0 0 0

Total Sources $5,581 122 0 0 579 4,880 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA080Project #:Well Equipping ‐ Recker and Ocotillo
Project Description:

Completion of a direct system well that was previously drilled northwest of Recker and 
Ocotillo.  Design was complete for the equipping and site improvement under project 
WA020, but the plans need to be updated and permits obtained.  Plan update should 
include ability to discharge direct to system or into the blending pipeline included in 
project WA087.  Well will require extra pumping to lower nitrates.  Arsenic treatment is 
not required.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• Professional Services budget adjusted to account for prior design effort completed.
• Project timing and necessity to be re‐evaluated upon completion of the Integrated 
Water Resources Master Plan in FY12.
• This project is anticipated to be completed in FY16 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $125 0 0 0 125 0 0 0 0

Construction Mgmt $152 0 0 0 152 0 0 0 0

Construction $1,519 0 0 0 1,519 0 0 0 0

Total Expenses $1,796 0 0 0 1,796 0 0 0 0

Sources: (1,000s)

Water SDF $1,796 0 0 0 1,796 0 0 0 0

Total Sources $1,796 0 0 0 1,796 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Insurance 0 0 0 1 1

Utilities 0 0 0 52 52

Supplies 0 0 0 12 12

Contractual Services 0 0 0 3 3

0 0 0 68 68Total Costs
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2013 ‐ 2018 Capital Improvement Plan

WA081Project #:Direct System Well
Project Description:

Design and construction of a 2.0 MGD direct system well.  Well will be located in the 
system where required by demand.  Site area minimum size is 125' X 125'.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• Well adds 2.0 MGD of capacity to the system, which equates to a total of 3,051 
additional Equivalent Residential Units (ERUs).
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $617 0 0 0 0 0 0 617 0

Construction Mgmt $441 2 0 0 0 0 0 439 0

Land/ROW $250 0 0 0 0 0 0 250 0

Construction $4,407 0 0 0 0 0 0 4,407 0

Total Expenses $5,715 2 0 0 0 0 0 5,713 0

Sources: (1,000s)

Water SDF $5,715 2 0 0 0 0 0 5,713 0

Total Sources $5,715 2 0 0 0 0 0 5,713 0
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2013 ‐ 2018 Capital Improvement Plan

WA083Project #:Water Rights ‐ WMA Settlement
Project Description:

Payment for existing CAP water rights due to White Mountain Apache Tribe water 
rights settlement.

This project does not impact the SDF calculations.

• Settlement amount is increased annually by the Consumer Price Index inflation 
amount per terms of the settlement.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Land/ROW $10,048 0 0 10,048 0 0 0 0 0

Total Expenses $10,048 0 0 10,048 0 0 0 0 0

Sources: (1,000s)

Water Fund $10,048 0 0 10,048 0 0 0 0 0

Total Sources $10,048 0 0 10,048 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA087Project #:Well Blending Pipeline
Project Description:

Well 22 and the new well on Recker near Ocotillo experience high nitrate levels on a 
recurring basis requiring flushing.  To prevent potential wasted water, a pipeline to 
carry the well water to a reservoir for blending with water from other sources is 
desired.  Project will disconnect Well 22 from the system, and install approximately 
3500’ of 16” pipe to connect to the existing 20” fill line to the Well 20 reservoir site in 
Queen Creek Road to both wells.  Will also install a discharge into Queen Creek Wash 
for flushing Well 22 when necessary.

This project does not impact the SDF calculations.

• Coordinate with project WA080.
• Project timing and necessity to be re‐evaluated upon completion of the Integrated 
Water Resources Master Plan in FY12.
• Requires coordination with Arizona Department of Environmental Quality for 
discharge permit.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $94 71 23 0 0 0 0 0 0

Construction Mgmt $67 13 54 0 0 0 0 0 0

Construction $670 0 670 0 0 0 0 0 0

Total Expenses $831 84 747 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $831 84 747 0 0 0 0 0 0

Total Sources $831 84 747 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 1 1 1 1

0 1 1 1 1Total Costs
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2013 ‐ 2018 Capital Improvement Plan

WA088Project #:Direct System Well Conversion
Project Description:

Design and construct a 2.0 MGD well conversion from an existing irrigation use to a 
direct to system well.  Project also requires converting the existing landscape irrigation 
reservoir on the site to be filled from the reclaimed water system, and separation of 
controls into two independent systems.

This project is 100% funded through Water SDFs.  Project expands the system necessary to support new growth in the community.  See 
Financial Information for additional detail.

• An existing irrigation well was purchased in prior years, funded directly through 
Water SDF.
• Well adds 2.0 MGD of capacity to the system, which equates to a total of 3,051 
additional Equivalent Residential Units (ERUs).
• Costs shown in prior years are for legal and staff services to complete agreements 
with affected Homeowner’s Association.
• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $247 12 0 0 210 25 0 0 0

Construction Mgmt $176 14 0 0 10 152 0 0 0

Land/ROW $633 633 0 0 0 0 0 0 0

Construction $1,767 0 0 0 0 1,767 0 0 0

Total Expenses $2,823 659 0 0 220 1,944 0 0 0

Sources: (1,000s)

Water SDF $646 646 0 0 0 0 0 0 0

WRMPC‐2007 Bonds $13 13 0 0 0 0 0 0 0

WRMPC‐Future Bonds $2,164 0 0 0 220 1,944 0 0 0

Total Sources $2,823 659 0 0 220 1,944 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA089Project #:Reservoir #3 Tank Replacement and Site Improvement
Project Description:

Reservoir #3 is an above ground 1MG steel tank.  The initial assessment is for 
replacement of the tank with a new above ground steel tank.  In addition, the 
discharge manifold will be replaced at this site, including valves, pressure gauge and 
flow meter.  Will also add a chlorinator, and Variable Frequency Drives or Soft Starts, 
replace Programmable Logic Controller with Allen Bradley, replace surge tank with 
surge anticipation valve, and replace chain link perimeter fence with block wall.

This project does not impct the SDF calculations.

• Funds shown in prior years are for a condition assessment of the tank, scope and 
costs to be finalized based on assessment.
• Maintenance costs are included in the current water system operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $471 167 304 0 0 0 0 0 0

Construction Mgmt $336 9 327 0 0 0 0 0 0

Construction $3,164 70 3,094 0 0 0 0 0 0

Total Expenses $3,971 246 3,725 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $3,971 246 3,725 0 0 0 0 0 0

Total Sources $3,971 246 3,725 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA090Project #:North WTP Filter Media Replacement
Project Description:

Replace Anthracite filter media with Granulated Activated Carbon (GAC) in filters #1 
through #6, #17 and #18.  Establish a REGEN program for existing GAC filters #7 
through #16.

This project does not impact SDF calculations.

• Funds shown in prior years are for an assessment study to determine full scope of 
services required and costs. 
• Project required to comply with new Stage 2 Disinfection Byproduct regulations.
• Maintenance costs are included in the current water system operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $45 23 22 0 0 0 0 0 0

Construction Mgmt $18 9 9 0 0 0 0 0 0

Construction $320 0 320 0 0 0 0 0 0

Total Expenses $383 32 351 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $383 32 351 0 0 0 0 0 0

Total Sources $383 32 351 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA091Project #:Water Distribution System, Infra & Wtr Loss Assessment
Project Description:

Completion of an in‐depth comprehensive assessment of the Gilbert water distribution 
system, which includes over 1000 miles of pipeline, over 30,000 valves, over 10,000 
hydrants, other related infrastructure.  Results of the study should provide a strategic 
plan for maintenance, including prioritized locations, schedules and funding, and 
should accommodate a transition to paperless asset management technology.

This project does not impact the SDF calculations.

• Maintenance costs are included in the current water system operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $300 0 300 0 0 0 0 0 0

Total Expenses $300 0 300 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $300 0 300 0 0 0 0 0 0

Total Sources $300 0 300 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA092Project #:North WTP Corrosion Rehabilitation
Project Description:

Gilbert’s North Water Treatment Plant has multiple areas where exposed metal 
surfaces are experiencing varying degrees of corrosion.  Areas needing re‐coating 
include clarifiers, filters, bulk storage areas, drying beds, raw water influent trash racks, 
finish water pump station and other exposed metal areas to be identified in the 
scoping stage.

This project does not impact the SDF calculations.

• Maintenance costs are included in the current water system operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 36 0 0 0 0 0 0 0

Construction Mgmt $26 10 16 0 0 0 0 0 0

Construction $260 0 260 0 0 0 0 0 0

Total Expenses $322 46 276 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $322 46 276 0 0 0 0 0 0

Total Sources $322 46 276 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA093Project #:Well Site Upgrades at Various Sites
Project Description:

Upgrades and site improvements at well sites 5, 8, 12 and 14.  All four sites require 
Programmable Logic Controller change out to Allen Bradley.  Sites 5, 8, and 12 need 
Variable Frequency Drives or Soft Starts.  Other improvements include sites 5 & 12: 
Replace entire discharge manifold, replace surge tank with surge anticipation valve, 
install chlorinator, raise fuel tank generator above ground with containment at site 5; 
site 8: Pull and rebuild pumps, motors to be rewound and new bearings; site 14: 
Replace piping from well head to arsenic treatment, new mag meter.

This project does not impact the SDF calculations.

• Maintenance costs are included in the current water system operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $150 0 0 150 0 0 0 0 0

Construction Mgmt $107 0 0 107 0 0 0 0 0

Construction $1,071 0 0 1,071 0 0 0 0 0

Total Expenses $1,328 0 0 1,328 0 0 0 0 0

Sources: (1,000s)

Water Fund $1,328 0 0 1,328 0 0 0 0 0

Total Sources $1,328 0 0 1,328 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA094Project #:Water Rights ‐ Phase II
Project Description:

Acquisition of water rights (lease) for 8,360 acre‐feet of water.

This project is 100% supported through Water Resource SDFs.  Project expands Gilbert's water rights necessary to support new growth 
in the community.  See Financial Informationf or additional detail.

• Project adds 8,360 acre‐feet of water rights to the system, which equates to a total of 
19,122 additional Equivalent Residential Units (ERUs).
• Anticipated cost of surface water rights is $3,500 per acre foot.
• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Land/ROW $29,252 0 0 0 0 29,252 0 0 0

Total Expenses $29,252 0 0 0 0 29,252 0 0 0

Sources: (1,000s)

WRMPC‐Future Bonds $29,252 0 0 0 0 29,252 0 0 0

Total Sources $29,252 0 0 0 0 29,252 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WA097Project #:Arsenic Treatment Facility‐Relocation
Project Description:

Move Arsenic Treatment Facility from Well Site 26 located at 5539 E. Baseline Rd to 
Well Site 28 located at 2820 E. Riggs Rd.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $100 0 100 0 0 0 0 0 0

Construction Mgmt $150 0 150 0 0 0 0 0 0

Construction $700 0 700 0 0 0 0 0 0

Equipment & Furniture $50 0 50 0 0 0 0 0 0

Total Expenses $1,000 0 1,000 0 0 0 0 0 0

Sources: (1,000s)

Water Fund $1,000 0 1,000 0 0 0 0 0 0

Total Sources $1,000 0 1,000 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

Wastewater System Improvements Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

88 0 0 0 533 0 0 0Reclaimed Water Valve Stations WW044 621

0 0 0 162 1,285 0 0 0Relief Sewers WW069 1,447

121 91 0 660 5,729 0 0 0Candlewood Lift Station and Force 
Main

WW070 6,601

0 0 0 0 648 4,861 0 0Germann and Higley ‐ 18" Reclaimed 
Water Main

WW072 5,509

0 0 0 1,219 10,881 18,345 0 0Greenfield Water Reclamation Plant ‐ 
Phase III

WW075 30,445

0 0 0 523 132 5,212 0 0South Recharge Site ‐ Phase II WW077 5,867

0 0 0 104 700 294 0 020 MGD GWRP Reclaimed Wtr Pump 
Station Expansion

WW078 1,098

143 469 0 0 0 0 0 0Santan Lift Station Odor Control 
Conversion

WW080 612

10 0 1,095 0 0 0 0 0Reclaimed Water Reservoir 
Rehabilitation

WW083 1,105

451 0 0 0 0 0 887 0Reclaimed Water Recovery Well WW089 1,338

30 665 0 0 0 0 0 0Lift Station Odor Scrubber 
Replacements

WW091 695

0 177 1,648 0 0 0 0 0EMF 12” Reclaimed Water Line WW092 1,825

0 750 0 0 0 0 0 0Monitor Well Replacements WW093 750

Total Capital Expenses 57,913 843 2,152 2,743 2,668 19,908 28,712 887 0

Capital Sources: (1,000s)

0 0 0 1,983 18,491 28,712 887 0WRMPC‐Future Bonds 50,073

169 1,396 2,743 162 1,285 0 0 0Wastewater Fund 5,755

30 665 0 0 0 0 0 0Wastewater Repl Fund 695

0 0 0 523 132 0 0 0Water SDF 655

644 91 0 0 0 0 0 0Wastewater SDF 735

Total Sources 57,913 843 2,152 2,743 2,668 19,908 28,712 887 0
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2013 ‐ 2018 Capital Improvement Plan

WW044Project #:Reclaimed Water Valve Stations
Project Description:

Design and construction of two pressure reducing valve stations to establish two 
pressure zones in the reclaimed water system.

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to support growth 
within the community.  See Financial Information for additional detail.

• Design was completed in FY09 and then placed on hold pending funds availability.
• Coordinate with ST152 on reserving the necessary area.
• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $89 73 0 0 0 16 0 0 0

Construction Mgmt $43 3 0 0 0 40 0 0 0

Land/ROW $62 12 0 0 0 50 0 0 0

Construction $427 0 0 0 0 427 0 0 0

Total Expenses $621 88 0 0 0 533 0 0 0

Sources: (1,000s)

Wastewater SDF $88 88 0 0 0 0 0 0 0

WRMPC‐Future Bonds $533 0 0 0 0 533 0 0 0

Total Sources $621 88 0 0 0 533 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW069Project #:Relief Sewers
Project Description:

Design and construction of parallel relief sewers to support the wastewater collection 
system.  Project includes an 8” sewer in Warner from the Eastern Canal to Columbus 
Drive and an 8” sewer in Val Vista from Elliot to the powerline corridor.

This project does not impact the SDF calculations.

• Timing of relief sewer construction may be adjusted based on flow monitoring.
• Project scope and timing to be re‐evaluated upon completion of the Integrated 
Water Resources Master Plan in 2012.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $164 0 0 0 139 25 0 0 0

Construction Mgmt $117 0 0 0 23 94 0 0 0

Construction $1,166 0 0 0 0 1,166 0 0 0

Total Expenses $1,447 0 0 0 162 1,285 0 0 0

Sources: (1,000s)

Wastewater Fund $1,447 0 0 0 162 1,285 0 0 0

Total Sources $1,447 0 0 0 162 1,285 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW070Project #:Candlewood Lift Station and Force Main
Project Description:

Replacement of the Candlewood Lift Station to accommodate future flows per the 
Water Resources Master Plan.  Also includes approximately 5,000 feet of 12‐inch force 
main from the lift station east along the Hackamore alignment to meet the existing 
force main at Gilbert Road, to equalize flows between the Neely and Greenfield Water 
Reclamation Plants.

This project is 100% funded through Wastewater SDFs (partially offset by Wastewater Fund contributions).  The project is required to 
support growth within the community.  See Financial Information for additional detail.

• Project timing shall be based on capacity needs and may be adjusted due to 
development in the project area.
• Costs shown in prior years are for a pre‐design study and replacement pumps at the 
existing lift station (wastewater fund component).
• Costs shown in FY14 are for site acquisition.
• Maintenance costs to be determined when project is included in the 5‐year Capital 
Improvement Program.
• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $732 74 0 0 600 58 0 0 0

Construction Mgmt $523 22 0 0 60 441 0 0 0

Land/ROW $100 9 91 0 0 0 0 0 0

Construction $5,246 16 0 0 0 5,230 0 0 0

Total Expenses $6,601 121 91 0 660 5,729 0 0 0

Sources: (1,000s)

Wastewater Fund $16 16 0 0 0 0 0 0 0

Wastewater SDF $196 105 91 0 0 0 0 0 0

WRMPC‐Future Bonds $6,389 0 0 0 660 5,729 0 0 0

Total Sources $6,601 121 91 0 660 5,729 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW072Project #:Germann and Higley ‐ 18" Reclaimed Water Main
Project Description:

Install an 18” reclaimed water main in Higley Road from one half mile north of Ocotillo 
Road to Germann Road and in Germann from Higley one quarter mile to the west.  This 
project is to close a loop in the reclaimed water distribution system.

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to support growth 
within the community.  See Financial Information for additional detail.

• Project timing shall be based on capacity needs and may be adjusted due to 
development in the project area.
• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $622 0 0 0 0 560 62 0 0

Construction Mgmt $444 0 0 0 0 88 356 0 0

Construction $4,443 0 0 0 0 0 4,443 0 0

Total Expenses $5,509 0 0 0 0 648 4,861 0 0

Sources: (1,000s)

WRMPC‐Future Bonds $5,509 0 0 0 0 648 4,861 0 0

Total Sources $5,509 0 0 0 0 648 4,861 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW075Project #:Greenfield Water Reclamation Plant ‐ Phase III
Project Description:

The Greenfield Water Reclamation Plant (GWRP) is a joint use facility with the City of 
Mesa and the Town of Queen Creek, with Mesa acting as Plant Operator.  Design and 
construction of this phase of the GWRP will be completed by 2018 and bring Gilbert's 
share of the capacity to 16 MGD.  Gilbert’s share of the expansion is 8 MGD.  The 
ultimate plant capacity is 42 MGD (approximate shares are Mesa at 18, Queen Creek at 
8, and Gilbert at 16 MGD).  The plant will produce high quality reclaimed water suitable 
for landscape irrigation and groundwater recharge.

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to support growth 
within the community.  See Financial Information for additional detail.

• Gilbert and Mesa have an IGA, and Mesa will be the lead for the project.  Gilbert will 
participate through project overview and financial contribution for its cost share.
• Plant expansion adds 8 MGD of capacity to the system, which equates to a total of 
34,484 additional ERUs.  
• Total project cost is $80,119,000, and will be offset by our partner agencies. City of 
Mesa's cost share will be $34,500,000, and Queen Creek's cost share will be 
$15,174,000.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to start design in FY16 and to be completed in FY18 as 
shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2,064 0 0 0 765 986 313 0 0

Construction Mgmt $2,580 0 0 0 454 865 1,261 0 0

Construction $25,801 0 0 0 0 9,030 16,771 0 0

Total Expenses $30,445 0 0 0 1,219 10,881 18,345 0 0

Sources: (1,000s)

WRMPC‐Future Bonds $30,445 0 0 0 1,219 10,881 18,345 0 0

Total Sources $30,445 0 0 0 1,219 10,881 18,345 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW077Project #:South Recharge Site ‐ Phase II
Project Description:

This project will bring the ultimate recharge capacity to 19 million gallons per day.  In 
addition, it is anticipated that the project will include 4 direct injection wells.  Design 
and construction of the remaining half of the recharge capacity will be coordinated 
with the Phase III expansion of the GWRP (WW075).

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to support growth 
within the community.  See Financial Information for additional detail.

• Water SDFs include $655,000 for raw water pipeline to the site from the Santan Vista 
Water Treatment Plant.
• Includes $803,000 for 4 direct injection wells.
• This project may be adjusted upon completion of the Integrated Water Resources 
Master Plan in 2012.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $655 0 0 0 515 116 24 0 0

Construction Mgmt $474 0 0 0 8 16 450 0 0

Construction $4,738 0 0 0 0 0 4,738 0 0

Total Expenses $5,867 0 0 0 523 132 5,212 0 0

Sources: (1,000s)

Water SDF $655 0 0 0 523 132 0 0 0

WRMPC‐Future Bonds $5,212 0 0 0 0 0 5,212 0 0

Total Sources $5,867 0 0 0 523 132 5,212 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW078Project #:20 MGD GWRP Reclaimed Wtr Pump Station Expansion
Project Description:

Expansion of the 20 MGD pump station located at the reclaimed water reservoir 
adjacent to the Greenfield Water Reclamation Plant.  Improvements include addition of 
one pump and related piping and electrical equipment.

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to support growth 
within the community.  See Financial Information for additional detail.

• Design and construction will be coordinated with the Phase III expansion of the 
GWRP (WW075).
• This project may be adjusted upon completion of the Integrated Water Resources 
Master Plan in 2012.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $124 0 0 0 104 20 0 0 0

Construction Mgmt $89 0 0 0 0 80 9 0 0

Construction $885 0 0 0 0 600 285 0 0

Total Expenses $1,098 0 0 0 104 700 294 0 0

Sources: (1,000s)

WRMPC‐Future Bonds $1,098 0 0 0 104 700 294 0 0

Total Sources $1,098 0 0 0 104 700 294 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW080Project #:Santan Lift Station Odor Control Conversion
Project Description:

Design and construction of the abandonment of the Santan lift station and its 
conversion to an odor control injection facility.  This project includes approximately 
one‐quarter mile of 8‐inch gravity sewer line from the site to Higley Road and north to 
Pecos Road.

This project does  not impact the SDF calculations.

• Project timing to be evaluated annually based on operational need and odor issues.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program, and are partially offset by the current wastewater 
system operating and maintenance budget for the lift station.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $127 110 17 0 0 0 0 0 0

Construction Mgmt $30 23 7 0 0 0 0 0 0

Construction $455 10 445 0 0 0 0 0 0

Total Expenses $612 143 469 0 0 0 0 0 0

Sources: (1,000s)

Wastewater Fund $612 143 469 0 0 0 0 0 0

Total Sources $612 143 469 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW083Project #:Reclaimed Water Reservoir Rehabilitation
Project Description:

This project will rehabilitate two reclaimed water reservoirs by recoating the inside and 
outside of the tanks and making miscellaneous minor repairs.

This project does not impact the SDF calculations.

• Prior year costs are for scope assessment.
• Maintenance costs are included in the current wastewater system operating and 
maintenance budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $110 10 0 100 0 0 0 0 0

Construction $995 0 0 995 0 0 0 0 0

Total Expenses $1,105 10 0 1,095 0 0 0 0 0

Sources: (1,000s)

Wastewater Fund $1,105 10 0 1,095 0 0 0 0 0

Total Sources $1,105 10 0 1,095 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW089Project #:Reclaimed Water Recovery Well
Project Description:

Design and construction of a 750 gallon per minute reclaimed water recovery well at 
Elliot District Park adjacent to the Big League Dreams Sports Park and the SRP power 
line easement.

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to support growth 
within the community.  See Financial Information for additional detail.

• Recovery well is required to meet peak summer irrigation demands for Gilbert's 
reclaimed water distribution system.
• Prior year costs are for well drilling and design of equipping.
• This project may be adjusted upon completion of the Integrated Water Resources 
Master Plan in 2012.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $150 108 0 0 0 0 0 42 0

Construction Mgmt $103 45 0 0 0 0 0 58 0

Construction $1,085 298 0 0 0 0 0 787 0

Total Expenses $1,338 451 0 0 0 0 0 887 0

Sources: (1,000s)

Wastewater SDF $451 451 0 0 0 0 0 0 0

WRMPC‐Future Bonds $887 0 0 0 0 0 0 887 0

Total Sources $1,338 451 0 0 0 0 0 887 0
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2013 ‐ 2018 Capital Improvement Plan

WW091Project #:Lift Station Odor Scrubber Replacements
Project Description:

Design and construct a Bohn Bio filtration system at Gilbert Commons and Crossroads 
Lift Stations for the elimination of gases created by microbial consumption and 
oxidation of the gas components.

This project does ot impact the SDF calculations.

• Costs shown in prior years are for a study to determine full scope and cost of 
improvements required and timing of the implementation.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $130 30 100 0 0 0 0 0 0

Construction Mgmt $40 0 40 0 0 0 0 0 0

Construction $260 0 260 0 0 0 0 0 0

Equipment & Furniture $265 0 265 0 0 0 0 0 0

Total Expenses $695 30 665 0 0 0 0 0 0

Sources: (1,000s)

Wastewater Repl Fund $695 30 665 0 0 0 0 0 0

Total Sources $695 30 665 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW092Project #:EMF 12” Reclaimed Water Line
Project Description:

Install a 12” reclaimed water main along the east side of the East Maricopa Floodway 
to connect existing lines in Chandler Heights Road and Riggs Road to close a system 
loop.

This project does not impact the SDF calculations.

• Requires coordination and easement from the Flood Control District of Maricopa 
County.
• Project costs may be offset by developer contributions.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $184 0 164 20 0 0 0 0 0

Construction Mgmt $131 0 13 118 0 0 0 0 0

Construction $1,310 0 0 1,310 0 0 0 0 0

Equipment & Furniture $200 0 0 200 0 0 0 0 0

Total Expenses $1,825 0 177 1,648 0 0 0 0 0

Sources: (1,000s)

Wastewater Fund $1,825 0 177 1,648 0 0 0 0 0

Total Sources $1,825 0 177 1,648 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

WW093Project #:Monitor Well Replacements
Project Description:

The design and installation of 9 replacement monitoring wells. The original wells 
should be capped in the approved ADEQ/ADWR method, with the "Capped Well" paper 
work filed with ADWR. The replacement wells should be wired to original controls.

This project does not impact the SDF calculations.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $130 0 130 0 0 0 0 0 0

Construction Mgmt $20 0 20 0 0 0 0 0 0

Land/ROW $50 0 50 0 0 0 0 0 0

Construction $550 0 550 0 0 0 0 0 0

Total Expenses $750 0 750 0 0 0 0 0 0

Sources: (1,000s)

Wastewater Fund $750 0 750 0 0 0 0 0 0

Total Sources $750 0 750 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

Parks, Recreation, and Open Space Summary

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Capital Expenses: (1,000s)

0 0 0 0 0 0 8,139 0Freestone Park Expansion (North) PR003 8,139

129 1,616 0 0 0 0 0 0Heritage Trail Middle Segment 
(Consolidated Canal)

PR006 1,745

94 1,173 0 0 0 0 0 0Western Canal Trail PR011 1,267

2,362 0 0 0 0 0 4,305 0Nichols Park at Water Ranch ‐ Phase II PR019 6,667

0 0 0 0 0 0 0 3,196Freestone Skate and Tennis Facility ‐ 
Phase II

PR024 3,196

539 0 0 0 0 0 47,788 0Chandler Heights Lower Basin PR031 48,327

16,715 0 0 0 0 0 0 30,768Rittenhouse District Park PR032 47,483

0 0 0 0 0 0 8,409 0Marathon Trail (East Maricopa 
Floodway)

PR033 8,409

0 0 0 0 0 0 0 1,573Skate Park PR034 1,573

0 0 0 0 0 0 0 66,500Cultural and Education Center PR037 66,500

24 0 0 0 0 0 9,643 0Crossroads Park Activity Center PR039 9,667

0 0 0 0 0 0 0 9,277Freestone Recreation Center Indoor 
Pool

PR042 9,277

0 0 0 30 528 0 0 0Crossroads Park West Bank 
Stabilization

PR053 558

49 543 0 0 0 0 0 0Freestone Ball Field Lighting 
Renovation

PR054 592

0 0 0 0 0 508 0 0Parks and Trails Sign Program PR056 508

0 0 232 2,330 0 0 0 0Urban Lakes Renovation PR057 2,562

0 0 0 0 0 0 5,048 0Rittenhouse Trail PR058 5,048

0 0 0 1,936 0 0 0 0Powerline Trail ‐ Phase IV PR062 1,936

0 0 0 0 0 0 1,497 0McQueen Park ‐ Phase IV PR063 1,497

2,465 0 0 2,696 14,835 0 0 0Hetchler Park PR069 19,996

0 0 0 0 0 0 0 823Riparian Education Center PR071 823

17,929 0 0 0 0 0 0 10,000Special Events Center PR076 27,929

14 212 0 0 0 0 0 0Powerline Trail Drainage at Holliday 
Farms

PR078 226

0 0 0 0 1,396 0 0 0Crossroads Park NE Expansion ‐ Phase 
II

PR079 1,396

0 0 0 0 0 0 8,072 0Campo Verde High School Pool PR081 8,072

0 0 0 0 0 0 0 2,048BMX Facility PR082 2,048

0 0 0 0 0 0 8,873 0South Recharge Site Riparian Park PR083 8,873

0 0 0 0 0 0 1,810 0Santan Vista Trail ‐ Phase II PR084 1,810

4 0 0 0 0 0 4,523 0Santan Vista Trail ‐ Phase II PR085 4,527

13,437 0 0 0 0 0 32,377 0Chandler Heights Upper Basin PR086 45,814
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2013 ‐ 2018 Capital Improvement Plan

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Parks, Recreation, and Open Space Summary

24,822 0 0 0 0 0 25,926 0Southwest Activity Center/Field 
Complex

PR087 50,748

0 0 0 0 0 0 110 0RWCD Pedestrian Crossing PR088 110

10 150 0 0 0 0 0 0Playground/Park Equipment 
Replacements/Upgrades

PR089 160

47 118 0 0 0 0 0 0Freestone Park Basketball Courts PR091 165

0 0 737 0 0 0 0 0Playground Shade Structures ‐ 
Various Locations

PR092 737

0 582 0 0 0 0 2,355 0Trail Crossing Signals – Phase II PR095 2,937

0 0 0 0 0 0 2,215 0School Field Lighting PR096 2,215

0 0 0 0 0 0 1,341 0Santan Vista Trail – Phase IV PR097 1,341

154 589 0 0 0 0 0 0Pool Repairs‐‐Various Locations PR098 743

0 0 500 0 0 0 0 0Trail‐Santan Freeway‐Val Vista to 
Discovery Park

PR101 500

Total Capital Expenses 406,121 78,794 4,983 1,469 6,992 16,759 508 172,431 124,185

Capital Sources: (1,000s)

0 0 0 0 0 0 43,171 88,973Future Bonds 132,144

55,704 0 0 0 0 0 0 0PFMPC‐2009 Bonds 55,704

0 0 0 0 0 0 7,920 0PFMPC‐Future Bonds 7,920

209 298 0 0 0 0 0 02001 GO Bonds 02‐03 507

10,000 0 0 0 0 0 0 02006 GO Bonds 08 10,000

0 0 0 0 0 0 0 2,090Maricopa County FCD 2,090

0 1,570 500 0 0 0 0 0Federal Grant 2,070

0 16 0 0 0 0 0 0Higley USD 16

0 15 0 0 0 0 0 0Chandler USD 15

118 0 0 0 0 0 0 0Developer Contribution 118

68 0 0 0 0 0 0 0Salt River Project 68

0 0 0 0 0 0 100 0City of Mesa 100

0 93 0 0 0 0 0 0Gilbert Public Schools 93

286 3,966 969 4,296 528 508 18,811 3,621General Fund 32,985

10,245 50 0 2,696 16,231 0 101,222 28,678Park SDF 159,122

1,670 0 0 0 0 0 0 0Residential Dev Tax 1,670

650 0 0 0 0 0 0 823Private Fund 1,473

26 0 0 0 0 0 0 0Investment Income 26

Total Sources 406,121 78,976 6,008 1,469 6,992 16,759 508 171,224 124,185
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2013 ‐ 2018 Capital Improvement Plan

Total
Prior 
Years 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 Years

Parks, Recreation, and Open Space Summary

Operations and Maintenance Impact: (1,000s)

2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

0 24 58 58 58Net Additional Operating Cost
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2013 ‐ 2018 Capital Improvement Plan

PR003Project #:Freestone Park Expansion (North)
Project Description:

Completion of the northern portion of Freestone Park including the area north of 
public works, west of the recreation center, and west of the tennis courts.  
Improvements include parking lots, landscaping, irrigation, hardscape, splash pad, 
ramadas, lighted playfields, trails and other amenities. In addition, the project includes 
the design and installation of a pump station and water delivery system to supply 
effluent water from the Freestone lakes south of Juniper to irrigate this area which is 
currently being irrigated with domestic water.

This project does not impact the SDF calculations.

• Master plan revision and public input needed to ensure community needs are met 
and that projects PR024 and PR042 are accounted for.
• Includes storm water retention improvements to mitigate 100‐year flood plain limits 
in Park Grove Estates and Lowe Estates.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $891 0 0 0 0 0 0 891 0

Construction Mgmt $637 0 0 0 0 0 0 637 0

Construction $6,366 0 0 0 0 0 0 6,366 0

Equipment & Furniture $245 0 0 0 0 0 0 245 0

Total Expenses $8,139 0 0 0 0 0 0 8,139 0

Sources: (1,000s)

Future Bonds $6,181 0 0 0 0 0 0 6,181 0

General Fund $1,958 0 0 0 0 0 0 1,958 0

Total Sources $8,139 0 0 0 0 0 0 8,139 0
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2013 ‐ 2018 Capital Improvement Plan

PR006Project #:Heritage Trail Middle Segment (Consolidated Canal)
Project Description:

Multi‐modal canal trail improvements from the Western Canal south to Warner.  
Improvements to include bridge crossing, landscape, concrete pathway, rest areas, 
lighting, and signage (1½ miles).

This project does not impact the SDF calculations.

• Requires coordination with UPRR.
• Contracted service is proposed for landscape and irrigation maintenance.
• The project costs will be reimubursed to the Town of Gilbert as part of SRP's 
Aesthetic Program.
• This project is anticipated to be completed in FY14 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $205 115 90 0 0 0 0 0 0

Construction Mgmt $133 13 120 0 0 0 0 0 0

Land/ROW $99 0 99 0 0 0 0 0 0

Construction $1,308 1 1,307 0 0 0 0 0 0

Total Expenses $1,745 129 1,616 0 0 0 0 0 0

Sources: (1,000s)

General Fund $1,745 129 1,616 0 0 0 0 0 0

Total Sources $1,745 129 1,616 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Insurance 0 1 1 1 1

Utilities 0 1 1 1 1

Contractual Services 0 10 10 10 10

0 12 12 12 12Total Costs
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2013 ‐ 2018 Capital Improvement Plan

PR011Project #:Western Canal Trail
Project Description:

Improvements along the south side of the Western Canal, directly north of Crystal 
Point Estates.  Amenities to include seating areas, shade structures, landscaping, bank 
stabilization, sidewalk and trail improvements (5/8 mile).

This project does not impact the SDF calculations.

• Project includes the only unimproved area between Cooper and Horne along the 
Western Canal.
• Project also includes an area from McQueen Road to 1/2 mile west.
• Contracted service or partnership with existing property management company is 
proposed for landscape and irrigation maintenance.
• The project costs will be reimbursed to the Town of Gilbert as part of SRP's Aesthetic 
Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $205 84 121 0 0 0 0 0 0

Construction Mgmt $75 10 65 0 0 0 0 0 0

Construction $960 0 960 0 0 0 0 0 0

Equipment & Furniture $27 0 27 0 0 0 0 0 0

Total Expenses $1,267 94 1,173 0 0 0 0 0 0

Sources: (1,000s)

Developer Contribution $9 9 0 0 0 0 0 0 0

General Fund $1,252 79 1,173 0 0 0 0 0 0

Investment Income $6 6 0 0 0 0 0 0 0

Total Sources $1,267 94 1,173 0 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 10 10 10 10

Utilities 0 1 1 1 1

Insurance 0 1 1 1 1

0 12 12 12 12Total Costs
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2013 ‐ 2018 Capital Improvement Plan

PR019Project #:Nichols Park at Water Ranch ‐ Phase II
Project Description:

Complete park landscaping, hardscape, and amenities at Nichols Park.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• Phase I completed the open play field in the bottom of the basin area.  Phase II to 
include field lighting.
• Powerline Trail to connect Nichols Park with Santan Vista Trail (Eastern Canal) and 
Riparian Preserve.
• An initial portion of the project was identified as growth‐related and funded through 
Park SDFs.  
• Maintenance costs to be partially offset by user groups and/or concession 
agreements.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• This project is anticipated to be completed in FY18 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $468 4 0 0 0 0 0 464 0

Construction Mgmt $334 0 0 0 0 0 0 334 0

Land/ROW $2,358 2,358 0 0 0 0 0 0 0

Construction $3,343 0 0 0 0 0 0 3,343 0

Equipment & Furniture $164 0 0 0 0 0 0 164 0

Total Expenses $6,667 2,362 0 0 0 0 0 4,305 0

Sources: (1,000s)

Future Bonds $4,139 0 0 0 0 0 0 4,139 0

General Fund $166 0 0 0 0 0 0 166 0

Park SDF $42 42 0 0 0 0 0 0 0

Private Fund $650 650 0 0 0 0 0 0 0

Residential Dev Tax $1,670 1,670 0 0 0 0 0 0 0

Total Sources $6,667 2,362 0 0 0 0 0 4,305 0
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2013 ‐ 2018 Capital Improvement Plan

PR024Project #:Freestone Skate and Tennis Facility ‐ Phase II
Project Description:

This phase involves installation of potential outdoor rink facilities for inline skating and 
four lighted tennis courts.  Project will be constructed next to the existing tennis courts.

This project does not impact the SDF calculations.

• Public input needed to refine scope of project. (number of tennis courts, type and 
size of inline skating facility, etc.)
• This project may be developed through a private public partnership.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $342 0 0 0 0 0 0 0 342

Construction Mgmt $245 0 0 0 0 0 0 0 245

Construction $2,445 0 0 0 0 0 0 0 2,445

Equipment & Furniture $164 0 0 0 0 0 0 0 164

Total Expenses $3,196 0 0 0 0 0 0 0 3,196

Sources: (1,000s)

Future Bonds $3,196 0 0 0 0 0 0 0 3,196

Total Sources $3,196 0 0 0 0 0 0 0 3,196
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2013 ‐ 2018 Capital Improvement Plan

PR031Project #:Chandler Heights Lower Basin
Project Description:

Joint effort with the Flood Control District of Maricopa County, this project will be the 
largest public park assembled in Gilbert.  The land will be designed to serve two 
purposes: flood control and storm water retention, as well as park and recreation 
amenities.  Situated along the East Maricopa Floodway (Superstition‐Santan Corridor 
and Marathon Trail), the park will be a destination facility for a variety of recreation 
pursuits for a regional population.  Project includes the development of 118 acres for 
medium intensity and 121 acres for low intensity park development, and a 350 gallon 
per minute reclaimed water recovery well to meet peak summer irrigation demands. 
Total developable area of the site is approximately 243 acres.

This project is 100% funded through Parks and Recreation SDFs.  This project is required to support growth within the community.  See 
Financial Information for additional detail.

• Refer to (PR086) for upper basin improvements.
• Park SDFs include $539,000 for a water transmission main in Higley Road.  
• Land costs shown are for exclusive perpetual land lease.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2,354 0 0 0 0 0 0 2,354 0

Construction Mgmt $1,763 3 0 0 0 0 0 1,760 0

Land/ROW $7,920 0 0 0 0 0 0 7,920 0

Construction $34,589 536 0 0 0 0 0 34,053 0

Equipment & Furniture $1,701 0 0 0 0 0 0 1,701 0

Total Expenses $48,327 539 0 0 0 0 0 47,788 0

Sources: (1,000s)

Park SDF $40,407 539 0 0 0 0 0 39,868 0

PFMPC‐Future Bonds $7,920 0 0 0 0 0 0 7,920 0

Total Sources $48,327 539 0 0 0 0 0 47,788 0
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2013 ‐ 2018 Capital Improvement Plan

PR032Project #:Rittenhouse District Park
Project Description:

Joint effort with the Flood Control District of Maricopa County (FCDMC) and Gilbert on 
165 acres.  The basin will be designed to serve two purposes: Flood control/storm 
water retention as well as park and recreation amenities.  The basin is bordered by the 
East Maricopa Floodway (EMF), Power Road and the Union Pacific Rail 
Road/Rittenhouse alignment.  Park and Recreation amenity development to occur at 
completion of FCDMC construction includes 18 acres for high intensity, 115 acres for 
medium intensity, and 32 acres for low intensity uses. Includes approximately 1500’ of 
16” reclaimed water line along the EMF from Pecos Rd for irrigation, and 350 GPM 
reclaimed water recovery for peak irrigation demands.

This project is funded through Parks and Recreation SDFs (partially offset by County Contribution).  The project is required to support 
growth within the community.  See Financial Information for additional detail.

• Coordinate with projects WW042 and ST103.
• Park SDFs include $2,355,000 for improvements to Power Road in FY12.  
Improvement of arterial street frontage is required of all new development in the 
community.
• Land costs shown are for exclusive perpetual land lease and Power Road right‐of‐way.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY20 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2,497 269 0 0 0 0 0 0 2,228

Construction Mgmt $27,578 1,899 0 0 0 0 0 0 25,679

Construction Mgmt $1,873 203 0 0 0 0 0 0 1,670

Land/ROW $14,344 14,344 0 0 0 0 0 0 0

Equipment & Furniture $1,191 0 0 0 0 0 0 0 1,191

Total Expenses $47,483 16,715 0 0 0 0 0 0 30,768

Sources: (1,000s)

Maricopa County FCD $2,090 0 0 0 0 0 0 0 2,090

Park SDF $35,125 6,447 0 0 0 0 0 0 28,678

PFMPC‐2009 Bonds $10,268 10,268 0 0 0 0 0 0 0

Total Sources $47,483 16,715 0 0 0 0 0 0 30,768

198 of 254 Parks, Recreation, and Open Space

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

PR033Project #:Marathon Trail (East Maricopa Floodway)
Project Description:

Eight miles of trail development along the East Maricopa Floodway.  Improvements to 
include typical hard and soft trail surfaces, benches, shade ramadas, water fountains, 
signage, limited lighting, etc.  To be developed in partnership with the Flood Control 
District of Maricopa County.  (Also known as the Superstition‐Santan Corridor).

This project does not impact the SDF calculations.

• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $912 0 0 0 0 0 0 912 0

Construction Mgmt $652 0 0 0 0 0 0 652 0

Construction $6,517 0 0 0 0 0 0 6,517 0

Equipment & Furniture $328 0 0 0 0 0 0 328 0

Total Expenses $8,409 0 0 0 0 0 0 8,409 0

Sources: (1,000s)

Developer Contribution $89 89 0 0 0 0 0 0 0

General Fund $8,320 0 0 0 0 0 0 8,320 0

Total Sources $8,409 89 0 0 0 0 0 8,320 0
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2013 ‐ 2018 Capital Improvement Plan

PR034Project #:Skate Park
Project Description:

Construction of an outdoor facility for skate boarders and in‐line skating activities.  The 
location will be determined at a later date.

This project does not impact the SDF calculations.

• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed by build‐out in FY27.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $168 0 0 0 0 0 0 0 168

Construction Mgmt $120 0 0 0 0 0 0 0 120

Construction $1,203 0 0 0 0 0 0 0 1,203

Equipment & Furniture $82 0 0 0 0 0 0 0 82

Total Expenses $1,573 0 0 0 0 0 0 0 1,573

Sources: (1,000s)

General Fund $1,573 0 0 0 0 0 0 0 1,573

Total Sources $1,573 0 0 0 0 0 0 0 1,573
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2013 ‐ 2018 Capital Improvement Plan

PR037Project #:Cultural and Education Center
Project Description:

The cultural and education center is anticipated to include instructional studios and 
specialized facilities for all aspects of the arts, including visual, musical, sculpture, and 
performing arts.  A community auditorium is anticipated to be included, which can also 
be used as a gallery and entertainment forum for concerts, etc.

This project does not impact the SDF calculations.

• No site has been selected.  It is anticipated that other partners can be secured to help 
contribute toward the construction of the project.
• Land cost assumes a 10 acre site requirement.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $5,000 0 0 0 0 0 0 0 5,000

Construction Mgmt $4,000 0 0 0 0 0 0 0 4,000

Land/ROW $2,500 0 0 0 0 0 0 0 2,500

Construction $50,000 0 0 0 0 0 0 0 50,000

Equipment & Furniture $5,000 0 0 0 0 0 0 0 5,000

Total Expenses $66,500 0 0 0 0 0 0 0 66,500

Sources: (1,000s)

Future Bonds $66,500 0 0 0 0 0 0 0 66,500

Total Sources $66,500 0 0 0 0 0 0 0 66,500
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2013 ‐ 2018 Capital Improvement Plan

PR039Project #:Crossroads Park Activity Center
Project Description:

Design and construction of a 25,000 square foot activity center which includes 
gymnasium, classrooms, multi‐purpose rooms, lobby area, offices, parking, etc.

This project does not impact the SDF calculations.

• Includes the development of 10 acres for medium intensity park development and 
roadway improvements.
• Costs offset by contributions from Salt River Project and related investment income.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY20 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,025 24 0 0 0 0 0 1,001 0

Construction Mgmt $732 0 0 0 0 0 0 732 0

Construction $7,320 0 0 0 0 0 0 7,320 0

Equipment & Furniture $590 0 0 0 0 0 0 590 0

Total Expenses $9,667 24 0 0 0 0 0 9,643 0

Sources: (1,000s)

Future Bonds $9,594 0 0 0 0 0 0 9,594 0

Investment Income $5 5 0 0 0 0 0 0 0

Salt River Project $68 68 0 0 0 0 0 0 0

Total Sources $9,667 73 0 0 0 0 0 9,594 0
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2013 ‐ 2018 Capital Improvement Plan

PR042Project #:Freestone Recreation Center Indoor Pool
Project Description:

Programmed to be built on the west side of the Freestone Recreation Center, this 
indoor facility will include an 8‐lane, 25‐yard competition pool, as well as water slides, 
zero depth areas, and various other contemporary leisure pool amenities.

This project does not impact the SDF calculations.

• Space has been “master‐planned” for the west side of the Freestone Recreation 
Center, with connections to the Center’s locker rooms.
• This will serve as the first public, indoor, year‐round swimming facility for Gilbert.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,038 0 0 0 0 0 0 0 1,038

Construction Mgmt $742 0 0 0 0 0 0 0 742

Construction $7,415 0 0 0 0 0 0 0 7,415

Equipment & Furniture $82 0 0 0 0 0 0 0 82

Total Expenses $9,277 0 0 0 0 0 0 0 9,277

Sources: (1,000s)

Future Bonds $9,277 0 0 0 0 0 0 0 9,277

Total Sources $9,277 0 0 0 0 0 0 0 9,277
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2013 ‐ 2018 Capital Improvement Plan

PR053Project #:Crossroads Park West Bank Stabilization
Project Description:

Develop approach to remedy the on‐going erosion of the basin slope at the west bank 
of Crossroads Lake.  Erosion of the earthen slope deposits soil, vegetation and debris 
into the lake, impacting water quality and the lake's ecosystem.  Stabilize the slope to 
include the backfilling of fissures and terracing or other measures to retain soil and 
plant material.

This project does not impact the SDF calculations.

• Slope stabilization study is to be conducted in FY16 Design and construction costs 
shall be updated upon completion of the study.
• Coordinate with project PR057.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $90 0 0 0 30 60 0 0 0

Construction Mgmt $43 0 0 0 0 43 0 0 0

Construction $425 0 0 0 0 425 0 0 0

Total Expenses $558 0 0 0 30 528 0 0 0

Sources: (1,000s)

General Fund $558 0 0 0 30 528 0 0 0

Total Sources $558 0 0 0 30 528 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR054Project #:Freestone Ball Field Lighting Renovation
Project Description:

The existing light poles and fixtures were installed at Freestone District Park in 1988.  
Renovate and/or replace aging ball field lighting system for all four fields of the ball 
field complex with new lighting fixtures, light poles and related equipment as needed.  
Install a lighting "package" that is in compliance with local ordinances, is more efficient 
and emits less light spillage and glare to nearby residential neighborhoods.

This project does not impact the SDF calculations.

• Maintenance costs are included in the current parks operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $50 45 5 0 0 0 0 0 0

Construction Mgmt $15 4 11 0 0 0 0 0 0

Construction $527 0 527 0 0 0 0 0 0

Total Expenses $592 49 543 0 0 0 0 0 0

Sources: (1,000s)

General Fund $592 49 543 0 0 0 0 0 0

Total Sources $592 49 543 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR056Project #:Parks and Trails Sign Program
Project Description:

Develop standards, theme and details for directional, information and interpretive 
signage and install as needed.  Standardized signage is needed for parks and trails 
throughout Gilbert to include all District and Neighborhood Parks and the central trail 
system.  The trail system includes all canal trail corridors (Heritage and Santan Trails), 
and the east‐west powerline corridor (Powerline Trail).

This project does not impact the SDF calculations.

• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $57 0 0 0 0 0 57 0 0

Construction Mgmt $41 0 0 0 0 0 41 0 0

Construction $410 0 0 0 0 0 410 0 0

Total Expenses $508 0 0 0 0 0 508 0 0

Sources: (1,000s)

General Fund $508 0 0 0 0 0 508 0 0

Total Sources $508 0 0 0 0 0 508 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR057Project #:Urban Lakes Renovation
Project Description:

Dredge the lake bottoms and renovate the urban lakes at Freestone and Crossroads 
District Parks, McQueen Activity Center, Discovery Park, and Cosmo Dog Park.  
Crossroads Lake is approximately 4.6 surface acres and the two lakes at Freestone are 
two and three surface acres respectively.  The lakes have accumulated quantities of 
biomass, sludge, and debris, impacting water quality and the balance of the lake 
ecosystem.

This project does not impact the SDF calculations.

• This estimate provides for 3’ of dredging at the existing lakes.
• Coordinate with project PR053.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $252 0 0 172 80 0 0 0 0

Construction Mgmt $210 0 0 60 150 0 0 0 0

Construction $2,100 0 0 0 2,100 0 0 0 0

Total Expenses $2,562 0 0 232 2,330 0 0 0 0

Sources: (1,000s)

General Fund $2,562 0 0 232 2,330 0 0 0 0

Total Sources $2,562 0 0 232 2,330 0 0 0 0

207 of 254 Parks, Recreation, and Open Space

JocelynS
Text Box
Table of Contents



2013 ‐ 2018 Capital Improvement Plan

PR058Project #:Rittenhouse Trail
Project Description:

Construction of a multi‐use trail from Power to Williams Field, along the old 
Rittenhouse Road alignment.  The trail will consist of a 10’ wide concrete walk, a 6’ 
landscaped area, and a 10’ wide decomposed granite path.  Benches, kiosks, and 
interpretive signage will be included along the trail.  Frontage along Power Ranch to be 
completed by developer.

This project does not impact the SDF calculations.

• Includes approximately 1.4 miles of overhead utility conversion.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• This project is anticipated to be completed in FY21 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $570 0 0 0 0 0 0 570 0

Construction Mgmt $407 0 0 0 0 0 0 407 0

Construction $4,071 0 0 0 0 0 0 4,071 0

Total Expenses $5,048 0 0 0 0 0 0 5,048 0

Sources: (1,000s)

General Fund $5,048 0 0 0 0 0 0 5,048 0

Total Sources $5,048 0 0 0 0 0 0 5,048 0
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2013 ‐ 2018 Capital Improvement Plan

PR062Project #:Powerline Trail ‐ Phase IV
Project Description:

Multi‐use trail improvements between Val Vista and Greenfield along the alignment of 
the powerline easement, which is located midway between Guadalupe and Elliot.

This project does not impact the SDF calculations.

• Includes piping 1,300 feet of irrigation lateral.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• This project is anticipated to be completed in FY16 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $195 0 0 0 195 0 0 0 0

Construction Mgmt $139 0 0 0 139 0 0 0 0

Land/ROW $210 0 0 0 210 0 0 0 0

Construction $1,392 0 0 0 1,392 0 0 0 0

Total Expenses $1,936 0 0 0 1,936 0 0 0 0

Sources: (1,000s)

General Fund $1,936 0 0 0 1,936 0 0 0 0

Total Sources $1,936 0 0 0 1,936 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Insurance 0 0 1 1 1

Utilities 0 0 1 1 1

Contractual Services 0 0 1 1 1

0 0 3 3 3Total Costs
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2013 ‐ 2018 Capital Improvement Plan

PR063Project #:McQueen Park ‐ Phase IV
Project Description:

McQueen Park improvements including additional lighting to existing fields, play 
structures, ramadas, drinking fountains, and pedestal grills at various locations.

This project does not impact the SDF calculations.

• This project is anticipated to be completed in FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $149 0 0 0 0 0 0 149 0

Construction Mgmt $106 0 0 0 0 0 0 106 0

Construction $1,065 0 0 0 0 0 0 1,065 0

Equipment & Furniture $177 0 0 0 0 0 0 177 0

Total Expenses $1,497 0 0 0 0 0 0 1,497 0

Sources: (1,000s)

Future Bonds $1,439 0 0 0 0 0 0 1,439 0

General Fund $58 0 0 0 0 0 0 58 0

Total Sources $1,497 0 0 0 0 0 0 1,497 0
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2013 ‐ 2018 Capital Improvement Plan

PR069Project #:Hetchler Park
Project Description:

Development of the 55 acres surrounding the Greenfield Water Reclamation Plant and 
South Area Service Center.  Typical improvements to include ball fields, sports courts, 
concession building, lake, interior roadways, parking lots, landscaping, hardscape, 
ramadas, play areas, restrooms, lighting, etc.  South Area Service Center improvements 
included a parks and maintenance facility, storage areas, and pro‐rata share of general 
site improvements.

This project is 100% funded through Parks and Recreation SDFs.  This project is required to support growth within the community.  See 
Financial Information for additional detail.

• Prior years expense includes $509,000 for improvements to Queen Creek Road 
(ST081).  Improvement of arterial street frontage is required of all new development in 
the community.
• Prior years expense includes $1,956,000 for the Park facilities component of the 
adjacent South Area Service Center.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2,172 270 0 0 1,289 613 0 0 0

Construction Mgmt $1,562 221 0 0 130 1,211 0 0 0

Construction $15,578 1,974 0 0 1,277 12,327 0 0 0

Equipment & Furniture $684 0 0 0 0 684 0 0 0

Total Expenses $19,996 2,465 0 0 2,696 14,835 0 0 0

Sources: (1,000s)

Park SDF $19,996 2,465 0 0 2,696 14,835 0 0 0

Total Sources $19,996 2,465 0 0 2,696 14,835 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR071Project #:Riparian Education Center
Project Description:

To be developed on the grounds at a Riparian Preserve.  Center will house educational 
displays, classrooms, office space, exhibit space and restrooms.  Center will be 
approximately 5,000 square feet.

This project does not impact the SDF calculations.

• Current Riparian Institute staff to be headquartered in the Center.  Design has been 
donated and permits secured.  Construction resources are scheduled to be from 
private sources.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $90 0 0 0 0 0 0 0 90

Construction Mgmt $64 0 0 0 0 0 0 0 64

Construction $636 0 0 0 0 0 0 0 636

Equipment & Furniture $33 0 0 0 0 0 0 0 33

Total Expenses $823 0 0 0 0 0 0 0 823

Sources: (1,000s)

Private Fund $823 0 0 0 0 0 0 0 823

Total Sources $823 0 0 0 0 0 0 0 823
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2013 ‐ 2018 Capital Improvement Plan

PR076Project #:Special Events Center
Project Description:

Design and construction of a special events center located on 63 acres at the 
southwest corner of Germann and Greenfield.

This project does not impact the SDF calculations.

• Project costs shown in prior years represent the acquisition of 63 acres of land.  Costs 
shown in beyond 5 represent facility development and construction costs.
• Includes 3 acre site for water reservoir and pump station (WA062).
• The project budget will be adjusted once the scope is defined.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• This project is anticipated to be completed by build‐out in FY27.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,136 7 0 0 0 0 0 0 1,129

Construction Mgmt $829 23 0 0 0 0 0 0 806

Land/ROW $17,899 17,899 0 0 0 0 0 0 0

Construction $8,065 0 0 0 0 0 0 0 8,065

Total Expenses $27,929 17,929 0 0 0 0 0 0 10,000

Sources: (1,000s)

2006 GO Bonds 08 $10,000 10,000 0 0 0 0 0 0 0

Future Bonds $10,000 0 0 0 0 0 0 0 10,000

PFMPC‐2009 Bonds $7,929 7,929 0 0 0 0 0 0 0

Total Sources $27,929 17,929 0 0 0 0 0 0 10,000
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2013 ‐ 2018 Capital Improvement Plan

PR078Project #:Powerline Trail Drainage at Holliday Farms
Project Description:

Grading and drainage improvements along the Powerline Trail adjacent to the Holiday 
Farms subdivision to prevent damage to the landscaping, walls and retention basins 
after rainfall.

This project does not impact the SDF calculations.

• Includes storm drain and catch basin renovation.
• Maintenance costs are included in the current parks operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $37 13 24 0 0 0 0 0 0

Construction Mgmt $19 1 18 0 0 0 0 0 0

Construction $170 0 170 0 0 0 0 0 0

Total Expenses $226 14 212 0 0 0 0 0 0

Sources: (1,000s)

General Fund $226 14 212 0 0 0 0 0 0

Total Sources $226 14 212 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR079Project #:Crossroads Park NE Expansion ‐ Phase II
Project Description:

Development of approximately 6 acres east of the Polar Ice facility for medium 
intensity park improvements.

This project is 100% funded through Parks and Recreation SDFs.  This project is required to support growth within the community.  See 
Financial Information for additional detail.

• This project is anticipated to be completed in FY17 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $127 0 0 0 0 127 0 0 0

Construction Mgmt $91 0 0 0 0 91 0 0 0

Construction $910 0 0 0 0 910 0 0 0

Equipment & Furniture $268 0 0 0 0 268 0 0 0

Total Expenses $1,396 0 0 0 0 1,396 0 0 0

Sources: (1,000s)

Park SDF $1,396 0 0 0 0 1,396 0 0 0

Total Sources $1,396 0 0 0 0 1,396 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR081Project #:Campo Verde High School Pool
Project Description:

Construction of an outdoor swimming pool at Campo Verde High School.

This project is 100% funded through Parks and Recreation SDFs.  This project is required to support growth within the community.  See 
Financial Information for additional detail.

• An IGA is required with the Gilbert Public Schools.
• This project assumes that Gilbert Public Schools will reserve the appropriate sized site.
• Includes $1,462,188 for additional amenities such as a water slide and splash pool.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.
• The project is anticipated to be completed in FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $896 0 0 0 0 0 0 896 0

Construction Mgmt $640 0 0 0 0 0 0 640 0

Construction $6,401 0 0 0 0 0 0 6,401 0

Equipment & Furniture $135 0 0 0 0 0 0 135 0

Total Expenses $8,072 0 0 0 0 0 0 8,072 0

Sources: (1,000s)

Park SDF $8,072 0 0 0 0 0 0 8,072 0

Total Sources $8,072 0 0 0 0 0 0 8,072 0
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2013 ‐ 2018 Capital Improvement Plan

PR082Project #:BMX Facility
Project Description:

Design and construction of a bicycle motocross facility on approximately 2 acres.

This project does not impact the SDF calculations.

• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Program.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $225 0 0 0 0 0 0 0 225

Construction Mgmt $160 0 0 0 0 0 0 0 160

Construction $1,604 0 0 0 0 0 0 0 1,604

Equipment & Furniture $59 0 0 0 0 0 0 0 59

Total Expenses $2,048 0 0 0 0 0 0 0 2,048

Sources: (1,000s)

General Fund $2,048 0 0 0 0 0 0 0 2,048

Total Sources $2,048 0 0 0 0 0 0 0 2,048
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2013 ‐ 2018 Capital Improvement Plan

PR083Project #:South Recharge Site Riparian Park
Project Description:

A 140‐acre site at the northeast corner of Ocotillo Road and Higley Road developed 
similar in design to the Riparian Preserve located on Guadalupe Road.

This project does not impact the SDF calculations.

• Coordinate with project WW077.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.
• The project is anticipated to be completed by FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $1,002 0 0 0 0 0 0 1,002 0

Construction Mgmt $716 0 0 0 0 0 0 716 0

Construction $7,155 0 0 0 0 0 0 7,155 0

Total Expenses $8,873 0 0 0 0 0 0 8,873 0

Sources: (1,000s)

Future Bonds $8,873 0 0 0 0 0 0 8,873 0

Total Sources $8,873 0 0 0 0 0 0 8,873 0
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2013 ‐ 2018 Capital Improvement Plan

PR084Project #:Santan Vista Trail ‐ Phase II
Project Description:

Multi‐modal Canal trail improvements along the Eastern Canal from Baseline south to 
Germann.  Phase II includes improvements from Warner to Ray to include landscaping, 
irrigation, concrete pathway, rest areas, lighting, interpretive kiosks, and signage.  
Requires coordination with UPRR for crossing of railroad.

This project does not impact the SDF calculations.

• Requires coordination with UPRR for crossing of railroad.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.
• The project is anticipated to be completed by FY24 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $204 0 0 0 0 0 0 204 0

Construction Mgmt $146 0 0 0 0 0 0 146 0

Construction $1,460 0 0 0 0 0 0 1,460 0

Total Expenses $1,810 0 0 0 0 0 0 1,810 0

Sources: (1,000s)

General Fund $1,810 0 0 0 0 0 0 1,810 0

Total Sources $1,810 0 0 0 0 0 0 1,810 0
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2013 ‐ 2018 Capital Improvement Plan

PR085Project #:Santan Vista Trail ‐ Phase II
Project Description:

Multi‐modal Canal trail improvements along the Eastern Canal from Baseline south to 
Germann.  Phase II includes improvements from Warner to Ray to include landscaping, 
irrigation, concrete pathway, rest areas, lighting, interpretive kiosks, and signage.

This project does not impact the SDF calculations.

• Project costs are offset by contributions from developer and investment income.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.
• The project is anticipated to be completed by FY24 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $511 4 0 0 0 0 0 507 0

Construction Mgmt $365 0 0 0 0 0 0 365 0

Construction $3,651 0 0 0 0 0 0 3,651 0

Total Expenses $4,527 4 0 0 0 0 0 4,523 0

Sources: (1,000s)

Developer Contribution $20 20 0 0 0 0 0 0 0

Future Bonds $4,492 0 0 0 0 0 0 4,492 0

Investment Income $15 15 0 0 0 0 0 0 0

Total Sources $4,527 35 0 0 0 0 0 4,492 0
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2013 ‐ 2018 Capital Improvement Plan

PR086Project #:Chandler Heights Upper Basin
Project Description:

Design and construction of a recreation center, indoor pool, multi‐use fields, sport 
courts, parking, lighting, landscaping, etc. on the 47 acres located north of the 
Chandler Heights Basin, and 9 acres located at the northwest corner of Ocotillo and 
Higley.

This project is funded through Parks and Recreation SDFs (partially offset by General Fund contributions and Future Bonds).  This 
project is required to support growth within the community.  See Financial Information for additional detail.

• Project costs shown in Prior Years represent the cost of acquisition of 56 acres of 
land.  Costs shown in beyond 5 represent facility development and construction costs.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.
• The project is anticipated to be completed by FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $3,113 1 0 0 0 0 0 3,112 0

Construction Mgmt $2,093 17 0 0 0 0 0 2,076 0

Land/ROW $13,419 13,419 0 0 0 0 0 0 0

Construction $25,942 0 0 0 0 0 0 25,942 0

Equipment & Furniture $1,247 0 0 0 0 0 0 1,247 0

Total Expenses $45,814 13,437 0 0 0 0 0 32,377 0

Sources: (1,000s)

Park SDF $32,394 17 0 0 0 0 0 32,377 0

PFMPC‐2009 Bonds $13,420 13,420 0 0 0 0 0 0 0

Total Sources $45,814 13,437 0 0 0 0 0 32,377 0
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2013 ‐ 2018 Capital Improvement Plan

PR087Project #:Southwest Activity Center/Field Complex
Project Description:

Design and construction of an activity center similar to the McQueen Park facility with 
ball fields, sport courts, multi‐use fields, lake, ramadas, lighting, parking, landscaping, 
etc. on approximately 80 acres.

This project is funded through Parks and Recreation SDFs (partially offset by General Fund contributions and Future Bonds).  This 
project is required to support growth within the community.  See Financial Information for additional detail.

• Park SDFs include $810,000 in prior years for improvements to Chandler Heights 
(ST076).  
• Land acquisition was funded through the issuance of debt.  
• The project was added to the program after FY01 and Growth/Non‐growth allocation 
is based on the percentage of residential build‐out remaining in 2001 (32.7% Non‐
growth/67.3% Growth).
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• The project is anticipated to be completed by FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $2,587 115 0 0 0 0 0 2,472 0

Construction Mgmt $1,772 124 0 0 0 0 0 1,648 0

Land/ROW $24,053 24,053 0 0 0 0 0 0 0

Construction $21,168 530 0 0 0 0 0 20,638 0

Equipment & Furniture $1,168 0 0 0 0 0 0 1,168 0

Total Expenses $50,748 24,822 0 0 0 0 0 25,926 0

Sources: (1,000s)

Future Bonds $8,453 0 0 0 0 0 0 8,453 0

Park SDF $18,208 735 0 0 0 0 0 17,473 0

PFMPC‐2009 Bonds $24,087 24,087 0 0 0 0 0 0 0

Total Sources $50,748 24,822 0 0 0 0 0 25,926 0
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2013 ‐ 2018 Capital Improvement Plan

PR088Project #:RWCD Pedestrian Crossing
Project Description:

Construction of a crossing of the RWCD tail‐water ditch adjacent to the existing Eastern 
Canal Crossing to complete neighborhood connectivity and enhance safety for trail 
users in the area southeast of Greenfield Junior High and Elementary schools.

This project does not impact the SDF calculations.

• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $17 0 0 0 0 0 0 17 0

Construction Mgmt $11 0 0 0 0 0 0 11 0

Construction $82 0 0 0 0 0 0 82 0

Total Expenses $110 0 0 0 0 0 0 110 0

Sources: (1,000s)

General Fund $110 0 0 0 0 0 0 110 0

Total Sources $110 0 0 0 0 0 0 110 0
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2013 ‐ 2018 Capital Improvement Plan

PR089Project #:Playground/Park Equipment Replacements/Upgrades
Project Description:

Remove and replace play structures, and replace or upgrade miscellaneous park 
equipment at Freestone Park

This project does not impact the SDF calculations.

• Maintenance costs are included in the current parks operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $17 6 11 0 0 0 0 0 0

Construction Mgmt $10 4 6 0 0 0 0 0 0

Construction $133 0 133 0 0 0 0 0 0

Total Expenses $160 10 150 0 0 0 0 0 0

Sources: (1,000s)

2001 GO Bonds 02‐03 $160 10 150 0 0 0 0 0 0

Total Sources $160 10 150 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR091Project #:Freestone Park Basketball Courts
Project Description:

Replacement of four existing basketball courts at Freestone Park with new courts on 
post‐tensioned slabs.

This project does not impact the SDF calculations.

• Maintenance costs are included in the current parks operating and maintenance 
budget.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $16 13 3 0 0 0 0 0 0

Construction Mgmt $5 3 2 0 0 0 0 0 0

Construction $129 29 100 0 0 0 0 0 0

Total Expenses $150 45 105 0 0 0 0 0 0

Sources: (1,000s)

2001 GO Bonds 02‐03 $150 45 105 0 0 0 0 0 0

Total Sources $150 45 105 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR092Project #:Playground Shade Structures ‐ Various Locations
Project Description:

Install shade structures over playground equipment at 22 locations in Gilbert parks.

This project does not impact the SDF calculations.

• Locations to be identified by Community Services Department staff.
• Professional services and construction management cost adjusted to reflect 
procurement emphasis of work involved.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $36 0 0 36 0 0 0 0 0

Construction Mgmt $33 0 0 33 0 0 0 0 0

Construction $668 0 0 668 0 0 0 0 0

Total Expenses $737 0 0 737 0 0 0 0 0

Sources: (1,000s)

General Fund $737 0 0 737 0 0 0 0 0

Total Sources $737 0 0 737 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 0 5 5 5

0 0 5 5 5Total Costs
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2013 ‐ 2018 Capital Improvement Plan

PR095Project #:Trail Crossing Signals – Phase II
Project Description:

Signalization of trail crossings at locations to be determined as needed.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to support growth 
within the community.  See Financial Information for additional detail.

• Two of the crossings will be shared 25% by the City of Mesa.
• First two groups of five (5) signals per group are under design through the Maricopa 
Association of Governments (MAG) using Bicycle Design Assistance grants.
• Future costs are supported by Parks and Recreation SDFs partially offset by 
contributions from the City of Mesa and a federal CMAQ grant.
• SRP Aesthetic Fund Program will be evaluated to offset construction costs.
• Signal installation is subject to change based upon traffic warrant studies.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $232 0 10 0 0 0 0 222 0

Construction Mgmt $129 0 10 0 0 0 0 119 0

Construction $2,576 0 562 0 0 0 0 2,014 0

Total Expenses $2,937 0 582 0 0 0 0 2,355 0

Sources: (1,000s)

City of Mesa $100 0 0 0 0 0 0 100 0

Federal Grant $1,570 0 1,570 0 0 0 0 0 0

Park SDF $1,267 0 50 0 0 0 0 1,217 0

Total Sources $2,937 0 1,620 0 0 0 0 1,317 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Utilities 0 0 10 10 10

Supplies 0 0 10 10 10

0 0 20 20 20Total Costs
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2013 ‐ 2018 Capital Improvement Plan

PR096Project #:School Field Lighting
Project Description:

Project will provide lighting of fields for selected Gilbert, Higley and Chandler schools.  
This project is designed to provide additional lighted playing fields for the team sports 
through joint utilization efforts.  Locations will be determined as growth and field use 
dictate.

This project is 100% funded through Park and Recreation SDFs.  This project is required to support growth within the community.  See 
Financial Information for additional detail.

• The school grounds lights are assumed to be operated and maintained by the 
respective district in accordance with their field use policies.
• This project is anticipated to be completed in FY22 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $250 0 0 0 0 0 0 250 0

Construction Mgmt $179 0 0 0 0 0 0 179 0

Construction $1,786 0 0 0 0 0 0 1,786 0

Total Expenses $2,215 0 0 0 0 0 0 2,215 0

Sources: (1,000s)

Park SDF $2,215 0 0 0 0 0 0 2,215 0

Total Sources $2,215 0 0 0 0 0 0 2,215 0
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2013 ‐ 2018 Capital Improvement Plan

PR097Project #:Santan Vista Trail – Phase IV
Project Description:

Multi‐modal canal trail improvements along the Eastern Canal from Baseline, south to 
Germann.  Phase IV includes improvements from Baseline to Guadalupe to include 
concrete pathway, lighting, landscaping, irrigation, rest areas, interpretive kiosks, and 
signage.

This project does not impact the SDF calculations.

• Project design was previously completed under PR029.
• Project costs may be offset by future Congestion Mitigation Air Quality (CMAQ) 
funding.
• Project scope and priority to be re‐evaluated upon completion of the 2013 Parks 
Master Plan.
• Maintenance costs to be determined when the project is included in the 5‐year 
Capital Improvement Plan.
• The project is anticipated to be completed by FY19 as shown below.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $83 0 0 0 0 0 0 83 0

Construction Mgmt $114 0 0 0 0 0 0 114 0

Construction $1,144 0 0 0 0 0 0 1,144 0

Total Expenses $1,341 0 0 0 0 0 0 1,341 0

Sources: (1,000s)

General Fund $1,341 0 0 0 0 0 0 1,341 0

Total Sources $1,341 0 0 0 0 0 0 1,341 0
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2013 ‐ 2018 Capital Improvement Plan

PR098Project #:Pool Repairs‐‐Various Locations
Project Description:

Pool repairs at Mesquite Aquatic Center, Greenfield, Perry and Williams Field Pools.  All 
four pool sites require Virginia Graeme Baker Act (VGBA) drain cover 
modification/replacement and sump work.  Mesquite Aquatic Center repairs include 
concrete decking repair, pool plaster replacement, shower room repairs, cool decking 
replacement, paint steps and slide tower repairs.

This project does not impact the SDF calculations.

• As these repairs are made at the four pool sites‐‐Mesquite Aquatic Center, 
Greenfield, Perry and Williams Field Pools, project costs will be located at 
130500.50030102, 50030103, 50030104, and 50030105 respectively.
• FY14 construction costs are for the repairs at Mesquite Aquatic Center.  Gilbert Public 
School's cost share will be 50% and will be reimbursed after completion of project.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $34 17 17 0 0 0 0 0 0

Construction Mgmt $12 10 2 0 0 0 0 0 0

Construction $697 127 570 0 0 0 0 0 0

Total Expenses $743 154 589 0 0 0 0 0 0

Sources: (1,000s)

2001 GO Bonds 02‐03 $197 154 43 0 0 0 0 0 0

Chandler USD $15 0 15 0 0 0 0 0 0

General Fund $422 0 422 0 0 0 0 0 0

Gilbert Public Schools $93 0 93 0 0 0 0 0 0

Higley USD $16 0 16 0 0 0 0 0 0

Total Sources $743 154 589 0 0 0 0 0 0
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2013 ‐ 2018 Capital Improvement Plan

PR101Project #:Trail‐Santan Freeway‐Val Vista to Discovery Park
Project Description:

Design/Construct a Multi‐use Trail along Santan Freeway from 1/4 East of Val Vista to 
Discovery Park.

This project does not impact the SDF calculations.

• This trail will provide connectivity to the existing 202 trail from Zanjero Park and 
Mercy Gilbert Hospital to Discovery Park at Greenfield and Pecos Roads.
• The Town is pursuing a federal grant for Transportation Alternative Funds in August 
2013.

Financial Information:

Total
Prior 
Years: 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18

Years
6‐10

Beyond
10 YearsExpenses: (1,000s)

Professional Services $75 0 0 75 0 0 0 0 0

Construction Mgmt $25 0 0 25 0 0 0 0 0

Construction $400 0 0 400 0 0 0 0 0

Total Expenses $500 0 0 500 0 0 0 0 0

Sources: (1,000s)

Federal Grant $500 0 0 500 0 0 0 0 0

Total Sources $500 0 0 500 0 0 0 0 0

2017‐182016‐172015‐162014‐152013‐14Maintenance Costs (1,000s)

Contractual Services 0 0 6 6 6

0 0 6 6 6Total Costs
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Overview 
 
The subsections that follow (Streets, Traffic Control, Municipal Facilities, Redevelopment, Public 
Safety, Storm Water, Water, Wastewater, and Parks Recreation and Open Spaces) summarize the 
projects that have been completed prior to July 1, 2012 and have a growth related component or are 
projects that were substantially completed from the period from July 1, 2012 to June 30, 2013. 
 
Projects that have been completed prior to July 1, 2012 and have (at least in part) a growth related 
component are included to document the total costs of infrastructure, improvements, real property, 
financing, other capital costs and associated appurtenances, equipment, vehicles, furnishings and 
other personality that are required to meet the needs for Necessary Public Services. Projects 
included in this section (completed prior to July 1, 2012) are only those that are supported by both 
past and future growth. Completed projects that do not have a future growth component are not 
included. An example of the former would be the construction of a fire station; while the fire station is 
complete, it serves the build-out community not just the development that occurred through the time 
of its completion. 
 
Included as a component of each section are all are projects that were substantially completed from 
the period from July 1, 2012 to June 30, 2013. This listing includes both growth and non-growth 
projects; including all recently completed projects for historical documentation (illustrative) purposes. 

233 of 254 Completed Projects

JocelynS
Text Box
Table of Contents



 
2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

Greenfield Rd – Knox to Ray ST018 -$                 -$                 -$                  -$                 163$             -$                 -$                 384$             

Baseline – Cons Canal to Greenfield ST033 -$                 -$                 -$                  -$                 218$             -$                 -$                 -$                  

Scalloped Streets East ST042 -$                 -$                 -$                  -$                 248$             -$                 -$                 -$                  

Val Vista – Realigned Pecos to Germann ST047 -$                 -$                 -$                  -$                 410$             -$                 -$                 -$                  

Pecos Rd – Recker to the EMF ST048 -$                 -$                 -$                  -$                 -$                 146$             -$                 136$             

Pecos Rd – Lindsay to Recker ST052 -$                 -$                 -$                  -$                 752$             1,353$          -$                 1,802$          

Realigned Greenfield – Ray to Pecos ST055 -$                 -$                 -$                  -$                 553$             2,177$          -$                 3,478$          

Ocotillo–Higley to Recker ST061 -$                 -$                 -$                  -$                 315$             -$                 -$                 -$                  

Power/Pecos-UPRR Crossing ST085 -$                 -$                 -$                  -$                 278$             -$                 -$                 -$                  

Williams Field/UPRR-Power ST095 -$                 -$                 -$                  -$                 -$                 -$                 -$                 435$             

FY 2012-2013

Williams Field Rd-Gilbert to Eastern Canal ST049 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Chandler Heights Rd-Val Vista to Grnfld ST076 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Riggs Road-Val Vista to Recker ST100 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Total Expenses -$                 -$                 -$                  -$                 2,937$          3,677$          -$                 6,234$          

Project Description

Streets Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Greenfield Rd – Knox to Ray ST018 -$                 -$                 168$             -$                  -$                 8,891$          9,605$          2006

Baseline – Cons Canal to Greenfield ST033 -$                 -$                 34$               -$                  -$                 3,221$          3,473$          2005

Scalloped Streets East ST042 -$                 -$                 -$                 -$                  -$                 15,830$        16,078$        2011

Val Vista – Realigned Pecos to Germann ST047 -$                 -$                 275$             12$               -$                 10,325$        11,023$        2007

Pecos Rd – Recker to the EMF ST048 -$                 -$                 -$                 -$                  -$                 5,317$          5,599$          2006

Pecos Rd – Lindsay to Recker ST052 -$                 -$                 -$                 -$                  -$                 25,115$        29,022$        2007

Realigned Greenfield – Ray to Pecos ST055 -$                 -$                 -$                 -$                  -$                 14,537$        20,745$        2007

Ocotillo–Higley to Recker ST061 -$                 1,407$          -$                 -$                  -$                 2,215$          3,937$          2009

Power/Pecos-UPRR Crossing ST085 -$                 2,310$          -$                 -$                  -$                 4,866$          7,454$          2011

Williams Field/UPRR-Power ST095 -$                 -$                 1,215$          920$             -$                 35,493$        38,063$        2012

FY 2012-2013

Williams Field Rd-Gilbert to Eastern Canal ST049 -$                 -$                 197$             -$                  -$                 2,443$          2,640$          2013

Chandler Heights Rd-Val Vista to Grnfld ST076 -$                 146$             805$             518$             -$                 21,091$        22,560$        2013

Riggs Road-Val Vista to Recker ST100 -$                 -$                 450$             150$             -$                 14,869$        15,469$        2013

-$                 3,863$          3,144$          1,600$          -$                 164,214$      185,669$      

Streets Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

Project Description

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

Elliot and Burke TS005 -$                 -$                 -$                  -$                 115$             -$                 -$                 -$                  

Gilbert and Civic Center TS009 -$                 -$                 -$                  -$                 205$             -$                 -$                 -$                  

Ray and Val Vista TS022 -$                 -$                 -$                  -$                 140$             -$                 -$                 -$                  

Val Vista and Palo Verde TS024 -$                 -$                 -$                  -$                 80$               -$                 -$                 -$                  

Williamsfield and Val Vista TS029 -$                 -$                 -$                  -$                 162$             -$                 -$                 -$                  

Higley and Elliot TS031 -$                 -$                 -$                  -$                 163$             -$                 -$                 -$                  

Elliot and Neely TS037 -$                 -$                 -$                  -$                 120$             -$                 -$                 -$                  

Palo Verde and McQueen TS041 -$                 -$                 -$                  -$                 108$             -$                 -$                 -$                  

Warner and Riata TS043 -$                 -$                 -$                  -$                 192$             -$                 -$                 -$                  

Val Vista and Mesquite TS044 -$                 -$                 -$                  -$                 159$             -$                 -$                 -$                  

Guadalupe and Park Village TS045 -$                 -$                 -$                  -$                 152$             -$                 -$                 -$                  

Baseline and Recker TS046 -$                 -$                 -$                  -$                 185$             -$                 -$                 -$                  

Civic Center and Warner TS048 -$                 -$                 -$                  -$                 173$             -$                 -$                 -$                  

Power Ranch and Queen Creek TS050 -$                 -$                 -$                  -$                 81$               -$                 -$                 -$                  

Williamsfield and Lindsay TS051 -$                 -$                 -$                  -$                 127$             -$                 -$                 -$                  

Baseline and Clairborne TS052 -$                 -$                 -$                  -$                 158$             -$                 -$                 -$                  

Baseline and Soloman TS053 -$                 -$                 -$                  -$                 20$               -$                 -$                 -$                  

Guadalupe and Velero TS054 -$                 -$                 -$                  -$                 141$             -$                 -$                 -$                  

Higley and Williams Field TS055 -$                 -$                 -$                  -$                 94$               -$                 -$                 -$                  

Pecos and Higley TS056 -$                 -$                 -$                  -$                 176$             -$                 -$                 -$                  

Warner and Western Skies TS058 -$                 -$                 -$                  -$                 142$             -$                 -$                 -$                  

Elliot and Cambridge TS059 -$                 -$                 -$                  -$                 176$             -$                 -$                 -$                  

Encore Plaza TS060 -$                 -$                 -$                  -$                 144$             -$                 -$                 -$                  

Havencrest and Power TS063 -$                 -$                 -$                  -$                 139$             -$                 -$                 -$                  

Higley and Germann TS064 -$                 -$                 -$                  -$                 200$             -$                 -$                 -$                  

Higley and Queen Creek TS065 -$                 -$                 -$                  -$                 191$             -$                 -$                 -$                  

Higley and Ray TS066 -$                 -$                 -$                  -$                 208$             -$                 -$                 -$                  

Islands Drive and Elliot TS067 -$                 -$                 -$                  -$                 198$             -$                 -$                 -$                  

Mesquite and Greenfield TS068 -$                 -$                 -$                  -$                 41$               -$                 -$                 -$                  

Cooper and Merrill TS069 -$                 -$                 -$                  -$                 166$             -$                 -$                 -$                  

Baseline and Auto Court Drive TS073 -$                 -$                 -$                  -$                 46$               -$                 -$                 -$                  

Williams Field and Parkcrest TS077 -$                 -$                 -$                  -$                 180$             -$                 -$                 -$                  

Pecos and Costco Driveway TS078 -$                 -$                 -$                  -$                 169$             -$                 -$                 -$                  

Ranch House Pkwy and Queen Creek TS075 -$                 -$                 -$                  -$                 189$             -$                 -$                 -$                  

Pecos and Recker TS076 -$                 -$                 -$                  -$                 195$             -$                 -$                 -$                  

Market and Costco Driveway TS079 -$                 -$                 -$                  -$                 175$             -$                 -$                 -$                  

Higley and Houston TS081 -$                 -$                 -$                  -$                 216$             -$                 -$                 -$                  

Pecos and Lindsay TS082 -$                 -$                 -$                  -$                 202$             -$                 -$                 -$                  

Queen Creek and Val Vista TS083 -$                 -$                 -$                  -$                 231$             -$                 -$                 -$                  

Chandler Heights and Higley TS084 -$                 -$                 -$                  -$                 222$             -$                 -$                 -$                  

Riggs and Higley TS085 -$                 -$                 -$                  -$                 237$             -$                 -$                 -$                  

Meadows and Baseline TS086 -$                 -$                 -$                  -$                 255$             -$                 -$                 -$                  

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)

Project Description

Traffic Control Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Elliot and Burke TS005 -$                 -$                 -$                 -$                  -$                 -$                 115$             2002

Gilbert and Civic Center TS009 -$                 -$                 -$                 -$                  -$                 -$                 205$             2002

Ray and Val Vista TS022 -$                 -$                 -$                 -$                  -$                 22$               162$             2004

Val Vista and Palo Verde TS024 -$                 -$                 -$                 -$                  -$                 40$               119$             2002

Williamsfield and Val Vista TS029 -$                 -$                 -$                 -$                  -$                 -$                 162$             2004

Higley and Elliot TS031 -$                 -$                 -$                 -$                  -$                 -$                 163$             2005

Elliot and Neely TS037 -$                 -$                 -$                 -$                  -$                 -$                 120$             2002

Palo Verde and McQueen TS041 -$                 -$                 -$                 -$                  -$                 -$                 108$             2004

Warner and Riata TS043 -$                 -$                 -$                 -$                  -$                 -$                 192$             2004

Val Vista and Mesquite TS044 -$                 -$                 -$                 -$                  -$                 -$                 159$             2004

Guadalupe and Park Village TS045 -$                 -$                 -$                 -$                  -$                 -$                 152$             2004

Baseline and Recker TS046 -$                 -$                 -$                 -$                  -$                 -$                 185$             2004

Civic Center and Warner TS048 -$                 -$                 -$                 -$                  -$                 -$                 173$             2004

Power Ranch and Queen Creek TS050 -$                 -$                 -$                 -$                  -$                 81$               163$             2004

Williamsfield and Lindsay TS051 -$                 -$                 -$                 -$                  -$                 -$                 127$             2004

Baseline and Clairborne TS052 -$                 -$                 -$                 -$                  -$                 -$                 158$             2005

Baseline and Soloman TS053 -$                 -$                 -$                 -$                  -$                 -$                 20$               2004

Guadalupe and Velero TS054 -$                 -$                 -$                 -$                  -$                 -$                 141$             2006

Higley and Williams Field TS055 -$                 -$                 -$                 -$                  -$                 -$                 94$               2007

Pecos and Higley TS056 -$                 -$                 -$                 -$                  -$                 -$                 176$             2006

Warner and Western Skies TS058 -$                 -$                 -$                 -$                  -$                 -$                 142$             2005

Elliot and Cambridge TS059 -$                 -$                 -$                 -$                  -$                 -$                 176$             2005

Encore Plaza TS060 -$                 -$                 -$                 -$                  -$                 -$                 144$             2004

Havencrest and Power TS063 -$                 -$                 -$                 -$                  -$                 46$               186$             2007

Higley and Germann TS064 -$                 -$                 -$                 -$                  -$                 -$                 200$             2007

Higley and Queen Creek TS065 -$                 -$                 -$                 -$                  -$                 -$                 191$             2007

Higley and Ray TS066 -$                 -$                 -$                 -$                  -$                 -$                 208$             2006

Islands Drive and Elliot TS067 -$                 -$                 -$                 -$                  -$                 -$                 198$             2006

Mesquite and Greenfield TS068 -$                 -$                 -$                 -$                  -$                 -$                 41$               2008

Cooper and Merrill TS069 -$                 -$                 -$                 -$                  -$                 -$                 166$             2005

Baseline and Auto Court Drive TS073 -$                 -$                 -$                 -$                  -$                 -$                 46$               2005

Williams Field and Parkcrest TS077 -$                 -$                 -$                 -$                  -$                 -$                 180$             2006

Pecos and Costco Driveway TS078 -$                 -$                 -$                 -$                  -$                 -$                 169$             2006

Ranch House Pkwy and Queen Creek TS075 -$                 -$                 -$                 -$                  -$                 -$                 189$             2007

Pecos and Recker TS076 -$                 -$                 -$                 -$                  -$                 -$                 195$             2007

Market and Costco Driveway TS079 -$                 -$                 -$                 -$                  -$                 -$                 175$             2007

Higley and Houston TS081 -$                 -$                 -$                 -$                  -$                 -$                 216$             2007

Pecos and Lindsay TS082 -$                 -$                 -$                 -$                  -$                 -$                 202$             2007

Queen Creek and Val Vista TS083 -$                 -$                 -$                 -$                  -$                 -$                 231$             2007

Chandler Heights and Higley TS084 -$                 -$                 -$                 -$                  -$                 -$                 222$             2007

Riggs and Higley TS085 -$                 -$                 -$                 -$                  -$                 -$                 237$             2007

Meadows and Baseline TS086 -$                 -$                 -$                 -$                  -$                 2$                 257$             2008

Project Description

Traffic Control Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS CONTINUED

Val Vista and Toledo TS087 -$                 -$                 -$                  -$                 228$             -$                 -$                 -$                  

Power and Germann TS097 -$                 -$                 -$                  -$                 207$             -$                 -$                 -$                  

Greenfield and Knox TS099 -$                 -$                 -$                  -$                 257$             -$                 -$                 -$                  

Germann and Ranch House TS100 -$                 -$                 -$                  -$                 286$             -$                 -$                 -$                  

Pecos and Ranch House TS101 -$                 -$                 -$                  -$                 267$             -$                 -$                 -$                  

Queen Creek and Perry HS Entr 1 TS102 -$                 -$                 -$                  -$                 94$               -$                 -$                 -$                  

Queen Creek and Perry HS Entr 2 TS103 -$                 -$                 -$                  -$                 96$               -$                 -$                 -$                  

Higley and Vest TS104 -$                 -$                 -$                  -$                 249$             -$                 -$                 -$                  

Santan Village and Westcor Entr 1 TS105 -$                 -$                 -$                  -$                 232$             -$                 -$                 -$                  

Santan Village and Westcor Entr 2 TS106 -$                 -$                 -$                  -$                 248$             -$                 -$                 -$                  

Higley and Banner Hospital Entr 1 TS107 -$                 -$                 -$                  -$                 232$             -$                 -$                 -$                  

Higley and Banner Hospital Entr 2 TS108 -$                 -$                 -$                  -$                 232$             -$                 -$                 -$                  

Gilbert and Fairview TS109 -$                 -$                 -$                  -$                 229$             -$                 -$                 -$                  

Pecos and Rome TS110 -$                 -$                 -$                  -$                 218$             -$                 -$                 -$                  

Pecos and Discovery Park TS112 -$                 -$                 -$                  -$                 269$             -$                 -$                 -$                  

Santan Village and Discovery Park TS113 -$                 -$                 -$                  -$                 284$             -$                 -$                 -$                  

Germann and Higley TS115 -$                 -$                 -$                  -$                 94$               -$                 -$                 -$                  

Baseline and Pierpont/Claiborne TS117 -$                 -$                 -$                  -$                 203$             -$                 -$                 -$                  

Lindsay and Juniper TS118 -$                 -$                 -$                  -$                 228$             -$                 -$                 -$                  

Lindsay and Queen Creek TS119 -$                 -$                 -$                  -$                 264$             -$                 -$                 -$                  

Higley and Galveston TS120 -$                 -$                 -$                  -$                 107$             -$                 -$                 -$                  

Lindsay and Germann TS121 -$                 -$                 -$                  -$                 301$             -$                 -$                 -$                  

Ray and Agritopia Loop TS124 -$                 -$                 -$                  -$                 333$             -$                 -$                 -$                  

Power and Village Parkway TS125 -$                 -$                 -$                  -$                 316$             -$                 -$                 -$                  

Pecos and Los Gatos TS126 -$                 -$                 -$                  -$                 283$             -$                 -$                 -$                  

Higley and Arrowhead TS138 -$                 -$                 -$                  -$                 295$             -$                 -$                 -$                  

Warner and Western Skies TS139 -$                 -$                 -$                  -$                 6$                 -$                 -$                 -$                  

ATMS Phase I & II TS039 -$                 -$                 -$                  -$                 1,109$          -$                 -$                 -$                  

Elliot and General Dynamics TS040 -$                 -$                 -$                  -$                 25$               -$                 -$                 -$                  

Elliot and Recker TS114 -$                 -$                 -$                  -$                 176$             -$                 -$                 -$                  

Germann and Quartz TS128 -$                 -$                 -$                  -$                 301$             -$                 -$                 -$                  

Greenfield and Chandler Heights TS142 -$                 -$                 -$                  -$                 262$             -$                 -$                 -$                  

Recker and Williams Field TS143 -$                 -$                 -$                  -$                 314$             -$                 -$                 -$                  

Greenfield and Germann TS153 -$                 -$                 -$                  -$                 139$             -$                 -$                 -$                  

FY 2012-2013

Riggs and Adora Trails TS149 -$                 -$                 -$                  -$                 248$             -$                 -$                 -$                  

Traffic Signal Timing Study TS161 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Total Expenses -$                 -$                 -$                  -$                 15,304$        -$                 -$                 -$                  

2013 Completed Projects and Prior Years Completed Projects
Traffic Control Related Capital Improvements

w/Growth Related Components - Summary

Project Description

GROWTH COMPONENT (Thousands)
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General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS CONTINUED

Val Vista and Toledo TS087 -$                 -$                 -$                 -$                  -$                 -$                 228$             2007

Power and Germann TS097 -$                 -$                 -$                 -$                  -$                 71$               278$             2007

Greenfield and Knox TS099 -$                 -$                 -$                 -$                  -$                 -$                 257$             2008

Germann and Ranch House TS100 -$                 -$                 -$                 -$                  -$                 15$               301$             2008

Pecos and Ranch House TS101 -$                 -$                 -$                 -$                  -$                 -$                 267$             2009

Queen Creek and Perry HS Entr 1 TS102 -$                 -$                 -$                 -$                  -$                 94$               188$             2007

Queen Creek and Perry HS Entr 2 TS103 -$                 -$                 -$                 -$                  -$                 96$               193$             2007

Higley and Vest TS104 -$                 -$                 -$                 -$                  -$                 50$               299$             2009

Santan Village and Westcor Entr 1 TS105 -$                 -$                 -$                 -$                  -$                 -$                 232$             2007

Santan Village and Westcor Entr 2 TS106 -$                 -$                 -$                 -$                  -$                 -$                 248$             2007

Higley and Banner Hospital Entr 1 TS107 -$                 -$                 -$                 -$                  -$                 -$                 232$             2008

Higley and Banner Hospital Entr 2 TS108 -$                 -$                 -$                 -$                  -$                 -$                 232$             2008

Gilbert and Fairview TS109 -$                 -$                 -$                 -$                  -$                 -$                 229$             2009

Pecos and Rome TS110 -$                 -$                 -$                 -$                  -$                 -$                 218$             2009

Pecos and Discovery Park TS112 -$                 -$                 -$                 -$                  -$                 -$                 269$             2009

Santan Village and Discovery Park TS113 -$                 -$                 -$                 -$                  -$                 -$                 284$             2009

Germann and Higley TS115 -$                 -$                 -$                 -$                  -$                 -$                 94$               2009

Baseline and Pierpont/Claiborne TS117 -$                 -$                 -$                 -$                  -$                 -$                 203$             2009

Lindsay and Juniper TS118 -$                 -$                 -$                 -$                  -$                 -$                 228$             2009

Lindsay and Queen Creek TS119 -$                 -$                 -$                 -$                  -$                 -$                 264$             2009

Higley and Galveston TS120 -$                 -$                 -$                 -$                  -$                 107$             214$             2007

Lindsay and Germann TS121 -$                 -$                 -$                 -$                  -$                 -$                 301$             2009

Ray and Agritopia Loop TS124 -$                 -$                 -$                 -$                  -$                 -$                 333$             2009

Power and Village Parkway TS125 -$                 -$                 -$                 -$                  -$                 -$                 316$             2009

Pecos and Los Gatos TS126 -$                 -$                 -$                 -$                  -$                 -$                 283$             2009

Higley and Arrowhead TS138 -$                 -$                 -$                 -$                  -$                 -$                 295$             2009

Warner and Western Skies TS139 -$                 -$                 -$                 -$                  -$                 -$                 6$                 2009

ATMS Phase I & II TS039 140$             749$             -$                 -$                  -$                 610$             2,608$          2010

Elliot and General Dynamics TS040 -$                 -$                 -$                 -$                  -$                 -$                 25$               2010

Elliot and Recker TS114 -$                 -$                 -$                 -$                  -$                 -$                 176$             2010

Germann and Quartz TS128 -$                 -$                 -$                 -$                  -$                 -$                 301$             2010

Greenfield and Chandler Heights TS142 -$                 -$                 -$                 -$                  -$                 -$                 262$             2012

Recker and Williams Field TS143 -$                 -$                 -$                 -$                  -$                 -$                 314$             2011

Greenfield and Germann TS153 -$                 -$                 -$                 -$                  -$                 -$                 139$             2012

FY 2012-2013

Riggs and Adora Trails TS149 -$                 -$                 -$                 -$                  -$                 -$                 248$             2013

Traffic Signal Timing Study TS161 -$                 31$               -$                 -$                  -$                 469$             500$             2013

140$             749$             -$                 -$                  -$                 1,234$          17,928$        

Project Description

Traffic Control Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

Public Safety Complex – Phase I MF002 325$             48$               170$             -$                 -$                 -$                 -$                 -$                  

MF002 - MPC Principal MF002 18,663$        2,273$          7,703$          -$                 -$                 -$                 -$                 -$                  

MF002 - MPC Interest/Other MF002 10,197$        1,242$          4,209$          -$                 -$                 -$                 -$                 -$                  

South Area Service Center MF004 -$                 148$             -$                  -$                 300$             -$                 -$                 586$             

MF004 - MPC Principal MF004 6,722$          -$                 25,855$        -$                 -$                 -$                 -$                 -$                  

MF004 - MPC Interest/Other MF004 2,696$          -$                 10,370$        -$                 -$                 -$                 -$                 -$                  

Municipal Office Building II MF005 -$                 -$                 4,629$          -$                 -$                 -$                 -$                 -$                  

Incident Command Vehicle #1 MF028 168$             169$             -$                  -$                 -$                 -$                 -$                 -$                  

Police Property Facility MF029 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

MF029 - MPC Principal MF029 6,687$          -$                 -$                  -$                 -$                 -$                 -$                 -$                  

MF029 - MPC Interest/Other MF029 2,682$          -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Branch Library – South Area MF025 -$                 -$                 2,413$          -$                 -$                 -$                 -$                 -$                  

Fire Station 3 Reuse/Remodel MF047 -$                 -$                 126$             -$                 106$             -$                 -$                 -$                  

Municipal Office II Addition MF048 -$                 -$                 4,462$          -$                 -$                 -$                 -$                 -$                  

Telecommunications Upgrade MF026 -$                 -$                 169$             -$                 -$                 -$                 -$                 -$                  

System Development Fee Study MF225 8$                 7$                 14$               136$             31$               24$               24$               6$                 

FY 2012-2013

Imaging Technology-Phase II MF049 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

PD Dispatch Radio Console Upgrade MF224 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Total Expenses 48,148$        3,887$          60,119$        136$             437$             24$               24$               592$             

Project Description

Municipal Facilities Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Public Safety Complex – Phase I MF002 2,761$          -$                 -$                 -$                  39,029$        4,973$          47,306$        2004

MF002 - MPC Principal MF002 10,390$        -$                 -$                 -$                  -$                 -$                 39,029$        2004

MF002 - MPC Interest/Other MF002 5,677$          -$                 -$                 -$                  -$                 -$                 21,325$        2004

South Area Service Center MF004 -$                 -$                 -$                 -$                  25,855$        5,755$          32,644$        2009

MF004 - MPC Principal MF004 -$                 -$                 -$                 -$                  -$                 (6,722)$        25,855$        2009

MF004 - MPC Interest/Other MF004 -$                 -$                 -$                 -$                  -$                 (2,696)$        10,370$        2009

Municipal Office Building II MF005 40$               -$                 -$                 -$                  -$                 -$                 4,669$          2003

Incident Command Vehicle #1 MF028 337$             -$                 -$                 -$                  -$                 -$                 675$             2007

Police Property Facility MF029 -$                 -$                 -$                 -$                  11,145$        500$             11,645$        2007

MF029 - MPC Principal MF029 4,458$          -$                 -$                 -$                  -$                 -$                 11,145$        2007

MF029 - MPC Interest/Other MF029 1,788$          -$                 -$                 -$                  -$                 -$                 4,470$          2007

Branch Library – South Area MF025 -$                 -$                 -$                 -$                  -$                 518$             2,931$          2008

Fire Station 3 Reuse/Remodel MF047 53$               47$               -$                 -$                  -$                 -$                 332$             2009

Municipal Office II Addition MF048 -$                 -$                 -$                 -$                  -$                 -$                 4,462$          2008

Telecommunications Upgrade MF026 577$             -$                 -$                 -$                  -$                 -$                 746$             2010

System Development Fee Study MF225 -$                 -$                 -$                 -$                  -$                 -$                 250$             2012

FY 2012-2013

Imaging Technology-Phase II MF049 497$             -$                 -$                 -$                  -$                 -$                 497$             2013

PD Dispatch Radio Console Upgrade MF224 298$             -$                 -$                 -$                  -$                 -$                 298$             2013

26,877$        47$               -$                 -$                  76,029$        2,328$          218,648$      

Municipal Facilities Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

NONE

FY 2012-2013

NONE

Total Expenses -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Project Description

Redevelopment Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

NONE

FY 2012-2013

NONE

-$                 -$                 -$                 -$                  -$                 -$                 -$                 

Redevelopment Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

Fire Specialty Equipment – Non Assigned MF011 -$                 1,753$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 6 - Warner Road MF014 -$                 3,847$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 1 - Williams Field Road MF018 -$                 11,574$        -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 5 - Germann Road MF021 -$                 2,724$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 11 - Riggs Road MF024 -$                 3,365$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 8 - West Germann Road MF034 -$                 4,846$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Dept. Warehouse & Repair Center MF035 -$                 1,738$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Equip Specialty - FY05 MF043 -$                 124$             -$                  -$                 -$                 -$                 -$                 -$                  

Fire Specialty Equipment - FY06 MF201 -$                 155$             -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 2 – Reconstruction MF208 -$                 2,414$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Station 3 – Reconstruction MF209 -$                 3,641$          -$                  -$                 -$                 -$                 -$                 -$                  

Fire Specialty Equipment - Prior Years MF214 -$                 276$             -$                  -$                 -$                 -$                 -$                 -$                  

FY 2012-2013

Fire Station Improvements-Stations 5 & 6 MF210 -$                 211$             -$                  -$                 -$                 -$                 -$                 -$                  

Fire Hydrant Installation MF212 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Total Expenses -$                 36,669$        -$                  -$                 -$                 -$                 -$                 -$                  

Project Description

Public Safety Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Fire Specialty Equipment – Non Assigned MF011 261$             -$                 -$                 -$                  -$                 -$                 2,014$          2005

Fire Station 6 - Warner Road MF014 -$                 -$                 -$                 -$                  -$                 -$                 3,847$          2005

Fire Station 1 - Williams Field Road MF018 -$                 -$                 -$                 -$                  -$                 221$             11,795$        2008

Fire Station 5 - Germann Road MF021 -$                 -$                 -$                 -$                  -$                 -$                 2,724$          2005

Fire Station 11 - Riggs Road MF024 -$                 -$                 -$                 -$                  -$                 -$                 3,365$          2005

Fire Station 8 - West Germann Road MF034 -$                 -$                 -$                 -$                  -$                 -$                 4,846$          2006

Fire Dept. Warehouse & Repair Center MF035 1,161$          -$                 -$                 -$                  -$                 -$                 2,899$          2007

Fire Equip Specialty - FY05 MF043 83$               -$                 -$                 -$                  -$                 -$                 207$             2005

Fire Specialty Equipment - FY06 MF201 104$             -$                 -$                 -$                  -$                 -$                 259$             2007

Fire Station 2 – Reconstruction MF208 2,277$          -$                 -$                 -$                  -$                 -$                 4,691$          2009

Fire Station 3 – Reconstruction MF209 2,838$          -$                 -$                 -$                  -$                 -$                 6,479$          2009

Fire Specialty Equipment - Prior Years MF214 -$                 -$                 -$                 -$                  -$                 -$                 276$             2007

FY 2012-2013

Fire Station Improvements-Stations 5 & 6 MF210 -$                 -$                 -$                 -$                  -$                 -$                 211$             2013

Fire Hydrant Installation MF212 3,120$          -$                 -$                 -$                  -$                 -$                 3,120$          2013

6,724$          -$                 -$                 -$                  -$                 221$             46,733$        

Public Safety Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

Greenfield/Warner Basin & Improv SW002 -$                 -$                 -$                  -$                 212$             -$                 -$                 590$             

FY 2012-2013

NONE

Total Expenses -$                 -$                 -$                  -$                 212$             -$                 -$                 590$             

Project Description

Storm Water Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Greenfield/Warner Basin & Improv SW002 -$                 125$             -$                 -$                  -$                 3,790$          4,717$          2007

FY 2012-2013

NONE

-$                 125$             -$                 -$                  -$                 3,790$          4,717$          

Storm Water Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

CAP – Prior Rights W00A -$                 -$                 -$                  -$                 -$                 -$                 4,698$          -$                  

N Wtr Treatment Plant Exp 40-45 MGD WA025 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

WA025 - MPC Principal WA025 -$                 -$                 -$                  -$                 -$                 17,616$        -$                 -$                  

WA025 - MPC Interest/Other WA025 -$                 -$                 -$                  -$                 -$                 9,785$          -$                 -$                  

Higley Rd–Transmission Main WA035 -$                 -$                 -$                  -$                 -$                 1,438$          -$                 1,306$          

Well, 3 MG Res, Pump – Turner Ranch WA047 -$                 -$                 -$                  -$                 -$                 7,189$          -$                 -$                  

Ocotillo Rd Wtr Mains – Higley to Recker WA051 -$                 -$                 -$                  -$                 -$                 1,818$          -$                 201$             

Well, 2 MG Res, Pump – Fire Station 1 WA056 -$                 -$                 -$                  -$                 -$                 6,608$          -$                 -$                  

2 MG Res/Pump – Chandler Heights/Gfield WA058 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

WA058 - MPC Principal WA058 -$                 -$                 -$                  -$                 -$                 8,967$          -$                 -$                  

WA058 - MPC Interest/Other WA058 -$                 -$                 -$                  -$                 -$                 4,981$          -$                 -$                  

Well/2 MG Res/Pump–164th/Riggs WA061 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

WA061 - MPC Principal WA061 -$                 -$                 -$                  -$                 -$                 9,109$          -$                 -$                  

WA061 - MPC Interest/Other WA061 -$                 -$                 -$                  -$                 -$                 5,060$          -$                 -$                  

Recker/Baseline–16” Water Main WA029 -$                 -$                 -$                  -$                 -$                 371$             -$                 -$                  

Higley Road 16" Water Main WA069 -$                 -$                 -$                  -$                 -$                 1,366$          -$                 -$                  

Direct System Wells WA020 -$                 -$                 -$                  -$                 -$                 736$             -$                 -$                  

Ocotillo Rd Wtr Mains–Gilbert to Higley WA050 -$                 -$                 -$                  -$                 -$                 2,338$          -$                 -$                  

CAP Pipeline–CAP Aqueduct to SWTP WA023 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

WField Wtr Main--Greenfld to Higley WA075 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Wstrn Canal Wtr Main-Cooper-McQueen WA076 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

FY 2012-2013

2MG Reservoir and Pump Station WA059 -$                 -$                 -$                  -$                 -$                 1,925$          -$                 -$                  

Santan Vista WTP Belt Filter Press WA095 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Total Expenses -$                 -$                 -$                  -$                 -$                 79,307$        4,698$          1,507$          

Project Description

Water Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

CAP – Prior Rights W00A -$                 -$                 -$                 -$                  -$                 -$                 4,698$          2007

N Wtr Treatment Plant Exp 40-45 MGD WA025 -$                 -$                 3,694$          -$                  17,616$        257$             21,567$        2009

WA025 - MPC Principal WA025 -$                 -$                 -$                 -$                  -$                 -$                 17,616$        2009

WA025 - MPC Interest/Other WA025 -$                 -$                 -$                 -$                  -$                 -$                 9,785$          2009

Higley Rd–Transmission Main WA035 -$                 -$                 -$                 -$                  -$                 993$             3,737$          2009

Well, 3 MG Res, Pump – Turner Ranch WA047 -$                 -$                 2,802$          -$                  -$                 -$                 9,991$          2007

Ocotillo Rd Wtr Mains – Higley to Recker WA051 -$                 -$                 101$             -$                  -$                 1,094$          3,214$          2008

Well, 2 MG Res, Pump – Fire Station 1 WA056 -$                 -$                 -$                 -$                  -$                 -$                 6,608$          2007

2 MG Res/Pump – Chandler Heights/Gfield WA058 -$                 -$                 -$                 -$                  8,967$          6$                 8,973$          2008

WA058 - MPC Principal WA058 -$                 -$                 -$                 -$                  -$                 -$                 8,967$          2008

WA058 - MPC Interest/Other WA058 -$                 -$                 -$                 -$                  -$                 -$                 4,981$          2008

Well/2 MG Res/Pump–164th/Riggs WA061 -$                 -$                 -$                 -$                  9,109$          -$                 9,109$          2009

WA061 - MPC Principal WA061 -$                 -$                 -$                 -$                  -$                 -$                 9,109$          2009

WA061 - MPC Interest/Other WA061 -$                 -$                 -$                 -$                  -$                 -$                 5,060$          2009

Recker/Baseline–16” Water Main WA029 -$                 -$                 529$             -$                  -$                 -$                 900$             2010

Higley Road 16" Water Main WA069 -$                 -$                 -$                 -$                  -$                 -$                 1,366$          2010

Direct System Wells WA020 -$                 -$                 200$             -$                  3,897$          -$                 4,833$          2012

Ocotillo Rd Wtr Mains–Gilbert to Higley WA050 -$                 -$                 -$                 -$                  1,217$          10,764$        14,319$        2011

CAP Pipeline–CAP Aqueduct to SWTP WA023 -$                 -$                 -$                 -$                  20,760$        20,760$        41,520$        2011

WField Wtr Main--Greenfld to Higley WA075 -$                 -$                 -$                 157$             1,155$          -$                 1,312$          2011

Wstrn Canal Wtr Main-Cooper-McQueen WA076 -$                 -$                 -$                 -$                  1,146$          -$                 1,146$          2012

FY 2012-2013

2MG Reservoir and Pump Station WA059 -$                 -$                 -$                 -$                  2,111$          3,394$          7,430$          2013

Santan Vista WTP Belt Filter Press WA095 -$                 -$                 390$             -$                  -$                 390$             780$             2013

-$                 -$                 7,716$          157$             65,978$        37,658$        197,021$      

Water Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

Police
SDF

Fire
SDF

General 
Government 

SDF

Parks & 
Recreation 

SDF

Traffic Signal
SDF

Water System
SDF

Water 
Resources

SDF

Wastewater 
System

SDF

PRIOR YEARS

Olney Alignment 18” Recl Water Main WW004 -$                 -$                 -$                  -$                 -$                 -$                 -$                 549$             

Neely WW Reclamation Plant Expansion WW006 -$                 -$                 -$                  -$                 -$                 -$                 -$                 12,308$        

Higley High School Sewer Line WW007 -$                 -$                 -$                  -$                 -$                 -$                 -$                 352$             

Gilbert Commons Lift Station/Force Main WW008 -$                 -$                 -$                  -$                 -$                 -$                 -$                 3,019$          

Crossroads Wastewater Lift Station WW009 -$                 -$                 -$                  -$                 -$                 -$                 -$                 11,737$        

South Recharge Site I WW010 -$                 -$                 -$                  -$                 -$                 -$                 -$                 7,167$          

Seville Offsite Sewer Improvements WW017 -$                 -$                 -$                  -$                 -$                 -$                 -$                 4,667$          

SRP Powerline – 18" Reclaimed WTR Main WW019 -$                 -$                 -$                  -$                 -$                 -$                 -$                 1,023$          

Recl Wtr Injection Wells WW020 -$                 -$                 -$                  -$                 -$                 -$                 -$                 475$             

Greenfield Rd – Recl Wtr Main WW022 -$                 -$                 -$                  -$                 -$                 -$                 -$                 2,872$          

Germann Road – 16” Recl Water Main WW023 -$                 -$                 -$                  -$                 -$                 -$                 -$                 984$             

R Wtr Mains–GWRP to S Recharge Site WW027 -$                 -$                 -$                  -$                 -$                 -$                 -$                 2,918$          

WW027 - MPC Principal WW027 -$                 -$                 -$                  -$                 -$                 -$                 -$                 4,272$          

WW027 - MPC Interest/Other WW027 -$                 -$                 -$                  -$                 -$                 -$                 -$                 1,852$          

GWRP 5 MG Reclaimed WTR Reservoir WW028 -$                 -$                 -$                  -$                 -$                 -$                 -$                 11,929$        

Reclaimed Water Recovery Well WW030 -$                 -$                 -$                  -$                 -$                 -$                 -$                 146$             

Greenfield WRP I & II (2.2 - 8.0 MGD) WW032 -$                 -$                 -$                  -$                 -$                 -$                 -$                 4,691$          

WW032 - MPC Principal WW032 -$                 -$                 -$                  -$                 -$                 -$                 -$                 59,086$        

WW032 - MPC Interest/Other WW032 -$                 -$                 -$                  -$                 -$                 -$                 -$                 25,614$        

Recker Road – Reclaimed Water Main WW035 -$                 -$                 -$                  -$                 -$                 -$                 -$                 2,676$          

Ocotillo Rd – 15" Sewer WW038 -$                 -$                 -$                  -$                 -$                 -$                 -$                 974$             

Higley Road – 16” Reclaimed Water Main WW041 -$                 -$                 -$                  -$                 -$                 -$                 -$                 481$             

Val Vista – 21” & 18” Sewers,12" Recl Wtr WW047 -$                 -$                 -$                  -$                 -$                 -$                 -$                 4,681$          

West Santan Lift Station and Force Main WW051 -$                 -$                 -$                  -$                 -$                 -$                 -$                 3,372$          

Higley/Warner/Williams Field Sewer WW052 -$                 -$                 -$                  -$                 -$                 -$                 -$                 6,392$          

Elliot Road 16” Reclaimed Water Line WW053 -$                 -$                 -$                  -$                 -$                 -$                 -$                 218$             

Higley Road – 12” Reclaimed Water Line WW055 -$                 -$                 -$                  -$                 -$                 -$                 -$                 88$               

Williams Field Rd – 16" Recl Wtr Line WW059 -$                 -$                 -$                  -$                 -$                 -$                 -$                 1,607$          

Gilbert Rd FM/Sewer Boston--Hackamore WW045 -$                 -$                 -$                  -$                 -$                 -$                 -$                 8,883$          

Greenfield Rd–12" Rclmd Wtr Main WW062 -$                 -$                 -$                  -$                 -$                 -$                 -$                 898$             

FY 2012-2013

NONE

Total Expenses -$                 -$                 -$                  -$                 -$                 -$                 -$                 185,931$      

Project Description

Wastewater Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Olney Alignment 18” Recl Water Main WW004 -$                 -$                 -$                 -$                  -$                 657$             1,206$          2007

Neely WW Reclamation Plant Expansion WW006 -$                 -$                 -$                 15,185$        -$                 -$                 27,493$        2006

Higley High School Sewer Line WW007 -$                 -$                 -$                 47$               -$                 -$                 399$             2002

Gilbert Commons Lift Station/Force Main WW008 -$                 -$                 -$                 -$                  -$                 -$                 3,019$          2007

Crossroads Wastewater Lift Station WW009 -$                 -$                 -$                 -$                  -$                 -$                 11,737$        2009

South Recharge Site I WW010 -$                 -$                 -$                 -$                  -$                 48$               7,215$          2008

Seville Offsite Sewer Improvements WW017 -$                 -$                 -$                 -$                  -$                 -$                 4,667$          2005

SRP Powerline – 18" Reclaimed WTR Main WW019 -$                 -$                 -$                 9$                 -$                 -$                 1,032$          2004

Recl Wtr Injection Wells WW020 -$                 -$                 -$                 -$                  -$                 -$                 475$             2008

Greenfield Rd – Recl Wtr Main WW022 -$                 -$                 -$                 -$                  -$                 -$                 2,872$          2008

Germann Road – 16” Recl Water Main WW023 -$                 -$                 -$                 -$                  -$                 -$                 984$             2006

R Wtr Mains–GWRP to S Recharge Site WW027 -$                 -$                 -$                 -$                  4,272$          7,895$          15,085$        2009

WW027 - MPC Principal WW027 -$                 -$                 -$                 -$                  -$                 -$                 4,272$          2009

WW027 - MPC Interest/Other WW027 -$                 -$                 -$                 -$                  -$                 -$                 1,852$          2009

GWRP 5 MG Reclaimed WTR Reservoir WW028 -$                 -$                 -$                 -$                  -$                 -$                 11,929$        2007

Reclaimed Water Recovery Well WW030 -$                 -$                 -$                 -$                  -$                 -$                 146$             2007

Greenfield WRP I & II (2.2 - 8.0 MGD) WW032 -$                 -$                 -$                 -$                  59,086$        3,680$          67,457$        2009

WW032 - MPC Principal WW032 -$                 -$                 -$                 -$                  -$                 -$                 59,086$        2009

WW032 - MPC Interest/Other WW032 -$                 -$                 -$                 -$                  -$                 -$                 25,614$        2009

Recker Road – Reclaimed Water Main WW035 -$                 -$                 -$                 -$                  -$                 -$                 2,676$          2007

Ocotillo Rd – 15" Sewer WW038 -$                 -$                 -$                 -$                  -$                 953$             1,927$          2008

Higley Road – 16” Reclaimed Water Main WW041 -$                 -$                 -$                 -$                  -$                 -$                 481$             2006

Val Vista – 21” & 18” Sewers,12" Recl Wtr WW047 -$                 -$                 -$                 -$                  -$                 912$             5,594$          2007

West Santan Lift Station and Force Main WW051 -$                 -$                 -$                 -$                  -$                 -$                 3,372$          2004

Higley/Warner/Williams Field Sewer WW052 -$                 -$                 1,444$          -$                  -$                 -$                 7,835$          2006

Elliot Road 16” Reclaimed Water Line WW053 -$                 -$                 -$                 -$                  -$                 -$                 218$             2007

Higley Road – 12” Reclaimed Water Line WW055 -$                 -$                 -$                 -$                  -$                 -$                 88$               2004

Williams Field Rd – 16" Recl Wtr Line WW059 -$                 -$                 -$                 -$                  -$                 -$                 1,607$          2008

Gilbert Rd FM/Sewer Boston--Hackamore WW045 -$                 -$                 -$                 -$                  -$                 -$                 8,883$          2011

Greenfield Rd–12" Rclmd Wtr Main WW062 -$                 -$                 -$                 -$                  -$                 -$                 898$             2012

FY 2012-2013

NONE

-$                 -$                 1,444$          15,241$        63,358$        14,146$        280,120$      

Wastewater Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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2013– 2018 CAPITAL IMPROVEMENTS PLAN

Completed Projects Summary
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SDF
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SDF

Wastewater 
System

SDF

PRIOR YEARS

Parks Maintenance Facility PR002 -$                 -$                 -$                  1,482$          -$                 -$                 -$                 -$                  

Greenfield Pool PR005 -$                 -$                 -$                  3,332$          -$                 -$                 -$                 -$                  

Heritage Trail South Segment PR007 -$                 -$                 -$                  851$             -$                 -$                 -$                 -$                  

Heritage Trail North Segment PR008 -$                 -$                 -$                  431$             -$                 -$                 -$                 -$                  

Powerline Trail-Phase I PR015 -$                 -$                 -$                  380$             -$                 -$                 -$                 -$                  

Freestone Recreation Center PR025 -$                 -$                 -$                  -$                 140$             -$                 -$                 -$                  

Crossroads Park NE Expansion – Phase I PR040 -$                 -$                 -$                  2,333$          -$                 -$                 -$                 -$                  

Santan Freeway Basins & Park Trails PR050 -$                 -$                 -$                  11,037$        -$                 -$                 -$                 -$                  

Perry High School Pool PR059 -$                 -$                 -$                  4,870$          -$                 -$                 -$                 -$                  

Powerline Trail – Phase II PR072 -$                 -$                 -$                  713$             -$                 -$                 -$                 -$                  

Powerline Trail – Phase III PR073 -$                 -$                 -$                  3,173$          -$                 -$                 -$                 -$                  

Williams Field High School Pool PR074 -$                 -$                 -$                  4,871$          -$                 -$                 -$                 -$                  

Crossroads Park Field Lighting PR080 -$                 -$                 -$                  231$             -$                 -$                 -$                 -$                  

Trail Crossing Signals–Ph I PR017 -$                 -$                 -$                  471$             -$                 -$                 -$                 -$                  

Canal Crossings–Ph I PR065 -$                 -$                 -$                  134$             -$                 -$                 -$                 -$                  

Canal Crossings–Ph II PR066 -$                 -$                 -$                  201$             -$                 -$                 -$                 -$                  

Elliot District Park PR020 -$                 -$                 -$                  2,915$          249$             -$                 -$                 -$                  

Santan Vista Trail–Ph I PR029 -$                 -$                 -$                  869$             -$                 -$                 -$                 -$                  

Discovery Pk Rclmd Water Connection PR094 -$                 -$                 -$                  65$               -$                 -$                 -$                 -$                  

FY 2012-2013

Parks & Recreation Master Plan PR099 -$                 -$                 -$                  -$                 -$                 -$                 -$                 -$                  

Total Expenses -$                 -$                 -$                  38,360$        389$             -$                 -$                 -$                  

Project Description

Parks & Recreation Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

w/Growth Related Components - Summary

GROWTH COMPONENT (Thousands)
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Completed Projects Summary
 

  

General
Fund

Streets
Fund

Water
Fund

Wastewater
Fund

MPC
Debt*

Other Total
Fiscal
Year

Completed

PRIOR YEARS

Parks Maintenance Facility PR002 -$                 -$                 -$                 -$                  -$                 -$                 1,482$          2003

Greenfield Pool PR005 -$                 -$                 -$                 -$                  -$                 -$                 3,332$          2007

Heritage Trail South Segment PR007 -$                 -$                 -$                 -$                  -$                 -$                 851$             2007

Heritage Trail North Segment PR008 -$                 -$                 -$                 -$                  -$                 -$                 431$             2007

Powerline Trail-Phase I PR015 -$                 -$                 -$                 -$                  -$                 500$             880$             2007

Freestone Recreation Center PR025 2,169$          -$                 -$                 -$                  -$                 8,732$          11,041$        2004

Crossroads Park NE Expansion – Phase I PR040 1,133$          -$                 -$                 -$                  -$                 425$             3,891$          2009

Santan Freeway Basins & Park Trails PR050 -$                 -$                 -$                 -$                  -$                 382$             11,419$        2008

Perry High School Pool PR059 -$                 -$                 -$                 -$                  -$                 -$                 4,870$          2009

Powerline Trail – Phase II PR072 347$             -$                 -$                 -$                  -$                 156$             1,216$          2009

Powerline Trail – Phase III PR073 1,541$          -$                 -$                 -$                  -$                 156$             4,870$          2009

Williams Field High School Pool PR074 -$                 -$                 -$                 -$                  -$                 -$                 4,871$          2009

Crossroads Park Field Lighting PR080 -$                 -$                 -$                 -$                  -$                 -$                 231$             2008

Trail Crossing Signals–Ph I PR017 694$             -$                 -$                 -$                  -$                 62$               1,227$          2010

Canal Crossings–Ph I PR065 42$               -$                 -$                 -$                  -$                 270$             446$             2010

Canal Crossings–Ph II PR066 96$               -$                 -$                 -$                  -$                 240$             537$             2010

Elliot District Park PR020 -$                 -$                 -$                 -$                  37,243$        2,273$          42,680$        2011

Santan Vista Trail–Ph I PR029 -$                 -$                 -$                 -$                  -$                 75$               944$             2012

Discovery Pk Rclmd Water Connection PR094 -$                 -$                 -$                 -$                  -$                 -$                 65$               2011

FY 2012-2013

Parks & Recreation Master Plan PR099 -$                 -$                 -$                 -$                  -$                 200$             200$             2012

6,022$          -$                 -$                 -$                  37,243$        13,471$        95,485$        

Parks & Recreation Related Capital Improvements
2013 Completed Projects and Prior Years Completed Projects

Project Description

w/Growth Related Components - Summary

NON-GROWTH COMPONENT (Thousands)
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